

From: [Gent, Philip \(ECY\)](#)
To: [Skinnarland, Ron \(ECY\)](#)
Subject: FW: AOP schedule

Ron,
AOP response schedule
Philip Gent, PE
Waste Management Section
Nuclear Waste Program
Washington Department of Ecology
Phone: (509) 372-7983
Email: pgen461@ecy.wa.gov
FAX: (509) 372-7971

From: Gent, Philip (ECY)
Sent: Wednesday, January 27, 2016 4:14 PM
To: Hardesty, Doug (Hardesty.Doug@epa.gov)
Cc: Martell, P John (DOH) ; Schmidt, John W (DOH)
Subject: FW: AOP schedule

Doug,
Here is the tentative schedule for completion of the response to comments on AOP Revision B. I verbally discussed this with the Department of Health and their biggest concern is the February timeframe because they have a drill at the Columbia Generating Station (our local nuclear plant) and the training requirements they have for it.

Activity	Estimated Duration	Early Finish	Late Finish	Comments
Finish draft Response to Comments (R2C)	20 to 30 working days	2/26/16	3/11/16	<ol style="list-style-type: none">DOH is supporting an ingestion exercise at Columbia Generating Station in February. This requires training and meetings that will compete for resources.Ecology is still receiving NOCs that, by rule, take priority over the AOP. This requires resource allocation issues.
Provide draft R2C to Washington AAGs for review	10 working days	3/11/16	3/25/16	<ol style="list-style-type: none">AAG support time for AOP review will be competing with NOC review support.
Incorporate any changes from AAG review	5 working days	3/18/16	4/1/16	
Provide draft R2C to EPA for review on response to Request to Object petition	10 working days	4/1/16	4/15/16	<ol style="list-style-type: none">This review is specific to looking at the R2C from the stand point of response to the Petition to Object.EPA will still have the formal 45-day review (see below), so this review is more specific to the granting of a portion of the Petition to Object.
Incorporate any changes from EPA review	5 working days	4/8/16	4/22/16	
Submit Proposed Permit and R2C to EPA for forty-five day review	45 calendar days	5/27/16	6/10/16	<ol style="list-style-type: none">Formal review of the AOP and R2CLikely will take 45 days when considering last request to object
Incorporate changes	5 working days	6/3/16	6/17/2016	
Issue Final Hanford AOP, Revision B		7/1/16	7/1/16	<ol style="list-style-type: none">Issuance of the final AOP will occur on the start of a FFY quarter to facilitate tracking.Early completion (e.g. 6/3/16) will still have an effective permit date of 7/1/16

Philip Gent, PE
Waste Management Section
Nuclear Waste Program
Washington Department of Ecology
Phone: (509) 372-7983
Email: pgen461@ecy.wa.gov
FAX: (509) 372-7971