

**From:** [Sivak, Michael](#)  
**To:** [Mitchell, Tanya](#)  
**Subject:** RE: Rolling Knolls - schedule for submittal of Interim Tech Memo  
**Date:** Wednesday, December 31, 2014 11:09:00 AM

---

I like your approach. With your timeline, they are preparing the tech memo for everything but pore water – the only reason for the delay is to summarize and analyze the pore water results. Everything else they can do within the original timeline of the original schedule. March 12 is sufficient for the pore water review.

Thanks!

Michael Sivak  
212.637.4310

---

**From:** Mitchell, Tanya  
**Sent:** Wednesday, December 31, 2014 10:56 AM  
**To:** Sivak, Michael  
**Subject:** FW: Rolling Knolls - schedule for submittal of Interim Tech Memo

Hi Michael,

Based on ARCDAS email below the dates are consistent with the previous timeline. However, it appears to me to be an extended time line just to get pore water sample results. My recommendation is one, keep the original Tech memo date for all results except pore water, request validated results of pore water once available, and update tech memo with pore water results on March 20 or second, request that all data is provided by March 12. I don't think we should push this out to March 20.

Do you have a preference?

Thanks,  
Tanya

---

**From:** Persico, John [<mailto:John.Persico@arcadis-us.com>]

**Sent:** Wednesday, December 31, 2014 10:21 AM

**To:** Mitchell, Tanya

**Cc:** Walls (Young), Suzy; Gutherz, Andrew

**Subject:** RE: Rolling Knolls - schedule for submittal of Interim Tech Memo

Tanya, the schedule in the Data Gaps SAP had pore-water sample collection on December 16, 2014, and submittal of the Interim Technical Memorandum on February 13, 2015. After our discussions with USEPA regarding sample volume, we ordered the new passive diffusion bags on December 19, 2014, and expect them to be delivered on January 5, 2015. We will place the bags on January 6, and collect the samples no earlier than January 21, 2015. Thus there is a 5-week difference in the schedule for collecting the pore water samples.

Accordingly, the proposed revised schedule for submittal of the Interim Technical Memorandum is 5 weeks later than the original schedule, or March 20, 2015.

---

**From:** Mitchell, Tanya [<mailto:Mitchell.Tanya@epa.gov>]

**Sent:** Wednesday, December 31, 2014 8:31 AM

**To:** Persico, John

**Subject:** RE: Rolling Knolls - schedule for submittal of Interim Tech Memo

John,

Thank you for the notification of a change in schedule for the Technical Memorandum for the Data Gaps SAP. It was anticipated that the schedule would require modification due to the schedule change for the pore water sample collection. Please forward the proposed revised schedule for review.

Regards,

Tanya

---

**From:** Persico, John [<mailto:John.Persico@arcadis-us.com>]

**Sent:** Tuesday, December 30, 2014 3:45 PM

**To:** Mitchell, Tanya

**Cc:** Guthertz, Andrew; Walls (Young), Suzy

**Subject:** Rolling Knolls - schedule for submittal of Interim Tech Memo

Hi Tanya – following up on my voice mails earlier today about the schedule for submittal of the Interim Technical Memorandum for the Data Gaps SAP. Please give me a call when you can.

**John L. Persico, P.G.** | Principal Geologist | [john.persico@arcadis-us.com](mailto:john.persico@arcadis-us.com)

**ARCADIS U.S., Inc.** | 8 South River Road | Cranbury, New Jersey 08512

T: 609.366.9006 | M: 609.903.6227

[www.arcadis-us.com](http://www.arcadis-us.com)

ARCADIS, Imagine the result