

USEPA

RACS WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name:	Columbia Falls Aluminum Plant	WA No.:	359-RSBD-A882	Revision No.:	0
Activity:	RS/BD	EP-W-05-049		Modification No.: (C.O. Use Only)	
Contractor:	CDM FEDERAL PROGRAMS	Contractor Control No.:			Date:

2. DESCRIPTION OF ACTION

<input checked="" type="checkbox"/> New Work Assignment (Need WP for WA) Attach SOW /schedule Designate WAM	<input type="checkbox"/> Work Assignment Amendment Change in LOE or scope by task Add additional tasks or funds for increased activity	<input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval Approve change in LOE, scope or budget Approve additional tasks	<input type="checkbox"/> Technical Direction Memorandum Details on scope, budget or schedule Minor shift within SOW (no change in \$/LOE) Change in WAM <input checked="" type="checkbox"/> Set or revise Expenditure Limit	<input checked="" type="checkbox"/> Incremental Funding Fund approved WP <input type="checkbox"/> WA Closeout Notification Notify contractor to initiate WA closeout task. Revise EL after final invoice <input type="checkbox"/> Other (see comments)
---	---	--	---	--

3. BUDGET INFORMATION -- * FEES INCLUDED

Funding category

Action Code

BD

S/SID:

A882

<input type="checkbox"/> Completion Form WA <input checked="" type="checkbox"/> Term Form WA Total Funding Received (\$)		Approved Work Plan Budget LOE (Term WA only) (\$)		Expenditure Limit (EL) LOE (Term WA only) (\$)	
Current	\$0	0	\$0	0	\$0
This Action	\$50,000	0	\$0	1,000	\$ 50,000
Total	\$50,000	0	\$0	1,000	\$ 50,000

4. WA COMPLETION DATE

Current:

09/27/2017

Revised:

5. EPA COMMENTS:

THIS IS A TERM WORK ASSIGNMENT.
 THIS IS AN OPTION PERIOD WORK ASSIGNMENT
 THIS WAF DIRECTS CONTRACTOR TO PREPARE WORKPLAN PER ATTACHED STATEMENT OF WORK
 THIS WAF DIRECTS CONTRACTOR TO BEGIN WORK ON ALL TASKS WHILE PREPARING WORK PLAN
 THIS WAF ADDS FUNDING OF \$ 50,000 DCN: LPV825
 THIS WAF ESTABLISHES EXPENDITURE LIMITS
 MIKE CIRIAN IS THE WORK ASSIGNMENT MANAGER

6. APPROVALS (Signatures)

Contractor Site Manager/Date	EPA Remedial Project Manager/Date MIKE CIRIAN ← <i>Richard Braun</i> 11/23/16
Contractor Regional Manager/Date	EPA Project Officer/Date JUDITH POWELL ← <i>Richard Braun</i> 11/23/16
<input type="checkbox"/> Approved as Submitted <input type="checkbox"/> Approved With Changes <input type="checkbox"/> Not Approved	EPA Contracting Officer/Date EVELYN STANLEY

cc:

2018-003543-0392