

PROJECT NO.:	2476.0001Y002	WEEKLY REPORTING PERIOD: Monday August 29, 2016 through Sunday September 4, 2016
PROJECT:	CFAC Phase I Site Characterization	
LOCATION:	Near Columbia Falls, Montana	

SUMMARY OF WORK COMPLETED

- Surveying and Gauging of monitoring wells
 - Sands Surveying was onsite to survey all remaining new monitoring wells
 - Roux Associates personnel completed a Site-wide gauging event from all newly installed monitoring wells and existing monitoring wells
- Sampling
 - Roux Associates personnel collected soil samples from final two proposed soil boring locations within the South Percolation Ponds utilizing hand tools in accordance with SAP Modification #7
 - Roux Associates personnel collected surface water and sediment samples from Cedar Creek
 - Roux Associated personnel performed reconnaissance of Cedar Creek Reservoir Overflow Ditch and Northern Surface Water Area – both locations have no water and will not be sampled during upcoming surface water sampling event – note that Surface water samples were collected from both locations in June when water was present
 - All samples sent to TestAmerica, Edison, NJ for laboratory analysis
- Investigation Derived Waste
 - Three approved soil IDW containers picked up for transport and disposal at Waste Management, Graham Road Landfill, Washington
 - Final soil IDW sample will be collected next week. Data will be shared with EPA and remaining soil containers to be shipped offsite in late September pending approval from EPA

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

- Planned
 - No Field Work for September 5, 2016 due to Labor Day holiday
 - Surface water and sediment sampling will continue on September 6, 2016 – Access to Flathead River sampling locations via boat is planned for Thursday, September 8, 2016
 - Groundwater sampling tentatively scheduled to begin Friday, September 9, 2016 – Two personnel from Hydrometrics will be present onsite on Monday, September 12, 2106 to support Roux Associates personnel in groundwater sampling efforts
- Modifications
 - No modifications to schedule

Prepared By Mike Ritorto Of Roux Associates, Inc.



WEEKLY SUMMARY REPORT

PROJECT NO.:	2476.0001Y002	WEEKLY REPORTING PERIOD: Monday August 29, 2016 through Sunday September 4, 2016
PROJECT:	CFAC Phase I Site Characterization	
LOCATION:	Near Columbia Falls, Montana	

HEALTH AND SAFETY NOTES

- Roux Associates personnel conducted a peer observation during monitoring well gauging and discussed potential line-of-fire and pinch point hazards associated with gauging
- Roux Associates personnel discussed potential ergonomics hazards associated with use of hand tools to collect soil samples

OTHER NOTES

- No Other Notes

Prepared By Mike Ritorto Of Roux Associates, Inc.