January 11, 2018

## Sent via Certified Mail and Emailed Electronic PDF Format

Ms. Tracy L. Wood, P.E., WWEB NHDES Water Division PO Box 95 Concord, NH 03302-0095

Re: NPDES Permit No. NH0100200

Administrative Order By Consent No. 15-020 WD

Town of Newport Wastewater Treatment Plant Upgrade

**Quarterly Report** 

Dear Ms. Wood:

As required by the NHDES Administrative Order by Consent (AOC) (No. 15-020 WD), please find the following quarterly report on the status of the Town's Wastewater Treatment Facility Upgrade for the October through December 2017 period.

## Phosphorous Removal—status of work towards compliance with permit

1. Fuss & O'Neill (FON) submitted the Town of Newport Facility Plan on December 22, 2017.

The Town will keep the NHDES and EPA apprised of the situation and any significant events relative to project status when more substantial information is known.

Jan 11, 2018 Quarterly Report Page 2 of 2

If you need further information or have any questions, please call me at (603) 863-3650.

Respectfully,
Larry Wiggins, P.E. Public Works Director Town of Newport, NH
cc: Joy Hilton (USEPA Region 1 – New England, 5 Post Office Square, Suite 100, Mail Code OES04-3, Boston, MA 02109-3912)  EPA FAX - 617-918-0877  USEPA - CERTIFIED MAIL: 7015-0640-0007-8788-1093
H. Rieseberg, Town Manager P. Brown, Assistant Town Manager/Finance Director A. Greenleaf, Wastewater Treatment Plant Superintendent B. Hilliard, (NHDES, 29 Hazen Drive, PO Box 95, Concord, NH 03302-0095) A. Fulton (Gardner Fulton & Waugh PLLC – 78 Bank Street, Lebanon, NH 03766-1727) J. McDonald (Fuss & O'Neill – 146 Hartford Rd., Manchester, CT 06040) V. Lloyd (Fuss & O'Neill – 146 Hartford Rd., Manchester, CT 06040) PWD File Copy
NHDES - CERTIFIED MAIL:7015-0640-0007-8788-1086 (Tracy Wood, Administrator)
Z:\Documents\WORD\STP\PHOSPHOROUS REMOVAL\REPORTS\NHDES Wood QRTLY Rpt Jan 2018 for Oct-Dec 2017.R1.docx