

## UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

## Region 1 5 Post Office Square, Suite 100 Boston, MA 02109-3912

## CERTFIED MAIL - RETURN RECEIPT REQUESTED

OCT 1 2 2018

Mr. Peter Newman, Chairman Mr. Peter Savlen, Commissioner Mr. Daniel Lavoie, Commissioner PO Box 265 Warner Village Water District Warner, NH 03278

Re: NPDES Permit No. NH0100498

Administrative Order on Consent Docket No. CWA-AO-R01-FY17-15 Schedule Milestones Revised

## Dear Commissioners:

EPA and the New Hampshire Department of Environmental Services ("NHDES") have reviewed the August 31, 2018 letter sent by Horizons Engineering, Inc. on behalf of the Warner Village Water District ("District"). The letter provided a project status report supporting a request for revision of certain schedule milestones recently incorporated into the Administrative Order on Consent Docket No. CWA-AO-R01-FY17-15 ("AOC") by EPA's letter dated August 7, 2018. By this letter, pursuant to paragraphs IV.1.a. and IV.1.d. of the AOC, the following revised schedule milestones shall be incorporated and enforceable under the AOC:

- By November 15, 2018, complete all necessary tests to determine the feasibility of utilizing a groundwater discharge system to achieve compliance as soon as practicable and by no later than September 28, 2021;
- By December 15, 2018, submit an engineering letter report on the feasibility of utilizing a groundwater discharge system to achieve compliance as soon as practicable and propose a schedule for completing treatment system design and construction, and for achieving compliance by no later than September 28, 2021.

Please contact Joy Hilton of my staff regarding any questions that you may have regarding the terms and conditions of the Order. She can be reached at (617) 918-1877.

Sincerely,

Tim Conway, Acting Director

Office of Environmental Stewardship

cc: Ray Martin, District Administrator (via email)

Teresa Ptak, NHDES (via email)

Mitch Locker, NHDES (via email)

Diane Boisclair, EPA (via email)