

**Agenda for Status Call
Riverside Industrial RI/FS Oversight, Newark, NJ
Monday, 1 June 2020 11:00 am ET**

Teleconference Info:

Dial in: [REDACTED]

- Next Riverside Industrial Team Status Call – Mon, 15 Jun 2020, 11:00 am ET; reoccurring meeting currently on calendars until end of July (every other week)
- Upcoming Meetings and Conference Calls
 - 4 June 2020: tentative PPG FS conference call (need confirmation if needed)

- TBD - Schedule call to begin discussion on Preferred Alternative
- Remedial Investigation (RI) Report
 - RI approved on 20 April 2020
 - Ken Bird notified EPA on 6 May that the RI needs to be corrected. Mr. Sharphouse (owner of Lot 59) communicated that the two spills listed in the RI for Lot 59 are actually associated with Lot 57. EPA preparing correction letter.
- Feasibility Study (FS) Report
 - PPG submitted Draft FS on 27 April 2020
 - EPA submitted comments and figures on Draft FS to PPG on 18 May 2020
 - Discussed FS comments with PPG and EPA on 26 May 2020 and with PPG, NJDEP, and EPA on 27 May 2020
 - EPA submitted revised comments on Draft FS to PPG on 28 May 2020 to reflect resolutions and discussions from conference calls

- PPG expected to submit Revised FS on 8 June 2020

- Community Involvement
 - Ann Rychlenski and Shereen Kandil are having weekly status calls on community involvement.
 - Community Interviews
 - Interviews conducted from May 20-29; a total of 10 interviews completed
 - “Common Thread Analysis” incorporated into Revised Draft CIP
 - CIP Deliverable Schedule
 - Draft Contact List was submitted to EPA on 1 May 2020 and will continue to be updated throughout the community involvement process. The final Contact List will be an appendix to the CIP.
 - EPA provided comments on Draft CIP on 28 May 2020; responses provided on 29 May 2020
 - Revised Draft CIP (no graphics) submitted on 29 May 2020 with community interview summary, Common Thread Analysis, and addressing EPA comments

- Requesting EPA approval on text by 3 June 2020 (this Wednesday), so that graphic version of CIP can begin.
 - Discussion on whether PPG should read text (no graphics) or graphic version of CIP
 - Draft Final CIP (with graphics) to be submitted 12 June 2020
 - We expect several revisions of the graphic CIP as we address color, format, and review. Final CIP to be submitted 21 July 2020 with Proposed Plan.
 - WSP to begin working on language for the web page
 - WSP to begin drafting updated Fact Sheet (attachment to the CIP)
- Need to start discussion with EPA on information repository location

- Schedule for Proposed Plan and Community Involvement with FS and ROD Milestones (dated 18 May 2020)
- Funding/Admin/Invoices
 - Louis Berger March 2020 period Budget Status and Forecast (BSF) Report / Progress Report submitted on 28 April 2020.

LBUS Deliverable/Action Item	Due Date	Task Leader	QC
Draft Final CIP (with graphics)	12 June 2020	A. Rychlenski	A. Accardi-Dey
Revised Draft CIP (with common threads analysis)	29 May 2020 <i>submitted</i>	A. Rychlenski	A. Accardi-Dey
Final CIP Interview Questions	18 May 2020 <i>submitted</i>	A. Rychlenski	A. Accardi-Dey
Final List of CIP Interviewees	18 May 2020 <i>submitted</i>	A. Rychlenski	A. Accardi-Dey
Remedial Alternative Figures	18 May 2020 <i>submitted</i>	A. Accardi-Dey	A. Accardi-Dey
FS Comment Matrix	15 May 2020 <i>submitted</i>	A. Accardi-Dey	L. Warner