

**From:** [Sivak, Michael](#)  
**To:** [Mitchell, Tanya](#); [Fajardo, Juan](#)  
**Subject:** RE: Rolling Knolls MW field schedule  
**Date:** Monday, March 30, 2015 5:06:00 PM

---

Gotcha. Thanks for this example.

Michael Sivak  
212.637.4310

---

**From:** Mitchell, Tanya  
**Sent:** Monday, March 30, 2015 4:19 PM  
**To:** Fajardo, Juan; Sivak, Michael  
**Subject:** FW: Rolling Knolls MW field schedule

Hello All,

This is a prime example of why the oversight costs are increased. If I do not know the schedule of what is being done in the field, then I have to increase the oversight. Whereas, if I knew the schedule, I could reduce oversight at the none significant activities.

Regards,  
Tanya

---

**From:** Mitchell, Tanya  
**Sent:** Monday, March 30, 2015 10:26 AM  
**To:** Fajardo, Juan ([Fajardo.Juan@epa.gov](mailto:Fajardo.Juan@epa.gov)); Sivak, Michael  
**Subject:** FW: Rolling Knolls MW field schedule

FYI

---

**From:** Mitchell, Tanya  
**Sent:** Monday, March 30, 2015 10:25 AM  
**To:** 'Walls (Young), Suzy'  
**Cc:** Gary M. Fisher ([gary.fisher@alcatel-lucent.com](mailto:gary.fisher@alcatel-lucent.com)); 'Draikiwicz, Michael' ([michael.draikiwicz@novartis.com](mailto:michael.draikiwicz@novartis.com)); ' ([pete.bergeron@chevron.com](mailto:pete.bergeron@chevron.com))'; Persico, John; Ricci, Richard F.  
**Subject:** RE: Rolling Knolls MW field schedule

Suzy,

Agreed, ARCADIS will begin MW installation this week and site conditions may alter the schedule. Please let me know the proposed schedule to be in the field. Which wells are scheduled this week and which days will you be in the field this week? This is standard information for a field schedule and it is needed for EPA to provide the appropriate field oversight.

Please provide the requested information as soon as possible.

Regards,  
Tanya

---

**From:** Walls (Young), Suzy [<mailto:Suzy.Walls@arcadis-us.com>]  
**Sent:** Monday, March 30, 2015 10:01 AM  
**To:** Mitchell, Tanya  
**Cc:** Gary M. Fisher ([gary.fisher@alcatel-lucent.com](mailto:gary.fisher@alcatel-lucent.com)); 'Draikiwicz, Michael' ([michael.draikiwicz@novartis.com](mailto:michael.draikiwicz@novartis.com)); ' ([pete.bergeron@chevron.com](mailto:pete.bergeron@chevron.com))'; Persico, John; Ricci, Richard F.  
**Subject:** RE: Rolling Knolls MW field schedule

Tanya,

In the attached email from March 20th, John Persico gave USEPA notification that we would begin well installation today, as directed by USEPA. I cannot give you additional field schedule information at this time as the exact schedule and timing of well installations are dependent on site conditions.

Based on the field reconnaissance last week, we expect some of the locations may change. We will be discussing Best Management Practices in the potential bog turtle habitat with USFWS this afternoon and may need to make changes in response to that as well. Field change requests will be submitted as necessary.

Thanks,

Suzy

---

**From:** Mitchell, Tanya [<mailto:Mitchell.Tanya@epa.gov>]

**Sent:** Monday, March 30, 2015 9:08 AM

**To:** Walls (Young), Suzy

**Cc:** Gary M. Fisher ([gary.fisher@alcatel-lucent.com](mailto:gary.fisher@alcatel-lucent.com)); 'Draikiwicz, Michael' ([michael.draikiwicz@novartis.com](mailto:michael.draikiwicz@novartis.com)); ' ([pete.bergeron@chevron.com](mailto:pete.bergeron@chevron.com))'

**Subject:** Rolling Knolls MW field schedule

Hi Suzy,

EPA's oversight personnel has indicated that ARCADIS plans to mobilize at the site today. As previous noted, EPA would like advance notice of the field schedules. Although EPA was aware of the MW recon activities, the scheduling information allows EPA appropriate time management for field oversight. Please forward a field schedule as soon as possible.

Regards,

Tanya