

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 22, 2021, ID #38

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 24, 2021 7:40 PM

Last updated by (b) (6)

Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 59°F
Wind: 6mph, SE
Humidity: 78%

12:00 PM Partly Cloudy
 Temperature: 66°F
Wind: 7mph, SE
Humidity: 54%

4:00 PM Partly Cloudy
 Temperature: 68°F
Wind: 5mph, SE
Humidity: 50%

Updated Oct 24, 2021 at 7:04 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 25, 2021, ID #41

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 25, 2021 5:53 PM

Last updated by (b) (6)


Weather

🌧 Rain: 0.7 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 61°F
Wind: 6mph, N
Humidity: 95%

12:00 PM Partly Cloudy
 Temperature: 74°F
Wind: 11mph, N
Humidity: 66%

4:00 PM Partly Cloudy
 Temperature: 77°F
Wind: 10mph, N
Humidity: 61%

Updated Oct 25, 2021 at 5:46 PM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>					DATE 10/25/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 20	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)		
AM WEATHER Partly sunny		PM WEATHER Partly sunny		MAX TEMP (F) 75	MIN TEMP (F) 63	
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
86/78	Hand patch joint edge and under edge.	Atlantic restoration	4	Foreman / labors	32	
55/80/	Wash residue from concrete slab per floor.					
	Use electrical grinder along joint edge.					
83	TSC superintendent to assist	Terra Site	1	Superintendent	8	
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		40		
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		448		
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		488		
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.	
	Weekly safety talk... Eye Protection with crew.					
	100% PPE at all times.					
	Face shield while using electrical grinder.					
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
Schedule Activity No.	REMARKS					
			(b) (6)		10/25/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 3, 2021, ID #56

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 4, 2021 7:17 AM


Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 37°F
Wind: 4mph, SE
Humidity: 88%

12:00 PM Sunny & Clear
 Temperature: 48°F
Wind: 9mph, SE
Humidity: 52%

4:00 PM Partly Cloudy
 Temperature: 51°F
Wind: 8mph, SE
Humidity: 41%

Updated Nov 4, 2021 at 7:16 AM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 4, 2021, ID #58

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Nov 5, 2021 7:24 AM

Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 36°F
Wind: 4mph, S
Humidity: 84%

12:00 PM Partly Cloudy
 Temperature: 49°F
Wind: 3mph, SW
Humidity: 53%

4:00 PM Partly Cloudy
 Temperature: 51°F
Wind: 3mph, SW
Humidity: 43%

Updated Nov 5, 2021 at 7:14 AM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 5, 2021, ID #60

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 8, 2021 7:19 AM


Last updated by (b) (6)

Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 33°F
Wind: 4mph, SE
Humidity: 80%

12:00 PM Sunny & Clear
 Temperature: 50°F
Wind: 7mph, S
Humidity: 42%

4:00 PM Partly Cloudy
 Temperature: 52°F
Wind: 5mph, S
Humidity: 36%

Updated Nov 8, 2021 at 7:10 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>					DATE 11/5/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 29	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 52	MIN TEMP (F) 34	
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
	Atlantic restoration to use electrical concrete chipper and grinder on joint edge in garage B.	Atlantic restoration	4	Foreman / 3 labors	32	
70	Atlantic restoration to hand patch both sides of joint edge in garage B.					
	Atlantic restoration cleaned up area.					
67	TSC to remove garage B closure.	Terra Site	1	Superintendent	8	
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		40		
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		824		
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		864		
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED					<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE and protection when using electrical concrete chipper and grinder.					
	Inspect all tools before operating.					
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
		Garage B:				
		Atlantic restoration chipping concrete and grinding joint edges.				
70		Atlantic restoration to hand patch joint edge on both sides.				
67		TSC to remove garage closure.				
Schedule Activity No.	REMARKS					
(b) (6)				DATE 11/5/2021		
				DATE		

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 8, 2021, ID #62

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 9, 2021 7:15 AM


Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 44°F
Wind: 5mph, SE
Humidity: 70%

12:00 PM Sunny & Clear
 Temperature: 65°F
Wind: 8mph, SE
Humidity: 46%

4:00 PM Sunny & Clear
 Temperature: 66°F
Wind: 6mph, SE
Humidity: 45%

Updated Nov 8, 2021 at 6:02 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 9, 2021, ID #64

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 10, 2021 7:09 AM


Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 44°F
Wind: 3mph, E
Humidity: 83%

12:00 PM Sunny & Clear
 Temperature: 70°F
Wind: 5mph, E
Humidity: 36%

4:00 PM Sunny & Clear
 Temperature: 70°F
Wind: 3mph, NE
Humidity: 35%

Updated Nov 10, 2021 at 7:07 AM

4296/1 (9/98)

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 10, 2021, ID #66

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Nov 11, 2021 8:09 AM


Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 55°F
Wind: 4mph, SE
Humidity: 68%

12:00 PM Sunny & Clear
 Temperature: 69°F
Wind: 7mph, SE
Humidity: 49%

4:00 PM Sunny & Clear
 Temperature: 69°F
Wind: 3mph, S
Humidity: 50%

Updated Nov 11, 2021 at 7:56 AM

(b) (6)

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 12, 2021, ID #68

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Nov 15, 2021 7:18 AM

Last updated by (b) (6)

Weather

🌧 Rain: 0.3 inches


Powered by [Dark Sky](#)

7:00 AM Rainy

Temperature: 59°F
Wind: 5mph, N
Humidity: 97%

12:00 PM Partly Cloudy

Temperature: 59°F
Wind: 7mph, SE
Humidity: 65%

4:00 PM Sunny & Clear

Temperature: 63°F
Wind: 2mph, E
Humidity: 50%

Updated Nov 14, 2021 at 4:28 PM

4296/1 (9/98)

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 16, 2021, ID #72

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Nov 17, 2021 7:06 AM


Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 35°F
Wind: 3mph, E
Humidity: 75%

12:00 PM Sunny & Clear
 Temperature: 50°F
Wind: 5mph, E
Humidity: 46%

4:00 PM Sunny & Clear
 Temperature: 53°F
Wind: 3mph, NE
Humidity: 48%

Updated Nov 17, 2021 at 7:05 AM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 17, 2021, ID #74

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 18, 2021 7:02 AM

Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 38°F
Wind: 2mph, W
Humidity: 84%

12:00 PM Partly Cloudy
 Temperature: 58°F
Wind: 5mph, N
Humidity: 54%

4:00 PM Partly Cloudy
 Temperature: 62°F
Wind: 6mph, N
Humidity: 57%

Updated Nov 18, 2021 at 7:01 AM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 18, 2021, ID #76

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 19, 2021 7:30 AM


Last updated by (b) (6)


Weather

🌧 Rain: 0.1 inches

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 51°F
Wind: 6mph, N
Humidity: 76%

12:00 PM Sunny & Clear
 Temperature: 69°F
Wind: 11mph, NE
Humidity: 48%

4:00 PM Sunny & Clear
 Temperature: 71°F
Wind: 10mph, NE
Humidity: 47%

Updated Nov 19, 2021 at 7:12 AM

(b) (6)

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 11/22/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 39	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 47	MIN TEMP (F) 40
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	South Garage C				
123	Level 4 ramp joint B-C modification performed.	Atlantic R. & R.	2	Lead man/ Labor	16
	TSC to assist in operation.	Terra Site	1	Superintendent	8
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		24	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1,136	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1,160	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE at all times when chipping concrete or grinding concrete joint edges.				
	Inspect all power tools before use.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
	Punch list work being addressed. TSC have asked for punch list to be issued, so the crew on site can address any items now.				
			(b) (6)		11/22/2021 DATE

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>					DATE 11/23/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 40	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 43		MIN TEMP (F) 39
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
	South Garage C					
123	Level 4 ramp joint B-C modification performed.	Atlantic R. & R.	2	Lead man/ Labor	16	
	Installation of weather strip on roof joints					
	TSC to assist in operation.	Terra Site	1	Superintendent	8	
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		24		
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1,160		
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1,184		
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED					<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE at all times when chipping concrete or grinding concrete joint edges.					
	Inspect all power tools before use.					
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
Schedule Activity No.	REMARKS					
	Punch list work being addressed. TSC have asked for punch list to be issued, so the crew on site can address any items now.					
		(b) (6)				
				11/23/2021 DATE		

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 11/24/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 41	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 49	MIN TEMP (F) 37
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	North & South Parking Garage A & C				
	Installation of weather strip on roof joints	Atlantic R. & R.	2	Lead man/ Labor	8
	TSC to assist in operation.	Terra Site	1	Superintendent	8
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? <small>(If YES attach copy of the meeting minutes)</small>		<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? <small>(If YES attach copy of completed OSHA report)</small>		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? <small>(If YES attach statement or checklist showing inspection performed.)</small>		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? <small>(If YES attach description of incident and proposed action.)</small>		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	1,200
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE at all times when chipping concrete or grinding concrete joint edges.				
	Inspect all power tools before use.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
	One small section of South Parking Garage joint not finished, crew ran out of material, will be addressed next week.				
(b) (6)			11/24/2021 DATE		

Contractor Production Report

Nov 30, 2021, ID #80

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Dec 1, 2021 7:06 AM


Last updated by (b) (6)


Weather

❄ Snow: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 31°F
Wind: 4mph, N
Humidity: 80%

12:00 PM Partly Cloudy
 Temperature: 44°F
Wind: 10mph, NE
Humidity: 46%

4:00 PM Sunny & Clear
 Temperature: 50°F
Wind: 5mph, NE
Humidity: 38%

Updated Nov 30, 2021 at 7:16 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 11/30/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 43	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)	
AM WEATHER Overcast		PM WEATHER Sunny		MAX TEMP (F) 48	MIN TEMP (F) 34
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage A				
79	Conduit repair between joint edge fourth floor	Terra Site	1	Superintendent	8
87	Conduit repair between joint edge third floor.				
95	Conduit repair between joint edge second floor.				
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
		WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		8	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1208	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1216	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE				
	Inspect power tools before use.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)				11/30/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 1, 2021, ID #82

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 2, 2021 7:11 AM


Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 33°F
Wind: 3mph, SE
Humidity: 80%

12:00 PM Sunny & Clear
 Temperature: 50°F
Wind: 4mph, N
Humidity: 50%

4:00 PM Partly Cloudy
 Temperature: 52°F
Wind: 5mph, N
Humidity: 47%

Updated Dec 1, 2021 at 7:14 AM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 2, 2021, ID #84

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Dec 3, 2021 7:12 AM

Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 44°F
Wind: 5mph, NE
Humidity: 78%

12:00 PM Partly Cloudy
 Temperature: 59°F
Wind: 12mph, NE
Humidity: 55%

4:00 PM Partly Cloudy
 Temperature: 63°F
Wind: 12mph, NE
Humidity: 50%

Updated Dec 2, 2021 at 7:32 AM

4296/1 (9/98)

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 3, 2021, ID #86

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 6, 2021 7:05 AM


Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 44°F
Wind: 7mph, SE
Humidity: 57%

12:00 PM Partly Cloudy
 Temperature: 51°F
Wind: 10mph, SE
Humidity: 45%

4:00 PM Partly Cloudy
 Temperature: 53°F
Wind: 7mph, SE
Humidity: 39%

Updated Dec 3, 2021 at 7:15 AM

Contractor Production Report

Dec 6, 2021, ID #88

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Dec 7, 2021 6:35 AM


Last updated by (b) (6)

Weather

🌧 Rain: 0.1 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 46°F
Wind: 7mph, N
Humidity: 86%

12:00 PM Windy
 Temperature: 62°F
Wind: 16mph, N
Humidity: 70%

4:00 PM Partly Cloudy
 Temperature: 67°F
Wind: 15mph, NE
Humidity: 54%

Updated Dec 6, 2021 at 7:11 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/6/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 47	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Overcast		PM WEATHER Overcast		MAX TEMP (F) 65	MIN TEMP (F) 46
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage A-B-C				
	Inspect all joint edges in all three garages.	Terra Site	1	Superintendent	8
	Mob off site.				
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? <small>(If YES attach copy of the meeting minutes)</small>		<input checked="" type="radio"/> YES	<input type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? <small>(If YES attach copy of completed OSHA report)</small>		<input type="radio"/> YES	<input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? <small>(If YES attach statement or checklist showing inspection performed.)</small>		<input type="radio"/> YES	<input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? <small>(If YES attach description of incident and proposed action.)</small>		<input type="radio"/> YES	<input checked="" type="radio"/> NO	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
			(b) (6)		12/6/2021 <small>DATE</small>

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 13, 2021, ID #90

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Dec 14, 2021 7:31 AM

Last updated by (b) (6)

Weather

☔ Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear



Temperature: 31°F

Wind: 3mph, NE

Humidity: 83%

12:00 PM Sunny & Clear



Temperature: 47°F

Wind: 5mph, NE

Humidity: 47%

4:00 PM Sunny & Clear



Temperature: 52°F

Wind: 5mph, NE

Humidity: 38%

Updated Dec 13, 2021 at 5:30 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 15, 2021, ID #94

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Dec 16, 2021 7:52 AM

Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 36°F
Wind: 3mph, SW
Humidity: 93%

12:00 PM Partly Cloudy
 Temperature: 49°F
Wind: 3mph, NW
Humidity: 82%

4:00 PM Cloudy skies
 Temperature: 54°F
Wind: 4mph, N
Humidity: 77%

Updated Dec 15, 2021 at 7:51 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/15/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 50	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 56	MIN TEMP (F) 38
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage C				
122	Saw cut header joint edges on line C-D both sides. Form header joint edges.	Terra Site	3	Superintendent/2 labors	24
123	Mix and place emcrete on line B-C & C-D				
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? <small>(If YES attach copy of the meeting minutes)</small>		<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? <small>(If YES attach copy of completed OSHA report)</small>		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
		WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? <small>(If YES attach statement or checklist showing inspection performed.)</small>		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? <small>(If YES attach description of incident and proposed action.)</small>		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		24	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1296	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1320	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE face shield, dust mask, eye protection and gloves.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
			(b) (6)		12/15/2021 DATE

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 16, 2021, ID #96

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 17, 2021 7:30 AM


Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 45°F
Wind: 7mph, N
Humidity: 85%

12:00 PM Sunny & Clear
 Temperature: 58°F
Wind: 12mph, NE
Humidity: 61%

4:00 PM Partly Cloudy
 Temperature: 64°F
Wind: 11mph, NE
Humidity: 56%

Updated Dec 16, 2021 at 8:08 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/16/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 51	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 64	MIN TEMP (F) 45
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage A				
	Terra site closed garage.				
70/94	Forming and mixing emcrete on first and second floor is completed for header joint edges.	Terra Site	3	Superintendent/ 2 labors	24
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? <small>(If YES attach copy of the meeting minutes)</small> <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? <small>(If YES attach copy of completed OSHA report)</small> <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? <small>(If YES attach statement or checklist showing inspection performed.)</small> <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? <small>(If YES attach description of incident and proposed action.)</small> <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		24	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1320	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1344	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE eye protection and gloves.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)				12/16/2021	
				DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 17, 2021, ID #98

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 18, 2021 7:55 AM

Last updated by (b) (6)

Weather


🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Cloudy skies

Temperature: 55°F
Wind: 5mph, SE
Humidity: 81%

12:00 PM Partly Cloudy

Temperature: 58°F
Wind: 8mph, SE
Humidity: 39%

4:00 PM Cloudy skies

Temperature: 59°F
Wind: 4mph, S
Humidity: 36%

Updated Dec 17, 2021 at 7:37 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/17/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 52	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Overcast		PM WEATHER Overcast		MAX TEMP (F) 60	MIN TEMP (F) 59
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage A Header joint repair				
85/77/52	Saw cut header joint edges third, fourth & roof.	Terra Site	3	Superintendent/3 labors	24
86/78	Form & mix emcrete on third & fourth floor. Complete				
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input checked="" type="radio"/> YES	<input type="radio"/> NO
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="radio"/> YES	<input checked="" type="radio"/> NO
		WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="radio"/> YES	<input checked="" type="radio"/> NO
		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="radio"/> YES	<input checked="" type="radio"/> NO
		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		24	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1344	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1368	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE face shield, eye protection, gloves				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)			12/17/2021 DATE		

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 20, 2021, ID #100

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 21, 2021 7:32 AM


Last updated by (b) (6)


Weather

☔ Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear

Temperature: 26°F
Wind: 5mph, S
Humidity: 76%

12:00 PM Sunny & Clear

Temperature: 37°F
Wind: 3mph, W
Humidity: 55%

4:00 PM Sunny & Clear

Temperature: 40°F
Wind: 4mph, N
Humidity: 52%

Updated Dec 20, 2021 at 6:57 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/20/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 53	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER sunny		MAX TEMP (F) 40	MIN TEMP (F) 27
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage C Roof				
104	Saw cut header joint edges on line C-D	Terra Site	6	Superintendent/ 5 labors	48
105	Forming & mixing emcrete and placed.A-B. B-C. C-D Complete.				
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		48	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1368	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1416	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	Weekly tool box talk. Behavior that Contribute to Accident.				
	100% PPE face shield, eye protection, gloves.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)				12/20/2021 DATE	

Contractor Production Report

Dec 21, 2021, ID #102

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Dec 22, 2021 8:05 AM

Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 28°F
Wind: 2mph, E
Humidity: 80%

12:00 PM Cloudy skies
 Temperature: 41°F
Wind: 3mph, W
Humidity: 55%

4:00 PM Cloudy skies
 Temperature: 43°F
Wind: 4mph, W
Humidity: 46%

Updated Dec 21, 2021 at 7:41 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/21/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 54	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)	
AM WEATHER Overcast		PM WEATHER Overcast		MAX TEMP (F) 44	MIN TEMP (F) 29
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage C Roof Top				
104	Saw cut header joint edges on A-B B-C C-D on both sides on all .	Terra Site	6	Superintendent/ 5 labors	48
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		48	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1416	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1464	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE face shield, eye protection, gloves				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)				12/21/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 22, 2021, ID #104

REPORT DETAILS

Description

Submitted by (b) (6)

Status Submitted

Last update Dec 23, 2021 7:48 AM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 35°F
Wind: 4mph, SE
Humidity: 84%

12:00 PM Partly Cloudy
 Temperature: 47°F
Wind: 14mph, SE
Humidity: 52%

4:00 PM Sunny & Clear
 Temperature: 45°F
Wind: 14mph, SE
Humidity: 37%

Updated Dec 23, 2021 at 7:48 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/22/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 55	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Partly sunny		PM WEATHER Partly sunny		MAX TEMP (F) 44	MIN TEMP (F) 35
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage C				
113/138/139	Saw cut header joint edges both sides on 1-2-3 floor	Terra Site	6	Superintendent / 5 labors	48
114/139	Mixing emcrete and placing on 1-2 floor				
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		48	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1464	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1512	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE face shield, eye protection, gloves				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)				12/22/2021	
				DATE	

Contractor Production Report

Dec 23, 2021, ID #106

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 26, 2021 5:13 PM


Last updated by (b) (6)

Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 27°F
Wind: 4mph, SE
Humidity: 68%

12:00 PM Sunny & Clear
 Temperature: 37°F
Wind: 5mph, SE
Humidity: 45%

4:00 PM Partly Cloudy
 Temperature: 42°F
Wind: 3mph, NE
Humidity: 35%

Updated Dec 23, 2021 at 7:50 AM

Contractor Production Report

Jan 5, 2022, ID #108

REPORT DETAILS

Description


Created by (b) (6)

Status Draft




Last update Jan 6, 2022 9:06 AM

Last updated by (b) (6)

Weather

 Snow: 0.0 inches

Powered by [Dark Sky](#)

<div>7:00 AM</div> <div></div> <div>Cloudy skies</div> <div>Temperature: 32°F</div> <div>Wind: 7mph, N</div> <div>Humidity: 88%</div>	<div>12:00 PM</div> <div></div> <div>Cloudy skies</div> <div>Temperature: 38°F</div> <div>Wind: 9mph, N</div> <div>Humidity: 80%</div>	<div>4:00 PM</div> <div></div> <div>Partly Cloudy</div> <div>Temperature: 40°F</div> <div>Wind: 6mph, N</div> <div>Humidity: 88%</div>
--	---	--

Updated Jan 5, 2022 at 5:41 PM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 1-5-2022	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 57	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Overcast		PM WEATHER Overcast		MAX TEMP (F) 42	MIN TEMP (F) 30
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage C				
	Removal of snow from header joint edges from third floor to roof.	Terra Site	6	Superintendent/5 labors	48
	Prep work on forms at header joint edges due to snow				
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? <small>(If YES attach copy of the meeting minutes)</small>		<input checked="" type="radio"/> YES	<input type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? <small>(If YES attach copy of completed OSHA report)</small>		<input type="radio"/> YES	<input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? <small>(If YES attach statement or checklist showing inspection performed.)</small>		<input type="radio"/> YES	<input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? <small>(If YES attach description of incident and proposed action.)</small>		<input type="radio"/> YES	<input checked="" type="radio"/> NO	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	Weekly safety topic talk.... Attitude and Safety				
	100% PPE and careful of slippery conditions.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
				(b) (6)	
				1/5/2022 DATE	

Contractor Production Report

Jan 6, 2022, ID #110

REPORT DETAILS

Description


Created by (b) (6)

Status Draft


Last update Jan 7, 2022 6:34 AM

Last updated by (b) (6)

Weather

 Rain: 0.0 inches

Powered by [Dark Sky](#)

<div>7:00 AM</div> <div></div> <div>Partly Cloudy</div> <div>Temperature: 35°F</div> <div>Wind: 4mph, E</div> <div>Humidity: 70%</div>	<div>12:00 PM</div> <div></div> <div>Partly Cloudy</div> <div>Temperature: 37°F</div> <div>Wind: 7mph, SE</div> <div>Humidity: 58%</div>	<div>4:00 PM</div> <div></div> <div>Cloudy skies</div> <div>Temperature: 38°F</div> <div>Wind: 3mph, S</div> <div>Humidity: 64%</div>
--	--	--

Updated Jan 6, 2022 at 9:11 AM

(b) (6)

Contractor Production Report

Jan 18, 2022, ID #122

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Jan 19, 2022 7:28 AM

Last updated by (b) (6)

Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear
 Temperature: 30°F
Wind: 8mph, E
Humidity: 74%

12:00 PM Partly Cloudy
 Temperature: 34°F
Wind: 12mph, E
Humidity: 72%

4:00 PM Partly Cloudy
 Temperature: 37°F
Wind: 8mph, E
Humidity: 72%

Updated Jan 18, 2022 at 7:18 AM

Contractor Production Report

Jan 19, 2022, ID #124

REPORT DETAILS

Description


Created by (b) (6)

Status Draft




Last update Jan 20, 2022 7:55 AM

Last updated by (b) (6)

Weather

 Rain: 0.0 inches

Powered by [Dark Sky](#)

<div>7:00 AM</div> <div></div> <div><div>Sunny & Clear</div><div>Temperature: 32°F</div><div>Wind: 7mph, N</div><div>Humidity: 75%</div></div>	<div>12:00 PM</div> <div></div> <div><div>Sunny & Clear</div><div>Temperature: 46°F</div><div>Wind: 11mph, NE</div><div>Humidity: 53%</div></div>	<div>4:00 PM</div> <div></div> <div><div>Sunny & Clear</div><div>Temperature: 52°F</div><div>Wind: 10mph, NE</div><div>Humidity: 49%</div></div>
--	---	--

Updated Jan 19, 2022 at 5:13 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Jan 20, 2022, ID #127

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Jan 21, 2022 6:52 AM

Last updated by (b) (6)


Weather


🌧 Rain: 0.3 inches

Powered by [Dark Sky](#)

7:00 AM Rainy

Temperature: 41°F
Wind: 7mph, SE
Humidity: 90%

12:00 PM Cloudy skies

Temperature: 32°F
Wind: 12mph, S
Humidity: 79%

4:00 PM Cloudy skies

Temperature: 31°F
Wind: 11mph, S
Humidity: 63%

Updated Jan 20, 2022 at 8:09 AM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Dec 14, 2021, ID #92

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Dec 15, 2021 7:48 AM


Last updated by (b) (6)


Weather

☔ Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear

Temperature: 36°F
Wind: 4mph, SE
Humidity: 74%

12:00 PM Sunny & Clear

Temperature: 53°F
Wind: 6mph, SW
Humidity: 44%

4:00 PM Sunny & Clear

Temperature: 53°F
Wind: 5mph, SW
Humidity: 45%

Updated Dec 14, 2021 at 7:45 AM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 12/14/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 49	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER sunny		MAX TEMP (F) 55	MIN TEMP (F) 35
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Garage C				
122	Saw cut header joint edges at A-B and B-C.	Terra Site	3	Superintendent/ 2 labors	24
123	Form and mix emcrete at A-B				
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		24	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		1272	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		1296	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
122	100% PPE face shield/ dust mask and gloves when cutting header joint edges.				
123	100% PPE gloves and eye protection when mixing emcrete and placing.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)			12/14/2021 DATE		