


CONTRACTOR PRODUCTION REPORT					DATE 10/04/21	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)						
CONTRACT NO 47PM0321C00		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 06	
CONTRACTOR TERRA SITE CONSTRUCTORS				SUPERINTENDENT James Beard		
AM WEATHER Partly Cloudy		PM WEATHER Partly Cloudy		MAX TEMP (F) 78		MIN TEMP (F) 65
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
42	Site Supervision	TERRA SITE	1	SUPERINTENDENT	8	
28	GPR on Concrete slab at joint area on garage (C) at	Penhall	1	GPR SURVEYOR	8	
45	Measure and Layout for saw cutting concrete edges at garage (A-B).	Atlantic Restoratio	2	MASON	16	
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input type="checkbox"/> YES <input type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS	
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES <input type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT	
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES <input type="checkbox"/> NO				TOTAL WORK HOURS FROM START OF CONSTRUCTION
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES <input type="checkbox"/> NO				80
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.	
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
28	Penhall	GPR Scanner				8
Schedule Activity No.	REMARKS					
 Jim Beard				10/4/2021 DATE		
CONTRACTOR/SUPERINTENDENT						

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 5, 2021, ID #12

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 5, 2021 5:47 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.2 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy

Temperature: 65°F
Wind: 2mph, SE
Humidity: 98%

12:00 PM Partly Cloudy

Temperature: 77°F
Wind: 4mph, W
Humidity: 78%

4:00 PM Partly Cloudy

Temperature: 77°F
Wind: 6mph, W
Humidity: 77%

Updated Oct 5, 2021 at 5:36 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 6, 2021, ID #14

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 6, 2021 5:10 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Cloudy skies
Temperature: 66°F
Wind: 5mph, SW
Humidity: 99%



12:00 PM Cloudy skies
Temperature: 68°F
Wind: 6mph, W
Humidity: 95%



4:00 PM Partly Cloudy
Temperature: 71°F
Wind: 5mph, W
Humidity: 85%



Updated Oct 6, 2021 at 4:48 PM

CONTRACTOR PRODUCTION REPORT				DATE 10-6-21	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)					
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 08
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)	
AM WEATHER Cloudy with drizzle		PM WEATHER Cloudy		MAX TEMP (F) 72	MIN TEMP (F) 66
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	Safety preparation for detour in garage (C) due X-ray	Terra Site	1	Superintendent	8
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	88
					96
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
		Materials for safety of others: Orange safety fence / 60inch wood stakes / tie wire / signs			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
<div style="display: inline-block; border: 2px solid red; padding: 5px; font-size: 2em; font-weight: bold;">(b) (6)</div> <div style="display: inline-block; margin-left: 20px;">10/6/2021</div>					
DATE					

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 7, 2021, ID #17

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 7, 2021 5:07 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Cloudy skies

Temperature: 63°F
Wind: 3mph, W
Humidity: 89%

12:00 PM Partly Cloudy

Temperature: 71°F
Wind: 3mph, W
Humidity: 74%

4:00 PM Partly Cloudy

Temperature: 76°F
Wind: 4mph, W
Humidity: 64%

Updated Oct 7, 2021 at 4:55 PM

CONTRACTOR PRODUCTION REPORT					DATE 10-7-21	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)						
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 08	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)		
AM WEATHER Overcast		PM WEATHER Overcast		MAX TEMP (F) 73		MIN TEMP (F) 63
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION		EMPLOYER	NUMBER	TRADE	HRS
	TSC barricade ramp going to second floor on garage		Terra Site	1	Superintendent	8
	PenHall arrived to do X-ray of joint slabs at floor third		PenHall	2	Tech's	16
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
		WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED					<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	Ramp closure due to X-ray being performed on concrete slab.					
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
Schedule Activity No.	REMARKS					
(b) (6)				10/7/2021 DATE		

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 8, 2021, ID #19

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 8, 2021 8:29 AM

Last updated by (b) (6)

Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy

Temperature: 61°F
Wind: 1mph, SW
Humidity: 92%

12:00 PM Partly Cloudy

Temperature: 73°F
Wind: 3mph, NW
Humidity: 72%

4:00 PM Partly Cloudy

Temperature: 77°F
Wind: 6mph, NW
Humidity: 61%

Updated Oct 8, 2021 at 7:46 AM

CONTRACTOR PRODUCTION REPORT				DATE 10-8-21		
(ATTACH ADDITIONAL SHEETS IF NECESSARY)						
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 10		
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)			
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 75	MIN TEMP (F) 64	
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
	Pre planning up coming work activity / safety... week	Terra Site	1	Superintendent	8	
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS	8
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT	120
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION	128
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO		
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.	
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)	Hours Used			
Schedule Activity No.	REMARKS					
(b) (6)			10/8/2021 DATE			

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 12, 2021, ID #21

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 12, 2021 4:32 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Cloudy skies
Temperature: 62°F
Wind: 5mph, S
Humidity: 100%



12:00 PM Cloudy skies
Temperature: 66°F
Wind: 3mph, S
Humidity: 94%



4:00 PM Partly Cloudy
Temperature: 70°F
Wind: 4mph, W
Humidity: 83%



Updated Oct 12, 2021 at 4:29 PM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 10/12/21	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 11
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)	
AM WEATHER Overcast		PM WEATHER Overcast		MAX TEMP (F) 70	MIN TEMP (F) 63
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
	PenHall to continue GPR scanning on garage (C) @ Joint edge starting from (4) floor headed down to (1). Garage (C) is completed	PenHall	1	Tech.	8
	Terra Site to assist.	Terra Site	1	Superintendent	8
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
Schedule Activity No.	REMARKS				
(b) (6)				10/12/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 13, 2021, ID #23

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 13, 2021 4:36 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy

Temperature: 63°F
Wind: 1mph, N
Humidity: 100%

12:00 PM Partly Cloudy

Temperature: 71°F
Wind: 3mph, NE
Humidity: 83%

4:00 PM Partly Cloudy

Temperature: 75°F
Wind: 4mph, NE
Humidity: 70%

Updated Oct 13, 2021 at 4:36 PM

4296/1 (9/98)

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 14, 2021, ID #25

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 14, 2021 6:40 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 61°F
Wind: 4mph, SE
Humidity: 99%

12:00 PM Partly Cloudy
 Temperature: 74°F
Wind: 6mph, S
Humidity: 73%

4:00 PM Partly Cloudy
 Temperature: 78°F
Wind: 5mph, S
Humidity: 55%

Updated Oct 14, 2021 at 5:23 PM

CONTRACTOR PRODUCTION REPORT					DATE 10/14/21	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)						
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 13	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		77	MAX TEMP (F)	61 MIN TEMP (F)
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
	Garage (A) PenHall to continue on GPR scanning of Concrete joint edge starting on roof then to main level (B). All completed on GPR scanning.	PenHall	1	Tech	8	
42	Atlantic restoration mobbing onsite in Garage (A) Doing prep work for concrete saw cutting on Friday.	Atlantic	2	Foreman / labor	16	
77	Atlantic Restoration done a test run on the fourth floor about 10 feet long.					
82	TSC assist in operation by closing of ramp going to (3	Terra Site	1	Superintendent	8	
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
		WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED					<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE					
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
42		Walk behind concrete saw plus materials on mobbing onsite by Atlantic Restoration.				
77		Test run on joint edge cutting along (C-D) line .				
82		TSC to close ramp on third floor.				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
77	ARR	Test run on saw cutting concrete on a 10 feet run .				0.5
Schedule Activity No.	REMARKS					
(b) (6)				10/14/2021		
				DATE		

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 15, 2021, ID #27

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 17, 2021 5:17 PM

Last updated by (b) (6)

Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear



Temperature: 60°F

Wind: 2mph, N

Humidity: 95%

12:00 PM Partly Cloudy



Temperature: 77°F

Wind: 4mph, N

Humidity: 67%

4:00 PM Sunny & Clear



Temperature: 81°F

Wind: 7mph, N

Humidity: 60%

Updated Oct 17, 2021 at 12:29 PM

CONTRACTOR PRODUCTION REPORT					DATE 10/15/21	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)						
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building			REPORT NO 14	
CONTRACTOR Terra Site Constructors, LLC				SUPERINTENDENT (b) (6)		
AM WEATHER Partly sunny		PM WEATHER Partly sunny		MAX TEMP (F) 80		MIN TEMP (F) 61
WORK PERFORMED TODAY						
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS	
47	Atlantic restoration has completed mobbing onsite. Garage (A)	Atlantic restoration	2	Foreman / labor	16	
83	TSC placed ramp closure on second floor.	Terra Site	1		8	
77	Concrete joint edge saw cut	Atlantic restoration	2	Foreman / labor	16	
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input checked="" type="radio"/> YES	<input type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="radio"/> YES	<input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)				<input type="radio"/> YES	<input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)				<input type="radio"/> YES	<input checked="" type="radio"/> NO	232
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED					<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	TSC got with Atlantic restoration crew on using plywood to cover joint edge to stop any debris from falling further down due to others passing through area.					
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)						
Schedule Activity No.	Submittal #	Description of Equipment/Material Received				
		Another walk behind concrete saw and plywood.				
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.						
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)				Hours Used
77	ARR	Walk behind concrete saw				3.0
Schedule Activity No.	REMARKS					
(b) (6)				10/15/2021 DATE		

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 18, 2021, ID #29

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Oct 18, 2021 7:14 PM


Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear

Temperature: 48°F
Wind: 6mph, E
Humidity: 76%

12:00 PM Sunny & Clear

Temperature: 62°F
Wind: 12mph, SE
Humidity: 47%

4:00 PM Sunny & Clear

Temperature: 66°F
Wind: 12mph, SE
Humidity: 36%

Updated Oct 18, 2021 at 6:49 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 19, 2021, ID #32

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Oct 19, 2021 5:54 PM


Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear

Temperature: 45°F
Wind: 4mph, E
Humidity: 80%

12:00 PM Sunny & Clear

Temperature: 65°F
Wind: 8mph, E
Humidity: 46%

4:00 PM Sunny & Clear

Temperature: 72°F
Wind: 9mph, E
Humidity: 35%

Updated Oct 19, 2021 at 5:55 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 20, 2021, ID #34

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 21, 2021 7:26 AM

Last updated by (b) (6)


Weather


🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy

Temperature: 53°F
Wind: 4mph, E
Humidity: 78%

12:00 PM Sunny & Clear

Temperature: 72°F
Wind: 9mph, SE
Humidity: 45%

4:00 PM Sunny & Clear

Temperature: 75°F
Wind: 8mph, E
Humidity: 40%

Updated Oct 20, 2021 at 6:04 PM

CONTRACTOR PRODUCTION REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE 10/20/2021	
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 17	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 72	MIN TEMP (F) 52
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
52	Atlantic restoration on root saw cutting joint edge to specs.	Atlantic restoration	5	Foreman / 4 labor's	40
55	Wash and clean up area.				
92	Atlantic restoration went to second floor to saw cut Eighth of a inch to meet specs.				
	TSC to assist in operations	TSC	1	Superintendent	8
JOB SAFETY WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS		48	
		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT		304	
		TOTAL WORK HOURS FROM START OF CONSTRUCTION		352	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	Safety inspection on garage closure.				
	100% PPE when operating a walk behind concrete saw.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
52	AS	Roof top cutting edge joints to specs.			
55		Wash and clean area			
92	AS	Trimming edge joints			
96		Wash and clean area			
Schedule Activity No.	REMARKS				
(b) (6)				10/20/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 21, 2021, ID #36

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 21, 2021 7:26 PM

Last updated by (b) (6)

Weather

🌧 Rain: 0.0 inches


Powered by [Dark Sky](#)

7:00 AM Partly Cloudy

Temperature: 50°F
Wind: 2mph, NE
Humidity: 93%

12:00 PM Sunny & Clear

Temperature: 70°F
Wind: 4mph, N
Humidity: 55%

4:00 PM Sunny & Clear

Temperature: 75°F
Wind: 8mph, N
Humidity: 42%

Updated Oct 21, 2021 at 6:55 PM

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 26, 2021, ID #43

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 27, 2021 7:42 AM

Last updated by (b) (6)

Weather

🌧 Rain: 0.2 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 58°F
Wind: 8mph, SE
Humidity: 92%

12:00 PM Partly Cloudy
 Temperature: 63°F
Wind: 14mph, SE
Humidity: 67%

4:00 PM Partly Cloudy
 Temperature: 59°F
Wind: 17mph, SE
Humidity: 58%

Updated Oct 26, 2021 at 8:56 PM

(b) (6)

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 27, 2021, ID #45

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 28, 2021 7:42 AM

Last updated by (b) (6)


Weather

🌧 Rain: 0.0 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy
 Temperature: 52°F
Wind: 11mph, SE
Humidity: 81%

12:00 PM Sunny & Clear
 Temperature: 63°F
Wind: 12mph, SE
Humidity: 61%

4:00 PM Sunny & Clear
 Temperature: 69°F
Wind: 11mph, SE
Humidity: 55%

Updated Oct 28, 2021 at 7:41 AM

CONTRACTOR PRODUCTION REPORT				DATE 10/27/2021	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)					
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 22	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 66	MIN TEMP (F) 52
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
77/55	Finishing up on hand patch joint edge on garage A.	Atlantic restoration	2	Foreman / labor	16
41	Finishing mobbing materials from garage A to C				
111	TSC done a garage closure on garage C	Terra Site	1		8
113	Saw cutting joint edge on first floor.	Atlantic restoration	2	Labor	16
116	Wash and clean area up.				
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input checked="" type="radio"/> YES	<input type="radio"/> NO
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="radio"/> YES	<input checked="" type="radio"/> NO
		WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="radio"/> YES	<input checked="" type="radio"/> NO
		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="radio"/> YES	<input checked="" type="radio"/> NO
TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS				40	
CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT				536	
TOTAL WORK HOURS FROM START OF CONSTRUCTION					
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE at all times				
	Inspect equipment before use and always wear proper safety gear while operating.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
	AS	Husqvarna 20 inch walk behind concrete saw.			6
Schedule Activity No.	REMARKS				
(b) (6)				10/27/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Oct 29, 2021, ID #50

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Oct 31, 2021 6:12 PM

Last updated by (b) (6)

Weather

🌧 Rain: 1.4 inches

Powered by [Dark Sky](#)

7:00 AM Rainy
 Temperature: 56°F
Wind: 14mph, W
Humidity: 98%

12:00 PM Rainy
 Temperature: 58°F
Wind: 15mph, W
Humidity: 100%

4:00 PM Rainy
 Temperature: 61°F
Wind: 8mph, SW
Humidity: 100%

Updated Oct 31, 2021 at 6:09 PM

CONTRACTOR PRODUCTION REPORT				DATE 10/29/2021	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)					
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 24	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Rain		PM WEATHER Rain		MAX TEMP (F) 62	MIN TEMP (F) 55
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
138/130	Atlantic restoration saw cut joint edges in garage C.	Atlantic restoration	4	Foreman / 4 labors	32
116/141/133	Atlantic restoration wash and clean up area.				
83	TSC installed basement garage closure (MOT) for next week Saw cutting operation in garage B.	Terra Site	1	Superintendent	8
83	TSC removed all garage closure from entrance.				
JOB SAFETY		WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes) <input checked="" type="radio"/> YES <input type="radio"/> NO		TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS	
		WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report) <input type="radio"/> YES <input checked="" type="radio"/> NO		CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT	
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.) <input type="radio"/> YES <input checked="" type="radio"/> NO		WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.) <input type="radio"/> YES <input checked="" type="radio"/> NO		TOTAL WORK HOURS FROM START OF CONSTRUCTION	
				40	
				616	
				656	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	100% PPE when operating walk behind concrete cutting saw.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
	AS	(2) 20 inch Husqvarna walk behind concrete cutting saw.			
Schedule Activity No.	REMARKS				
			(b) (6)		10/29/2021 DATE

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 1, 2021, ID #52

REPORT DETAILS

Description

Created by (b) (6)

Status Draft


Last update Nov 2, 2021 7:55 AM


Last updated by (b) (6)


Weather

🌧 Rain: unavailable

Powered by [Dark Sky](#)

7:00 AM Sunny & Clear

Temperature: 49°F
Wind: 5mph, E
Humidity: 87%

12:00 PM Sunny & Clear

Temperature: 58°F
Wind: 10mph, SE
Humidity: 49%

4:00 PM Sunny & Clear

Temperature: 59°F
Wind: 7mph, SE
Humidity: 43%

Updated Nov 1, 2021 at 7:19 PM

CONTRACTOR PRODUCTION REPORT				DATE 11/1/2021	
(ATTACH ADDITIONAL SHEETS IF NECESSARY)					
CONTRACT NO 47PM0321C0005		TITLE AND LOCATION Expansion Joint Slab Edge Modification Census North & South Building		REPORT NO 25	
CONTRACTOR Terra Site Constructors, LLC			SUPERINTENDENT (b) (6)		
AM WEATHER Sunny		PM WEATHER Sunny		MAX TEMP (F) 62	MIN TEMP (F) 48
WORK PERFORMED TODAY					
Schedule Activity No.	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRS
69	Atlantic restoration saw cut joint in garage B.	Atlantic restoration	4	Foreman / 4 labors	32
72	Atlantic restoration cleanup and power wash area				
67	TSC to inspect garage B closure and assist in operation	Terra Site	1		8
JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)		<input checked="" type="radio"/> YES	<input type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE, THIS DATE, INCL CON'T SHEETS
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)		<input type="radio"/> YES	<input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed.)		<input type="radio"/> YES	<input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed action.)		<input type="radio"/> YES	<input checked="" type="radio"/> NO	
Schedule Activity No.	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED				<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET.
	Weekly safety talk topic.... Portable fire extinguisher.				
	100% PPE when operating walk behind concrete cutting saw.				
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)					
Schedule Activity No.	Submittal #	Description of Equipment/Material Received			
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.					
Schedule Activity No.	Owner	Description of Construction Equipment Used Today (incl Make and Model)			Hours Used
	AS	(2) Husqvarna 20 inch concrete saw cutters on garage B.			6
Schedule Activity No.	REMARKS				
(b) (6)				11/1/2021 DATE	

21-002 SUIT Parking Garage

4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor Production Report

Nov 2, 2021, ID #54

REPORT DETAILS

Description

Created by (b) (6)

Status Draft

Last update Nov 3, 2021 7:07 AM

Last updated by (b) (6)

Weather

🌧 Rain: 0.1 inches

Powered by [Dark Sky](#)

7:00 AM Partly Cloudy

Temperature: 47°F
Wind: 2mph, SE
Humidity: 79%

12:00 PM Cloudy skies

Temperature: 49°F
Wind: 7mph, SE
Humidity: 77%

4:00 PM Rainy

Temperature: 47°F
Wind: 5mph, SE
Humidity: 90%

Updated Nov 3, 2021 at 7:06 AM

(b) (6)