



Robert.R.Marriam@gra  
ce.com

To: Jim Christiansen/EPR/R8/USEPA/US@EPA  
cc:

Subject: FW: PROGRESS REPORT #3 - LIBBY FLYWAY SITE

08/04/2004 02:48 PM

-----Original Message-----

From: Robert R. Marriam  
Sent: Wednesday, August 04, 2004 2:58 PM  
To: 'Christiansen.Jim@epamail.epa.gov'  
Cc: Robert J. Medler; William Corcoran; Robert Emmett; Richard Finke; Jay Hughes  
Subject: PROGRESS REPORT #3 - LIBBY FLYWAY SITE  
Importance: High

Jim:

During the week of July 26-30, 178 loads of soil were removed from the site which included excavation from grids D-4, D-5, and E-5. Most of the soil came from E-5, some 138 loads of the total 178 loads. It is possible that this grid was used to stockpile material from the Parker property. During the week there were a total of 3 fibers detected in 3 of the perimeter air samples over a period of two days. This was reported to and discussed with Sean Oliveras. All other perimeter air samples have been non-detect using the TEM AHERA counting method. We cleared grids D-4 and D-5.

R. R. Marriam