



Robert.R.Marriam@grace.com

09/16/2004 12:50 PM

To: Jim Christiansen/EPR/R8/USEPA/US@EPA
cc: William.Corcoran@grace.com, Robert.Emmett@grace.com,
Richard.Finke@grace.com, Jay.Hughes@grace.com,
Robert.J.Medler@grace.com, Bill.E.Miller@grace.com,
Alan.R.Stringer@grace.com

Subject: PROGRESS REPORT #8 - LIBBY FLYWAY SITE

Jim:

A meeting was held 9/16/04 at the EPA information office to discuss some of the details of backfilling on the Flyway site. It was concluded that the Plum Creek gravel pit would be a satisfactory source of material needed for part of the backfill effort. It was also reported that the piles on the site, including both the river run pile and the soil pile have already been tested and approved by EPA for use on the site. To date, some 16,700 yards of material have been removed and we are completing the work along the river bank grid #I-5 and grid #I-6.

Bob Marriam



WINMAIL.DAT