



1331 17th Street, Suite 1050
Denver, Colorado 80202
tel: 303 295-1237
fax: 303 295-1895

SDMS Document ID



2022892

April 11, 2003

Mr. Andy Hamp
Contracting Officer
U. S. Environmental Protection Agency
Region VIII, Mail Code (8TMS-G)
999 18th Street, Suite 500
Denver, Colorado 80202-2466

Project: RAC Contract No. 68-W5-0022
Work Assignment No. 137-RIRI-08BC
DCN: 3282-137-EC-WAFS-17354

Subject: Request for Extension of Original Work Plan for Libby Asbestos Site

Dear Mr. Hamp:

CDM is required to submit work plans within 30 days of receipt of the Work Assignment Form. The work plan for the subject work assignment, which was received on March 6, 2003, was due on April 6, 2003. CDM respectfully requests an extension to April 25, 2003 to allow for adequate preparation of the work plan.

CDM is pleased to assist EPA with this assignment, and we look forward to providing further technical support at the Libby Asbestos site. Should you have any questions regarding this work assignment, please call Jeff Montera at (720) 264-1116 or me at (720) 264-1127.

Sincerely,

Linda J. Brown, Ph.D.
Program Manager
CDM FEDERAL PROGRAMS CORPORATION

attachment

cc: J. Powell, EPA Project Officer
J. Christensen, EPA Project Manager
J. Montera, CDM Project Manager
WA File
DC