



"Montera, Jeff"  
<MonteraJG@cdm.co  
m>

To: Jim Christiansen/EPR/R8/USEPA/US@EPA  
CC:  
Subject: FW: RI/CSS SAP Schedule

04/16/03 02:04 PM

-----Original Message-----

**From:** Warren, Dee

**Sent:** Wednesday, April 16, 2003 1:02 PM

**To:** Montera, Jeff

**Subject:** RI/CSS SAP Schedule

April 14<sup>th</sup> - April 18<sup>th</sup> RI SAP Produced

April 18<sup>th</sup> RI SAP to CDM RI Team

April 18<sup>th</sup> - April 22<sup>nd</sup> CSS SAP Revision 1 Produced

April 22<sup>nd</sup> CSS SAP to CDM RI Team

April 23<sup>rd</sup> CDM RI Team Comments on RI/CSS SAP Due and  
comments incorporated

April 23<sup>rd</sup> - April 25<sup>th</sup> CDM Document Review Process (Tech/QA/editorial)

April 25<sup>th</sup> - April 28<sup>th</sup> Incorporated Review Process comments

April 29<sup>th</sup> RI/CSS Revision 1 to EPA

April 29<sup>th</sup> - May 5<sup>th</sup> EPA review

May 5<sup>th</sup> - May 8<sup>th</sup> Incorporate EPA comments

May 9<sup>th</sup> Final SAPs out

May 12<sup>th</sup> DC and DW mob to Libby

May 19<sup>th</sup>

Team leads mob to Libby

May 27<sup>th</sup>

Full RI team in Libby

Dee Warren

CDM

1331 17th Street, Suite 1050

Denver, CO 80515

Phone: 720-264-1121

Fax: 303-295-1895

318 Louisiana Ave

Libby, MT 59923

Phone: 406-293-8595

Fax: 406-293-8901