



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII

999 18th STREET - SUITE 500  
DENVER, COLORADO 80202-2466

SDMS Document ID



2022895

APR 23 2003

Ref: 8TMS-G


CDM Federal Programs Corp.  
Attn: Richard L. Culver  
1331 17<sup>th</sup> Street, Suite 1050  
Denver CO 80202

Re: Contract No. 68-W5-0022, Work Assignment 137-RIRI-08BC

Dear Mr. Culver:

I have reviewed your letter of April 11, 2003, requesting extension for delivery of Original Work Plan for Work Assignment 137-RIRI-08BC, for the Libby Asbestos Site. Submittal of the work plan is hereby extended to April 25, 2003. It is understood that this additional time is needed to allow better preparation of the work plan.

Sincerely,

  
Anderson Hamp, Jr.  
Contracting Officer

cc: Jodi Powell, 8EPR-SR  
Jim Christiansen, 8EPR-SR



Printed on Recycled Paper