

United States Environmental Protection Agency  
Washington, DC 20460Work Assignment Number  
137-RIRI-08BC

## Work Assignment

☐ Original ☒ Amendment Number: 2Contract Number  
68-W5-0022Contract Period  
Base

Option Period Number

Title of Work Assignment  
Libby Asbestos Site

SDMS Document ID



2022921

Contractor  
CDM FEDERAL PROGRAMS CORPORATIONSpecify Section and Paragraph of Contract SOW  
III.B.Purpose: ☐ Work Assignment Initiation ☐ Work Assignment Close-Out  
☒ Work Assignment Amendment ☐ Incremental Funding  
☒ Work Plan Approval

Periods of Performance

From: 02/28/03

To: 12/31/04

## Comments:

Partial approval of Work Plan dated 04/16/03. Approves all Tasks except Subtasks 1.5 and 1.8 and Task 5. Increases expenditure limits by 4,500 LOE and \$550,000.

☒ Superfund

## Accounting and Appropriations Data

☐ Non-Superfund

Line	DC (Max 4)	Budget/FYs (Max 4)	Appropriation Code (Max 8)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1	LPV031	03	T	8AL0P	50102D	2505	\$50,000		00	08BCC004	C001
2	LPV040	03	T	8AL0P	50102D	2505	\$550,000		00	08BCC004	C001
3											
4											
5											

## Authorized Work Assignment Ceiling

Contract Period:	Cost/Fee	LOE
Previously Approved	\$ 50,000.00	500
This Action	\$550,000.00	4,500
Total	\$600,000.00	5,000

## Work Plan / Cost Estimate Approvals

Contractor WP Dated: 04/16/03	Cost/Fee: \$2,041,482.00	LOE: 19,547
Cumulative Approved:	Cost/Fee: \$50,000.00	LOE: 5,000

Work Assignment Manager Name

JAMES W. CHRISTIANSEN

05/05/03

(Signature)

(Date)

Branch/Mail Code 8EPR-SR

Phone Number 303-312-6748

Fax Number 303-312-6897

Project Officer Name

JUDITH A. POWELL

05/05/03

(Signature)

(Date)

Branch/Mail Code 8EPR-SR

Phone Number 303-312-6715

Fax Number 303-312-6897

Other Agency Official Name

(Signature)

(Date)

Branch/Mail Code

Phone Number

Fax Number

Contracting Official Name

ANDERSON HAMP JR.

05/13/03

(Signature)

(Date)

Branch/Mail Code 8TMS-G

Phone Number 303-312-6311

Fax Number 303-312-6685

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

R. L. Culver for L. Brown

5/14/03

# Libby-Asbestos Site

Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0002

## Summary Information

Title: Libby Asbestos Site  
Period of Performance: From: 02/28/03  
To: 12/31/04  
Award Date: 02/28/03  
Total Funding: \$600,000.00

## Funding Breakout

Acct.Info	Funding Category	Amount
FY2003 - LPV031 [M]	Estimated Cost	\$50,000.00
Total:		\$50,000.00
FY2003 - LPV040 [M]	Estimated Cost	\$550,000.00
Total:		\$550,000.00

[M] - Modified

[A] - Added

## Cost/Price Schedule

The following item(s) have been added:

CLIN#	POP	Item Description	Unit	Quantity	Price	Total
002	Opt 1	WA 137, Rev. 2 Increases Expenditure Limits	Labor Hours	4,500	\$0.00	\$0.00

## WA TOTALS

The following item(s) have been modified:

Category	POP	From	By	To
Estimated Cost	Option 1	\$ 50,000.00	\$ 550,000.00	\$600,000.00

## WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 500 to 5000.