



---

**To:** Victor Ketellapper  
**From:** Steven Paris  
**Date:** May 16, 2005  
**Subject:** APRIL 2005 MONTHLY STATUS REPORT

---

## **Task 1 – Scoping Meeting**

### ***Task Accomplishments***

- There were no activities on this task during the reporting period.

### ***Task Forecast***

- No work is anticipated under this task in the future.

### ***Issues***

- No funding remains for this task.

## **Task 2 – Monthly Reports**

### ***Task Accomplishments***

- The subject report was prepared.

### ***Task Forecast***

- Monthly progress reports will be prepared until completion of the project.

### ***Issues***

- No issues were identified with this task this reporting period.

## **Task 3 – Fact Sheets**

- No issues were identified with this task this reporting period.

### ***Task Accomplishments***

- There were no activities on this task during the reporting period.

### ***Task Forecast***

- There are no activities scheduled for this task in May.
-



---

## **Issues**

- Total Costs revised to \$10,063 to include markup not previous reported.

## **Task 4 – Newspaper Advertising**

### **Task Accomplishments**

- There were no activities on this task during the reporting period.

### **Task Forecast**

- There were no activities scheduled for this task in April.

## **Issues**

- Total Costs revised to \$1,759 to include markup not previous reported. Unfortunately, this brings this task over budget.

## **Task 5 – Stakeholder Action Plan**

### **Task Accomplishments**

- Data development
  - Continued contacting assessment participants with questions as necessary to clarify or elaborate on issues.
  - Responded to comments and inquiries of community stakeholders, as appropriate.
- Data analysis
  - Continued refining analytical insights during the process of developing the final presentation and report.
  - Continued developing 'analytical notes' and 'research and methodology journal' documents.
  - Continued consulting with Victor Ketellapper, EPA VB-I70 Program Manager regarding issues that have arisen.

### **Task Forecast**

- Finalize in-depth analysis.
- Develop the final written report.
- Develop a presentation for EPA and CDPHE Program Managers, Denver Environmental Health, and EPA Community Relations staff.



---

### **Issues**

- The final presentation planned for the last week in April has been postponed. A new date has not yet been scheduled.

### **Task 6 – Revision of the Community Relations Plan**

#### **Task Accomplishments**

- There were no activities on this task during the reporting period.

#### **Task Forecast**

- SUMMIT will revise CIP as directed by EPA.

### **Issues**

- Not applicable.

### **Project Costs**

EPA VB/I70 Ph 2		Budget	Total Costs
	EPA VB/I70 Ph 2		
	Task 1 Meeting	\$435	\$434
	Task 2 Monthly Reports	\$1,500	\$973
	Task 3 Fact Sheets	\$10,476	\$10,063
	Task 4 Advertising	\$1,662	\$1,759
	Task 5 Stake Act Plan	\$38,927	\$36,390
	Task 6 Rev CRA	\$11,924	\$10,660
	<b>Total EPA VB/I70 Ph 2</b>	<b>\$64,923</b>	<b>\$60,278</b>

Costs reported as of 5/01/05