SFUND RECORDS CTR 2074320

3	ROGER J. MARZULLA Assistant Attorney General	
4	Land and Natural Resources Divisi BARRY S. SANDALS	ion
5	Environmental Enforcement Section Land and Natural Resources Division	
6 .	United States Department of Justi 100 Van Ness Avenue, 22nd Floor	
7	San Francisco, California 94102 Telephone: (415) 556-9027	
. 8		
9	STEPHEN M. MCNAMEE United States Attorney	
10	JAMES P. LOSS Chief, Civil Section	
11	4000 U.S. Courthouse 230 N. First Avenue	
12	Phoenix, Arizona 85025 Telephone: (602) 261-3011	
13	Attorneys for Plaintiff United Stat	ces
14		
15 16	WILLIAM N. HEDEMAN, JR. LISA MARIE MARTIN (Arizona Bar No. Beveridge & Diamond, P.C. 1333 New Hampshire Ave., NW	.: 010668)
17	Washington, D.C. 20036 Telephone: (202) 828-0200	
18 19	Attorneys for Defendant Goodyear Tire & Rubber Company	
20 21 22	IN THE UNITED STATES FOR THE DISTRICT PHOENIX DIV	OF ARIZONA
23 24	UNITED STATES OF AMERICA,	
25	Plaintiff,	
26	v.	CIVIL ACTION NO.
	GOODYEAR TIRE & RUBBER COMPANY,	
27	Defendant.	CONSENT DECREE
28	· ·	

## TABLE OF CONTENTS

-	1:	•	
€	<u>† 1</u>		Page
7	: I	Jurisdiction	2
8	II.	Parties	2
	III.	Binding Effect	3
10	IV.	Definitions	3
11	v.	Purpose	4
12	VI.	Obligations for the Work	5
13	VII.	Work to be Performed	10
14	: VIII.	Reporting and Approvals/Disapprovals	19
15	i IX.	Worker Health and Safety Plan	22
16	x.	Quality Assurance/Quality Control	22
17	XI.	Project Coordinator	24
18	XII.	Access	. 26
19	XIII.	Assurance of Ability to Complete Work	29
20	XIV.	Site Account	30
21.	xv.	Submission of Documents, Sampling and Analysis	31
22	XVI.	Retention of Records	33
23	XVII.	Claims Against the Fund	34
24	xvIII.	Response Authority	34
25	XIX.	Reimbursement of Costs	34
26			

	1			
	2	xx.	Reservation of Rights	36
	<b>3</b>	XXI.	Stipulated Penalties	38
	4,	xxII.	Dispute Resolution	45
	5	XXIII.	Force Majeure	48
	6	xxiv.	Form of Notice	50
	7	xxv.	Modification	51
	8 9	xxvı.	Admissibility of Data	52
		xxvII.	Effective Date	52
	10	XXIII.	Indemnification	52
	12	XXIX.	Other Claims	53
	13	xxx.	Continuing Jurisdiction	53
	13	XXXI.	Termination and Satisfaction	54
	15	XXXII.	Section Headings	56
	16		-	
	17			
	18			
	19			
	20			
•	21			
	22			
	23 24	•		
	Í		•	
	25 26			
	27:			
	28			
	40		2.2	

21 -

WHEREAS, the United States of America ("United States"), on behalf of the Administrator of the United States Environmental Protection Agency ("EPA"), has filed a Complaint in this matter pursuant to the Comprehensive Environmental Response,

Compensation, and Liability Act ("CERCLA"), 42 U.S.C. § 9601

et seq., as amended by the Superfund Amendments and

Reauthorization Action of 1986, Pub. L. No. 99-499, 100 Stat.

1613 (1986) ("SARA"), to compel Defendant, the Goodyear Tire & Rubber Company ("Goodyear"), to perform remedial action and to pay all response costs that have been and will be incurred by the United States in response to releases and threatened

WHEREAS, the United States alleges that releases of hazardous substances, including trichloroethylene ("TCE") and chromium, have occurred at this Site and that Goodyear is a liable party pursuant to Section 107(a) of CERCLA, 42 U.S.C. § 9607(a).

releases of hazardous substances from a facility known as the

Phoenix-Goodyear Airport Site located in Goodyear, Arizona.

WHEREAS, in 1983, EPA listed an area including the Site on the National Priorities List ("NPL") for appropriate response actions pursuant to CERCLA.

WHEREAS, pursuant to Section 122 of CERCLA, 42 U.S.C. § 9622, Goodyear and the United States have stipulated and agreed to the making and entry of this Consent Decree (hereinafter "Decree" or "Consent Decree") prior to the taking

4

5

7

8:

9

10;

11 12

13

14

15:

16:

17

19

18

20

22

: 21:

23

24

25

26

27

28

of any testimony, based upon the pleadings herein, without any admission of liability or fault as to any allegation or matter arising out of the pleadings of any party or otherwise.

WHEREAS, Goodyear and the United States agree that settlement of this matter and entry of this Consent Decree is made in good faith in an effort to avoid further expensive and protracted litigation, without any admission as to liability for any purpose.

WHEREAS, each undersigned representative of the parties to the Consent Decree certifies that he or she is fully authorized to enter into the terms and conditions of this Decree and to execute and legally bind such party to this document.

NOW THEREFORE, it is ORDERED, ADJUDGED, AND DECREED as follows:

#### I. JURISDICTION

The Court has jurisdiction over the subject matter of this action and the signatories to this Consent Decree pursuant to Sections 106, 107, 113 and 122 of CERCLA, 42 U.S.C. §§ 9606, 9607, 9613 and 9622, and 28 U.S.C. §§ 1331 and 1345.

#### II. PARTIES

The parties to this Consent Decree are the Goodyear Tire & Rubber Company, and the United States of America, on behalf of the Environmental Protection Agency ("EPA").

# 4

5.

6

7 .

8

9.

10

11

12

13

14

15

16

17'

18

19

20

21:

22

23

24

25

26

27

28

#### III. BINDING EFFECT

This Consent Decree shall apply to and be binding upon the signatories, their successors, and assigns. Goodyear shall provide a copy of this Consent Decree, as lodged, and shall provide all relevant additions to the Consent Decree, as appropriate, to each person, including all contractors and subcontractors, retained to perform the Remedial Design/Remedial Action ("the Work") contemplated by this Decree, and shall condition any contract for the Work on compliance with this Consent Decree.

defined in this Consent Decree.

#### IV. DEFINITIONS

Goodyear shall implement the Work as that term is

The following terms used in this Consent Decree are defined as follows:

1. "Operable Unit" ("OU") means the portion of the remedy for the Site encompassed by the 1987 ROD and further defined by the Work.

"1987 Record of Decision" ("1987 ROD") means the Record of Decision for the Site issued by the Regional Administrator of Region 9 on September 29, 1987, attached hereto as Appendix A.

3. "Site" means Subunit A of Section 16 of the southern
 portion of the Phoenix - Goodyear Airport Superfund Site in
 Goodyear, Arizona.

7 ·

9.

4. "Work" means the design and construction of the groundwater extraction, treatment and recharge system and all other tasks to be performed by Goodyear pursuant to Paragraph VII of this Consent Decree, as may be modified pursuant to the provisions of this Consent Decree, and any schedules or plans required to be submitted pursuant thereto.

15:

5. "Work Assumption Penalty" means the amount to be paid to EPA by Goodyear pursuant to Paragraph VI if EPA assumes a portion or all of the Work required by this Consent Decree.

16.

22:

#### V. PURPOSE

The purpose of this Consent Decree is to serve the public interest by protecting the public health, welfare, and the environment from releases and threatened releases of hazardous substances at the Site by implementation of Work in the form of an OU. Goodyear and the United States recognize that the OU does not constitute the final remedy for the Site, and that the final remedy will only be determined after completion of a Remedial Investigation/Feasibility Study ("RI/FS") and execution by EPA of a Record of Decision which determines that final remedy.

contaminants in the groundwater immediately surrounding the Site through implementation of the Work by Goodyear. This OU shall be conducted as described in the 1987 ROD and Paragraph

The OU is intended to control the migration and level of

VII of this Consent Decree.

7

8

16

17

18

19

20

21:

22

23.

24

25

26

6

#### VI. OBLIGATIONS FOR THE WORK

- A. Goodyear shall finance and perform, at its expense, the implementation of the Work. When submitting work plans as part of such Work, Goodyear may propose to use, or to incorporate, work it has already conducted. Work already completed shall be acceptable to the extent it is consistent with the remedy chosen by EPA and the protocols approved by EPA pursuant thereto.
  - B. Notwithstanding any approvals which may be granted by the United States or other governmental entities, the parties agree that no warranty of any kind is provided by the United States as to the efficacy of the Work.
  - C. Goodyear shall design, implement, and complete the Work in accordance with the National Oil and Hazardous Substances Pollution Contingency Plan ("NCP"), as set forth in 50 Fed. Reg. 47912 (1985) (effective February 18, 1986), and all amendments thereto that are effective and applicable to any activity undertaken pursuant to this Consent Decree, and also in accordance with the standards, specifications, and schedule

27

3.

20 -

21 .

23.

24:

25:

- of completion set forth in or approved by EPA pursuant to

  Paragraph VII of this Consent Decree. The Court finds and the

  parties agree that the 1987 ROD and the Work, as set forth in

  this Consent Decree, are consistent with the NCP.
- D. Goodyear shall appoint a representative ("Project Coordinator") to act on its behalf to execute the Work.
- E. 1. In the event EPA determines that Goodyear has failed to implement Subparagraphs D.5, 9, or 10 of Paragraph VII of this Consent Decree in a timely manner, or in a manner that is consistent with the NCP or the requirements of this Consent Decree, EPA may assume the performance of any and all portions of the Work as EPA determines to be necessary. Prior to such assumption, EPA will provide Goodyear's Project Coordinator with fifteen (15) days advance notice of intent to perform a portion of or all of the Work. During the fifteen day period of time, EPA shall meet with Goodyear's Project Coordinator and attempt to resolve the issues of concern.
- 2. If, at the end of those fifteen days, EPA determines that Goodyear has failed to implement Subparagraphs D.5, 9 or 10 of Paragraph VII of this Consent Decree in a timely manner, or in a manner that is consistent with the NCP or the requirements of this Consent Decree, Goodyear may invoke the dispute resolution provisions of this Consent Decree. If the dispute resolution process determines that EPA should not have determined to assume the Work pursuant to this Paragraph,

26:

16'

17 .

22.

Goodyear shall pay no stipulated penalties or Work Assumption
Penalty, and may resume the Work in a timely manner, if EPA
approves. By invoking dispute resolution, Goodyear may contest
whether EPA properly determined that the requirements of this
Paragraph for EPA performance were satisfied and what, if any,
stipulated penalties are due; provided, however, that invoking
dispute resolution does not stay EPA's right to perform the
Work; and provided further, that Goodyear may under no
circumstances contest the level of stipulated penalty
applicable to a class of violations. If, on the other hand, at
the end of the fifteen day period, EPA determines that its
concerns will be resolved satisfactorily, EPA shall withdraw
its advance notice of intent to perform a portion or all of the
Work.

3. In the event EPA assumes the performance of a portion or all of the Work, any liability of Goodyear for stipulated penalties pursuant to Paragraph XXI shall run only until sixty (60) days after the EPA notifies Goodyear's Project Coordinator of the intent to perform a portion or all of the Work. If Goodyear invokes dispute resolution, the obligation to pay stipulated penalties is stayed until the completion of dispute resolution proceedings. If the resolution of such proceedings is that the parties or the Court determine that it was appropriate under this Paragraph for EPA to have assumed the performance of some or all of the Work, then the obligation to

3 .

5

7

8 :

9:

10

11 12

13

14

15

16

17

18 19

some or all of the Work.

20

: 21 22

23.

24 25

26

27

28

pay stipulated penalties extends to the full sixty (60) days. If the dispute resolution determines that EPA should not have assumed any responsibilities for the Work pursuant to this Paragraph, then no stipulated penalties will be due.

Goodyear shall pay an additional penalty (Work Assumption Penalty) of one hundred thousand dollars (\$100,000) if EPA assumes performance of a portion or all of the Work. Fifty thousand dollars (\$50,000) of such Work Assumption Penalty shall be paid thirty (30) days after EPA provides notice of intent to perform a portion or all of the Work unless Goodyear invokes dispute resolution as provided for in Paragraph XXII of this Consent Decree. If Goodyear invokes dispute resolution, Goodyear shall pay the Work Assumption Penalty, plus interest at the rate specified in 28 U.S.C. § 1961, plus two percent running from the date of the receipt of EPA's notice, at the conclusion of dispute resolution, if the result of the dispute resolution is that it was appropriate under this Paragraph for EPA to have assumed performance of

Such penalty shall be in addition to reimbursement to EPA for the costs of the Work performed by EPA in accordance with Subparagraph E.6.

5. If the dispute resolution pursuant to Paragraph XXII determines that it was appropriate for EPA to have assumed performance of some or all of the Work, Goodyear may have an

11

12

13

14

15 i

16.

17

18.

19

20-

21:

22.

23

24

25

26

cure its default and resume the performance of the Work. In
the event that EPA does permit Goodyear to resume the
performance of the Work, Goodyear shall be excused from 50
percent of all penalties under this Paragraph and Paragraph XXI
if Goodyear is able to implement Subparagraph D.10 of Paragraph

additional reasonable length of time at EPA's discretion to

8 VII in a timely manner. If Goodyear does not resume the Work,
9 the remaining fifty thousand dollars (\$50,000) shall be paid
10 thirty (30) days after EPA provides notice to Goodyear that

routine operation of the Work has commenced.

- 6. If EPA performs portions of the Work in accordance with this Paragraph VI, Goodyear shall reimburse EPA for the costs of doing such Work within sixty (60) calendar days of receipt of demand for payment of such costs. Goodyear reserves the right to contest, through the dispute resolution process set out in Paragraph XXII, such costs as not actually incurred or as incurred inconsistent with the NCP. Any demand for payment made by EPA pursuant to this provision shall include itemized cost documentation that verifies that the claimed costs were incurred and that the amount of the demand was properly calculated.
- F. All activities undertaken by Goodyear pursuant to this Consent Decree shall be undertaken in accordance with the requirements of all applicable state and federal laws, regulations, and all "applicable" and "relevant and

27

4

5

6

7

8

9 ·

appropriate" federal and state environmental requirements as provided in Section 121(d) of CERCLA, 42 U.S.C. § 9621(d). EPA has determined that the obligations and procedures authorized under this Consent Decree are consistent with its authority under applicable law.

G. Pursuant to 42 U.S.C. § 9621(e), no federal, state, or local permits are necessary for the Work onsite conducted pursuant to § 106 of CERCLA, within the boundaries as defined by the NPL, including actions taken pursuant to this Consent Decree.

12

13

10

11

#### VII. WORK TO BE PERFORMED

14 .

15:

16

17

18.

19.

20.

21;

B.

day.)

A. Goodyear shall perform all work necessary to implement the OU as defined by EPA's ROD and further defined pursuant to this Consent Decree. All design and construction obligations of this Paragraph, through and including the obligations imposed by Subparagraph D.5., shall be effective upon signature of this Consent Decree by Goodyear.

All Work shall be performed by qualified employees or

contractors of Goodyear in accordance with the schedule in Subparagraph D. below. (Except where noted otherwise, all dates referred to in the schedule are calendar days; however, should a deadline fall on a weekend or a Federal holiday, the deadline shall be construed to continue to the next business

27

26

3 4 5

9 .

10

11

12

13

14

15:

16.

17

18

19...

20

21.

22

23

24

25

26

### C.

- 1. The Work consists of:
  - a) the design and construction of a groundwater extraction/reinjection system to contain hydraulically the contaminants of subunit A, defined in the 1987 ROD, and keep them from migrating to subunits B/C, defined in the 1987 ROD.
  - b) the design and construction of a groundwater treatment system to treat extracted water to meet federal and state standards for treatment plant discharge levels prescribed in Table I of the ROD.
- 2. Groundwater Extraction/Reinjection System

A "zone of capture" will be established unless the parties agree that it is not technically feasible. The vertical and lateral boundaries of the zone of capture will be determined by groundwater monitoring. The zone of capture will encompass the area of the Site in which groundwater monitoring indicates contaminant levels in excess of the treatment plant discharge levels identified in Table I of the 1987 ROD. EPA agrees that Goodyear shall be allowed for the purpose of defining the zone of capture to demonstrate to

27

EPA that values of contaminants above Table I levels are not statistically significant.

3. Reinjection/hydraulic gradient

Goodyear shall maintain the zone of capture by ensuring a hydraulic gradient from the edges of the zone of capture to the extraction wells. The parties shall determine during submission and review of the conceptual design submitted in accordance with Subparagraph D.3. whether to extend the zone of capture to include all areas of the Site at which the levels of contaminants exceed the treatment plant discharge levels prescribed in Table I of the ROD.

- 4. Because the OU is not the final remedy for the Site, the 1987 ROD does not define the level of cleanup required for the aquifer at the Site.
- 5. Treatment Plant Discharges
  - a) All water from the groundwater extraction system will be treated and reinjected. Treatment shall assure that reinjected water will meet federal and state standards for treatment plant discharge levels prescribed in Table I of the 1987 ROD. During start-up activities, extracted water to and from the treatment plant will be checked on a schedule as provided for in the

2::3

5

6

7

9

10

12

13

14

15 16

17

18

19

20

21

22

23

24

25

26

27

28

Operations and Maintenance Plan submitted in accordance with Subparagraphs D.8. and D.10.

During routine operations, the treatment plant discharge must meet federal and state standards for treatment plant discharge levels prescribed in Table I of the 1987 ROD on a daily basis, based on a sampling schedule to be presented in the Operation and Maintenance Plan. The Operation and Maintenance Plan developed by Goodyear pursuant to Subparagraph D.8. shall include compliance monitoring programs to demonstrate continued compliance with the requirements of this Subparagraph C.5. Any measurable noncompliance with these levels shall be reported orally to EPA within forty-eight (48) hours of discovery. A written submission shall also be provided within five (5) days. submission shall include a description of the noncompliance and its cause; the period of noncompliance, including the dates and times, and if the noncompliance has not been corrected, the anticipated time it is expected to continue; and steps taken or planned to reduce, eliminate and prevent reoccurrence of the noncompliance. Complying with these reporting requirements shall

8

9

10

12

13

14 15

16

17

18

19

20

21

22

23 :: 24 :

25

26

27

28

not excuse any stipulated penalties resulting from the noncompliance.

Air stripping will be used to reduce volatile organic compound ("VOC") contamination to meet federal and state standards as prescribed in Table I of the 1987 ROD. The air stripping towers will be equipped with air emission controls in order, among other purposes, to meet Maricopa County requirements, including Rule 32-C and any other applicable provisions of the Arizona Implementation Plan under the Clean Air Act. If the Maricopa County requirements are revised and approved by EPA pursuant to the Clean Air Act to specify that sources such as the air stripping towers are not subject to air emission controls, then Goodyear may petition EPA to agree to amend this Consent Decree to remove the air emission control requirement of this Paragraph. Any dispute with regard to any such petition shall be subject to dispute resolution in accordance with Paragraph XXII.

6. For purposes of this Consent Decree,

Goodyear shall continue operation of the OU until
the earliest of the following events occurs:

(a) Eight years fro	m the date Goodyear
begins routine opera	tion activities as
specified in Subpara	graph D.10., after which
Goodyear shall turn	over the facility and
equipment to EPA or	its designee;

- (b) Selection by EPA of a final remedy for the Site that does not incorporate the Work specified in the Consent Decree; or
- (c) Termination of the Work pursuant to Paragraph XXXI of this Consent Decree.
- 7. EPA will make available to Goodyear in a timely manner all data and analyses for the Site.

#### D. Schedule For the Work

- 1. Within 14 days after April 1, 1988, Goodyear shall submit a pilot study scope of Work. This shall present the methodology for conducting the pilot studies for reinjection and extraction wells, recharge basins, and treatability studies.
- 2. EPA shall review and approve/disapprove the pilot study scope of Work within 70 days after April 1, 1988.
- 3. Within 168 days after April 1, 1988 or 112 days of EPA's decision to approve/disapprove the pilot study scope of Work, whichever is later, Goodyear shall submit a conceptual design for the OU (30% of complete final

26:

1	•
2	c. Specifications for the treatment plant or
3	plants and groundwater system sufficient to
4	comply with the treatment plant discharge
5	•
. 6	Paragraph VII
7	
8	e. Health & Safety Plan
9	f. Preliminary Construction Operation and
10	Maintenance Plan
11	g. Preliminary Groundwater Treatment Operation
12	and Maintenance Plan including:
13	i. Recommended frequency of water level
14	measurements and water quality testing for
15	extraction, reinjection and monitoring
16	wells. These shall include separate
17	schedules for startup and routine operations.
18	ii. Proposed decision making process and
19	criteria for shutting down specific
20	extraction wells.
21	iii. Recommended frequency for testing of
22:	air emissions during startup and routine
23	operations.
24	h. Construction schedule and phasing.
25	
26	-17-
27	_·

15.

19.

21:

- 6. EPA shall review and approve/disapprove the final draft design and specifications within 14 days of submittal.
- 7. Within 308 days after April 1, 1988 or 56 days of EPA's decision to approve/disapprove the final draft design and specifications, whichever is later, Goodyear shall begin construction of facilities for implementation of the OU; provided, however, that Goodyear shall in no event be required to commence construction under this schedule until entry of this Consent Decree. Goodyear shall initiate preconstruction activities during EPA review of the final draft design and specifications.
- 8. Within 378 days after April 1, 1988, or 126 days of EPA's decision to approve/disapprove the final draft design and specifications, Goodyear shall submit final draft Operation and Maintenance Plans to EPA for approval.
- 9. Within 448 days after April 1, 1988 or 196 days of EPA's decision to approve/disapprove the final draft design and specifications, Goodyear shall commence startup activities.
- 10. Goodyear shall begin and thereafter maintain routine operation activities in accordance with an approved Operation and Maintenance Plan by a date to be established by EPA after consultation with Goodyear. The date set by EPA shall permit a reasonable time for Goodyear to complete start-up testing of all facility components necessary for

2

3

4 5 6

7 8

9

10

11 12

13

14

15

16.

17

18

19

20: 21!

22.

23:

24

25

26 27:

28

routine operation of the OU. The date shall not be more than two years after the completion of construction activities.

#### REPORTING AND APPROVALS/DISAPPROVALS VIII.

#### A. Monthly Progress Reports

- Goodyear shall provide written progress reports to EPA on a monthly basis. These progress reports shall describe all actions taken to comply with this Consent Decree, including a general description of the Work activities commenced or completed during the reporting period, Work activities projected to be commenced or completed during the next reporting period, and any problems that have been encountered or are anticipated by Goodyear in commencing or completing the Work activities. These progress reports shall be submitted to EPA by the 10th of each month for work done the preceding month and planned for the current month.
- If Goodyear fails to submit any progress report in accordance with the schedule set forth above, then Goodyear shall be considered to be in violation of this Consent Decree and subject to stipulated penalties in accordance with Paragraph XXI of this Consent Decree.
  - В. Reports, Plans, and Other Items

8 ·

9.

19.

- 1. Any reports, plans, specifications (including discharge or emission limits), schedules, appendices, and attachments required or established by this Consent Decree are, upon approval by EPA, incorporated into this Consent Decree. Any noncompliance with such EPA approved reports, plans, specifications (including discharge or emission limits), schedules, appendices, or attachments shall be considered a failure to comply with this Consent Decree and subject to stipulated penalties in accordance with Paragraph XXI of this Consent Decree. Any such determination of non-compliance with which Goodyear disagrees shall be deemed a dispute and subject to the provisions of Paragraph XXII (Dispute Resolution).
- 2. If EPA disapproves any plans or reports (other than monthly progress reports), or other items required to be submitted to EPA for approval pursuant to Paragraph VII (Work to be Performed), Paragraph X (Quality Assurance/Quality Control), or Paragraph XIV (Site Account), Goodyear shall have ten (10) working days from the receipt of such disapproval to correct any deficiencies and resubmit the plan, report, or item for EPA approval.
- 3. Any disapprovals by EPA shall be in writing and shall include an explanation by EPA of why the plan, report, or item is being disapproved.
- 4. In attempting to correct any deficiency as required by Subparagraph B.2., Goodyear shall address each of

- deficient after resubmission, then Goodyear shall be deemed to be in violation of this Consent Decree and subject to stipulated penalties as governed by Paragraph XXI of this Consent Decree. Any such determination of non-compliance with which Goodyear disagrees shall be deemed a dispute and subject to the provisions of Paragraph XXII ("Dispute Resolution"). In the event that the deficiency in the plan, report or other item is corrected by any resubmission permitted under this Subparagraph B., then Goodyear shall not be deemed to be in violation of this Consent Decree.
- C. 1. EPA shall submit monthly reports to Goodyear showing EPA contractor activities and actual expenditures in the past thirty (30) days at the PGA Superfund Site and a projection of contractor activities and expenses expected to be conducted and incurred by EPA in the succeeding thirty (30) days. These reports shall be submitted to Goodyear by the 10th day of each month. EPA shall also discuss the most recent report with Goodyear during or immediately after each Technical Committee meeting.

26

1

2.

3.

4

5.

6

7

8 :

10

11.

12

13

14

15

16

17

18

19

20 .

21 .

22

23.

24

.25

·

2.

3

4

5

6

7:

8 :

9

10

11

12

13.

14.

15

16.

17

18

19

20 .

21.

22 .

23

Х.

Operating Safety Guides.

Goodyear shall submit to EPA for approval, at the same time as it submits the final draft design documents in accordance with Paragraph VII.D.5., a Quality Assurance/Quality Control ("QA/QC") Plan for Remedial Construction activities. The Remedial Construction QA/QC Plan shall, where applicable, be prepared in accordance with current EPA guidance, Interim <u>Guidelines</u> and Specifications for Preparing Quality Assurance

Project Plans, QAMS-005/80, and subsequent amendments to such guidelines upon written notification by EPA to Goodyear of such

24

25

26

27 <sup>1</sup>

28

: [

amendments. Additionally, the Remedial Construction QA/QC Plan

trial test(s) of the pumping, treatment and reinjection system

shall include elements necessary for the implementation of

In the event EPA should fail to comply with any of

the requirements of Subparagraph 1., it shall not affect any

WORKER HEALTH AND SAFETY PLAN

The Worker Health and Safety Plan that Goodyear is required

obligations of Goodyear under this Consent Decree or law.

to submit pursuant to Paragraph VII of this Consent Decree

shall satisfy the requirements of the Occupational Safety and

Health Guidance for Hazardous Waste Site Activities [October

1985 (DHH 5 NIOSH) Publication No. 85-115] and EPA's Standard

QUALITY ASSURANCE/QUALITY CONTROL

- 2 used as part of the Work. The Remedial Construction QA/QC Plan
- 3 shall include a description of the mechanism that shall be used
- 4 to verify that the pumping, treatment and reinjection process
- 5 is operating within acceptable limits. Upon approval and
- 6 notice by EPA to Goodyear, Goodyear shall implement the
- 7 Remedial Construction QA/QC Plan.
- B. Goodyear shall utilize QA/QC procedures in accordance
- 9 with the QA/QC plans submitted pursuant to this Consent Decree,
- 10 and shall utilize standard EPA chain of custody procedures, as
- 11 documented in National Enforcement Investigations Center
- 12 Policies and Procedures Manual, as revised in November 1984,
- and the National Enforcement Investigations Center Manual for
- 14 the Evidence Audit, published in September 1981, for all sample
- 15 collection and analysis activities. In order to provide
- 16 quality assurance and maintain quality control regarding all
- samples collected pursuant to this Consent Decree, Goodyear
- 18 shall:

20 .

21

22.

24

25

26

- 1. Ensure that all contracts with laboratories utilized by Goodyear for analysis of samples taken pursuant to this Consent Decree provide for access of EPA personnel and EPA authorized representatives to assure the accuracy
- of laboratory results related to the Work.
  - 2. Ensure that laboratories utilized by Goodyear for analysis of samples taken pursuant to this Consent Decree perform all analyses according to EPA methods or methods

27

1

5

5

7': 8.

9 ;

10

11 ·

13

14

15

16.

17

18

19

20

21.

23

24

25

26

27

28

:

deemed in advance satisfactory by EPA. Accepted EPA methods are documented in the "Contract Lab Program Statement of Work for Inorganic Analysis" and the "Contract Lab Program Statement of Work for Organic Analysis" dated July 1985.

3. Ensure that all laboratories utilized by Goodyear for analysis of samples taken pursuant to this Consent Decree participate in an EPA or EPA equivalent QA/QC program. As part of the QA/QC program and upon request by EPA, such laboratories shall perform at their expense analyses of samples provided by EPA to demonstrate the quality of each laboratory's data. EPA may provide to each laboratory a maximum of four samples per year per analytical combination (e.g., four aqueous samples for analysis by gas chromatography/mass spectrometry, four soil/sediment samples for analysis by gas chromatography/mass spectrometry).

#### XI. PROJECT COORDINATOR

A. By April 6, 1988, EPA and Goodyear shall each designate Project Coordinators to monitor the progress of the Work and to coordinate communication between EPA and Goodyear. The EPA Project Coordinator shall have the authority vested in the Remedial Project Manager and the On-Scene Coordinator by 40 C.F.R. § 300 et seq., 50 Fed. Reg. 47912 (Nov. 20, 1985),

2 including such authority as may be added by amendments to 40 C.F.R. § 300, as well as the authority to ensure that the Work 3 4 . is performed in accordance with all applicable statutes, 5. regulations, and this Consent Decree. The EPA Project -6 Coordinator shall also have the authority to require a 7 cessation of the performance of the Work or any other activity 8 at the Site that, in the opinion of the EPA Project Coordinator, may present or contribute to an endangerment to . 10 public health, welfare, or the environment or cause or threaten 11 to cause the release of hazardous substances from the Site. 12 the event the EPA Project Coordinator suspends the Work or any 13 other activity at the Site, the parties may extend the 14. compliance schedule of this Consent Decree as appropriate for 15 : the minimum period of time necessary to perform the Work, but 16 in no event for a period longer than the time of the suspension 17 of Work or other activities. Should Goodyear desire to extend 18. the compliance schedule pursuant to this Paragraph, Goodyear 19. shall propose and EPA shall determine the length of any 20 extension. A disagreement over the length of such an extension 21: is a dispute to be resolved through dispute resolution. 22 EPA Project Coordinator suspends the Work or any other activity 23 for any of the reasons set forth in this Subparagraph A and 24 those reasons are due to acts or omissions of Goodyear or its 25 contractor(s) not required by this Consent Decree, then any 26 extension of the compliance schedule shall be at EPA's

27

discretion, subject to dispute resolution procedures, if 2 invoked by Goodyear. The Project Coordinators do not have the 3 authority to modify in any way the terms of this Consent Decree, including Appendix A or any design or construction The absence of the EPA Project Coordinator from the plans. 7 Site shall not be cause for stoppage of the Work. EPA and 8 Goodyear may change their respective Project Coordinators by 9 notifying the other party in writing at least seven (7) 10 calendar days prior to the change.

B. Goodyear's Project Coordinator may assign other
representatives, including other contractors, to serve as a
Site representative for oversight of performance of daily
operations during remedial activities.

C. The EPA Project Coordinator may assign other representatives, including other EPA employees or contractors, to serve as a Site representative for oversight of performance of daily operations during remedial activities. Prior to invoking formal dispute resolution procedures, any unresolved disputes arising between the EPA Site representative and Goodyear or its contractors shall be referred to the EPA Project Coordinator.

23

24

25

22

15

16

17

18

19

20

21

#### XII. ACCESS

A. To the extent that access to or easements over property on the Site but no longer owned or controlled by Goodyear or

27

26.

2

3

6:

7

8

9

10

11

12

13

14

15.

16.

17

18

19

20,

21 !

access or easements over property other than the Site is required for the proper and complete performance of this Consent Decree, Goodyear shall use its best efforts to obtain access agreements from the present owners or those persons who have control within sixty (60) calendar days of the entry of this Consent Decree. Access agreements shall provide reasonable access to Goodyear, the United States, the State of Arizona, and their authorized representatives. In the event . that access agreements are not obtained within the 60 day period, Goodyear shall notify EPA within five (5) calendar days thereafter regarding both the lack of, and efforts to obtain, such agreements. If necessary, EPA agrees to use its best efforts, consistent with its legal authority, to assist Goodyear in obtaining such access. The Force Majeure provisions of Paragraph XXIII shall govern any delays caused by difficulties in obtaining necessary access to or easements over property. In the event EPA exercises its access authorities under Section 104(e) of CERCLA, as amended by SARA, in order to obtain access for the performance of this Consent Decree, Goodyear shall reimburse EPA for any amount of costs incurred in the exercise of such powers.

23

24

25

22

B. 1. After April 1, 1988, Goodyear shall assure that Goodyear, the United States, the State, and their representatives, including contractors, shall have access at all reasonable times to the Site and any

26

27

·7 ,

9.

contiguous property owned or controlled by Loral on April 1, 1988. In the event Loral transfers some or all of its property located within the boundaries of the Site to a third party after April 1, 1988, Goodyear shall: (a) assure that the instrument effecting the conveyance or transfer of title contains a copy of this Consent Decree, the 1987 ROD, and the listing of the Site on the NPL; and (b) use its best efforts to assure access to the property from the third party. EPA and Goodyear acknowledge receipt of the April 12, 1988 letter from counsel for Loral Corporation attached as Appendix B. Goodyear also may request assistance from EPA pursuant to Subparagraph A, above.

2. Any person desiring to obtain access pursuant to this Subparagraph B shall: (a) notify the Goodyear Project Coordinator at least twenty-four (24) hours in advance; and (b) upon receipt of an acceptable time and date from the Goodyear Project Coordinator, comply with all applicable provisions of the Worker Health and Safety Plan submitted as part of the work plans required by this Consent Decree and approved by EPA; provided, however, that EPA, exercising best efforts, may determine under appropriate circumstances that less notice by EPA is necessary.

- 3
- 5
- 6
- 7 : 8 :
- 9 ;
- 10
- 11
- 12
- 13
- 14

16.

17'; 18.

19 20

21:

22

23

24

**25** 

27

28

- C. Access shall be for purposes of conducting any activity authorized by this Consent Decree, including, but not limited to:
  - Monitoring the progress of activities taking place;
  - Verifying any data or information submitted to EPA;
  - Conducting investigations relating to contamination at or near the Site;
  - 4. Obtaining samples at or near the Site; and
  - 5. Inspecting and copying records, operating logs, contracts, or other documents utilized to assess Goodyear's compliance with this Consent Decree.

### XIII. ASSURANCE OF ABILITY TO COMPLETE WORK

Goodyear shall demonstrate its ability to complete the Work and to pay all claims that arise from the performance of the Work by obtaining, and presenting to EPA for approval within thirty (30) calendar days after April 1, 1988, one of the following items: 1) performance bond; 2) letter of credit; or 3) guarantee by a third party. In lieu of any of the three items listed above, Goodyear may present to EPA, within twenty (20) calendar days after April 1, 1988, financial information sufficient to satisfy EPA that Goodyear has sufficient assets to make it unnecessary to require additional assurances. If

;

1.

Goodyear relies on financial information for financial assurance, Goodyear shall quarterly submit such financial information. If EPA determines the financial assurances to be inadequate, EPA shall notify Goodyear in writing of the basis of its determination. EPA shall consider the policies of the financial assurance requirements of the Resource Conservation and Recovery Act, 42 U.S.C. § 6901 et seq., in determining the adequacy of financial assurances. Goodyear may invoke dispute resolution to resolve a dispute over financial assurances. However, Goodyear shall obtain one of the three financial instruments listed above pending resolution of the dispute. If the dispute resolution process determines that Goodyear's financial assurances are inadequate, Goodyear shall obtain one of the three other financial instruments listed above within thirty (30) calendar days of such determination.

17

18

19

20 4

21:

22

23

24

#### XIV. SITE ACCOUNT

Goodyear shall maintain a segregated account dedicated to funding Goodyear's obligations pursuant to this Consent Decree. Starting April 30, 1988, Goodyear shall quarterly submit an account statement to EPA demonstrating that the account is funded adequately to ensure performance of Goodyear's Consent Decree obligations for the following quarter.

25

26

27

. 6

22 -

### XV. SUBMISSION OF DOCUMENTS, SAMPLING, AND ANALYSIS

- A. Goodyear shall submit a quality assurance report to EPA on a quarterly basis on January 30th, April 30th, July 30th, and October 30th of each year. This report shall contain information that demonstrates that Goodyear is complying with Paragraph XI (QA/QC) of this Consent Decree and the QA/QC Plans submitted pursuant to this Consent Decree.
- B. Any analytical or design data generated or obtained by Goodyear that are related to the Work shall be provided to EPA within seven (7) days of any request by EPA for such data.
- C. EPA employees and EPA's authorized representatives shall have the right, upon request, to take splits of any samples obtained by Goodyear or anyone acting on Goodyear's behalf in the implementation of the Work. Goodyear shall also have the right upon request to obtain splits of samples taken independently by EPA or its authorized representatives.
- D. During the design, construction, and start-up activities, Goodyear shall notify EPA seven (7) days prior to any sampling conducted by the Goodyear or anyone acting on its behalf. EPA shall be notified thirty (30) days prior to the disposal of any such sample, and EPA shall have an opportunity, upon request, to take possession of all or a portion of such sample.

Goodyear need not provide EPA with 7-day notice of routine sampling relating to the routine operation of the treatment

7:

23.

system. Prior to commencement of the routine operation of the treatment system, however, Goodyear shall provide EPA with a schedule for all routine sampling relating to the operation of the treatment system. Goodyear shall notify EPA seven (7) days in advance of any changes in the routine sampling schedule. Goodyear need not provide EPA with advance notice of changes in the routine treatment system sampling as a result of unexpected conditions. Goodyear shall, however, notify EPA within forty-eight (48) hours of such occurrence and shall provide EPA with the results of analysis of such sampling when the results become available.

E. All data, factual information, and documents submitted by Goodyear to EPA and the State pursuant to this Consent Decree shall be subject to public inspection. Goodyear shall not assert a claim of confidentiality regarding any hydrogeological or chemical data, any data submitted in support of a remedial proposal, or any other scientific or engineering data. Goodyear may assert a claim of confidentiality as to any process, method, technique, or any description thereof that Goodyear claims constitute proprietary or trade secret information developed by Goodyear or developed by the contractor or the contractor's subcontractors. In addition, Goodyear may assert business confidentiality claims covering part or all of the information provided in connection with this Consent Decree in accordance with Section 104(e)(7) of CERCLA,

4 5

42 U.S.C. § 9604(e)(7) and pursuant to 40 C.F.R. § 2.203(b) or applicable state law. Any such claim shall be subject to EPA's confidentiality determination procedures and, if determined to be confidential, afforded the protection by EPA provided in 40 C.F.R., Part 2, Subpart B.

Documents which are asserted to be attorney work product or subject to privilege under law are not subject to inspection or copying under this Consent Decree provided that, upon request, Goodyear shall provide EPA with an identification of the title and subject matter of each document for which a privilege is asserted, and an explanation as to why the privilege is applicable to the document or portions thereof.

20 .

21 :

23,

#### XVI. RETENTION OF RECORDS

Goodyear shall preserve and retain all records and documents now in its possession or control that relate in any manner to the Site, regardless of any document retention policy to the contrary, for no less than six years after the completion of the construction of the Work or termination of this Consent Decree, whichever is later.

Until completion of the Work and termination of this

Consent Decree, Goodyear shall preserve, and shall instruct the

contractor, the contractor's subcontractors, and anyone else

acting on Goodyear's behalf at the Site to preserve (in the

form of originals or exact copies, or in the alternative,

0

microfiche of all originals) all records, documents and information of whatever kind, nature, or description relating to the performance of the Work at the Site. Upon the completion of the Work, copies of all such records, documents, and information shall be delivered to the EPA Project Coordinator.

### XVII. CLAIMS AGAINST THE FUND

Goodyear agrees not to make a claim against the Hazardous. Substances Superfund, 42 U.S.C. §§ 9611 and 9612, for reimbursement of any funds expended by Goodyear in complying with any of the requirements of this Consent Decree.

#### XVIII. RESPONSE AUTHORITY

Nothing in this Consent Decree shall be deemed to limit the response authority of EPA under Section 104 of CERCLA, 42 U.S.C. § 9604, or under Section 106 of CERCLA, 42 U.S.C. § 9606, or under any other federal response authority. This Paragraph may not be used to amend the Work except as authorized by CERCLA.

### XIX. REIMBURSEMENT OF COSTS

A. Goodyear shall pay \$2,616,589.00 to EPA in full satisfaction of all claims for recovery of response costs incurred on or before December 24, 1987 by EPA and the United States Department of Justice. If Goodyear pays the full amount

2

3

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22 23

24

25

26

27

28

within thirty (30) days of entry of this Consent Decree, no interest shall be owed. Goodyear shall also have the following two alternative options:

- 1. Goodyear may pay the full amount within ninety (90) days of entry of this Consent Decree, in which case Goodyear shall also pay interest accruing from the thirty-first day after entry, in an amount equivalent to the amount that would be prescribed for prejudgment interest on the same principal amount by Section 107(a) of CERCLA, 42 U.S.C. § 9607(a).
- Goodyear may pay one-third of the total amount owed no later than ninety (90) days after entry of this Consent Decree; one-third of the total amount no later than four hundred fifty-five (455) days after entry; and one-third within eight-hundred twenty (820) days after entry. Each of these three payments shall include interest on all outstanding amounts accruing from the thirty-first day after entry of this Consent Decree at the rate specified in Subparagraph 1.
- If Goodyear makes the payments required by Subparagraph B. A., EPA covenants not to bring any civil judicial or civil administrative action to recover any response costs incurred by EPA or the Department of Justice at the PGA Superfund Site, as designated on the NPL ("PGA Superfund Site") on or before December 24, 1987. EPA and the United States reserve the right

the right to take any enforcement action pursuant to CERCLA and/or any other legal authority, including the right to seek injunctive relief, monetary penalties, and/or punitive damages for any civil or criminal violation of law and/or this Consent Decree.

27

26 .

14

15

16

17

18

19

20

21

22

23

24

25

2. EPA expressly reserves all rights and defenses that it may have, including its right to disapprove work performed by Goodyear and to seek to compel Goodyear pursuant to Section 106 of CERCLA and/or Section 7003 of RCRA to perform tasks in addition to the Work as provided in this Consent Decree. EPA reserves the right to undertake removal actions and/or remedial actions at any time pursuant to Section 104 of CERCLA. EPA reserves the right to seek reimbursement from Goodyear for costs incurred by EPA pursuant to Section 107 of CERCLA and/or Section 7003 of RCRA in taking such actions.

C. The parties recognize that Goodyear is entering into this Consent Decree as a compromise of disputed claims and that Goodyear does not admit, accept, or intend to acknowledge any liability or fault with respect to any matter arising out of or relating to the Site. Goodyear retains the right to controvert the validity of any factual or legal claims or determinations made herein by EPA, except that Goodyear does not contest the entry of this Consent Decree and agrees to be bound by its terms.

D. Except as expressly provided in Paragraph XVII or elsewhere in this Consent Decree, Goodyear expressly reserves all rights and defenses that it may have, including the right to make a claim or counterclaim against the United States, alleging that because of acts or omissions of the United States

3 4 5

1 .

Navy, the United States should be liable to Goodyear for contribution for the costs of the Work incurred by Goodyear at the PGA Superfund Site, unless a satisfactory settlement as to allocation of financial responsibility is reached between Goodyear and the Department of Defense by June 1, 1988.

8

#### XXI. STIPULATED PENALTIES

9

A. Consistent with Subparagraph VIII.B., and also except where excused by Paragraph XXIII (Force Majeure), the following stipulated penalties shall apply:

12

13

14

15

16

11

1. Goodyear shall pay stipulated penalties of \$500 per day for submission of a deficient or delinquent monthly status report as called for in Subparagraph VIII.A.; for the submission of a deficient or delinquent Site Account report as called for in Paragraph XIV; for the submission of a deficient or delinquent quarterly quality assurance report as called for in Subparagraph XV.A.; or for failure to submit analytical or design data as called for in Subparagraph XV.B. Goodyear shall not be liable for more than 31 days of violation for submission of any one deficient or delinquent monthly status report.

> 2. Goodyear shall pay the following stipulated penalties for failure to comply with the requirements of Subparagraph VII.D.3. (Conceptual Design Submission):

26 27

25

\_

	-			
1				
2				
3	Period of Failure to Comply	Penalty Per Violation Per Day		
4,	1st through 20th	•		
5	calendar day	\$2,500		
<b>6</b>	21st through 45th calendar day	<b>\$</b> 6,000		
7	46th calendar day			
8	and beyond	\$10,000		
9	<ol><li>Goodyear shall pa</li></ol>	ay the following stipulated .		
10	-	to comply with the requirements		
11	-	.5. (Final Draft Design and		
12	Specifications Submission) or Subparagraph VII.D.8.			
13	(Final Draft Operation and Maintenance Plan			
14	Submission):			
15	Sabinization,			
16	Period of Failure to Comply	Penalty Per Violation Per Day		
17 : 18	lst through 20th calendar day	<b>\$</b> 3,500		
19	21st through 45th calendar day	<b>\$7,000</b>		
20	46th calendar day and beyond	\$10,500		
22	4. Goodyear shall p	ay the following stipulated		
23	penalties for failure to comply with the requirements			
24	of Subparagraph VII.D.9. (Commencement of Startup):			
25				
26				
27	· ·	39-		

5 .

1

# Period of Failure to Comply

# Penalty Per Violation Per Day

1st through 20th calendar day

\$4,000

21st through 45th calendar day

\$8,000

46th calendar day and beyond

\$12,000

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

7

During the period of time from six months after 5. Goodyear's commencement of startup activities of the. Work to commencement of routine operations as specified in Subparagraph VII.D.10., Goodyear shall pay stipulated penalties for all discharges of VOCs in excess of the treatment plant discharge levels established in Table 1 of the 1987 ROD. Goodyear reserves the right to resample within 24 hours to demonstrate to the satisfaction of EPA that a sample result does not accurately reflect the concentration of VOCs actually discharged. In the event that Goodyear is able to make such a demonstration,

24 25 <sup>1</sup>

approved in accordance with Subparagraph VII.D.8.

consistent with an Operation and Maintenance Plan

exceedances due to changes in operations which are

stipulated penalties shall not be assessed. Temporary

shall not be considered violations of this Consent

26

Decree or be subject to statutory or stipulated penalties. Goodyear shall be deemed to be in

27

2

3

4 5

6

7

8

9

10

Up to one order

of magnitude

over Table 1

levels

\$500

11

12

13

14 15

16

17

18

19

20

21

22 . 23

24

25

26

27

28

violation from the first day of sample exceedance and for each day thereafter until sample results demonstrate compliance with the 1987 ROD Table 1 treatment plant discharge levels and shall pay penalties based on the following schedule:

# Penalty Per Day of Violation

Up to two orders of magnitude over Table 1 levels

Over two orders of magnitude over Table 1 levels

\$2,500

\$1,500

6. After routine operations are commenced pursuant to Subparagraph VII.D.10., Goodyear shall pay stipulated penalties for all discharges of VOCs and chromium in excess of treatment plant discharge levels established in Table 1 of the 1987 ROD. Goodyear reserves the right to resample within 24 hours to demonstrate to the satisfaction of EPA that a sample result does not accurately reflect the concentration of VOCs or chromium actually discharged by Goodyear. In the event that Goodyear is able to make such a demonstration, stipulated penalties shall not be Goodyear shall be deemed to be in violation : assessed. from the first day of sample exceedance and for each

day thereafter until sample results demonstrate compliance. Temporary exceedances due to changes in operation consistent with an Operation and Maintenance Plan approved in accordance with Subparagraph VII.D.8. shall not be subject to statutory or stipulated penalties. All other exceedances shall be subject to stipulated penalties pursuant to the following schedule:

9:

12	Days of Violation	Up to One Order of Magnitude Over Table 1 Levels	Up to Two Orders of Magnitude Over Table 1 Levels	Over Two Orders of Magnitude Over Table 1
14	1st through	<b>4</b> 3.000	#2 DOO	<b>#2.00</b> c
15	30th calendar day	<b>\$1,000</b> .	\$2,000	<b>\$3,00</b> 0
16	31st through	<b>t</b> o 000	44.000	<b>#</b>
17 <sub>;</sub>	60th calendar day	\$2,000	\$4,000	\$6,000
18,	61st through			
19	90th calendar day	\$3,000	\$6,000	\$9,000
20	91st calendar			
21	day and beyond	\$5,000	\$10,000	\$15,000

After 30 violations of any order of magnitude, the next violation (of any order) shall be assessed in the second (31-60) tier. After 60 violations of any order of magnitude, the next violation (of any order) shall be assessed in the third (61-90) tier. After 90

**L** /

1						
2	violations of any orde	r of magnitude, the next				
3 4 5 6	violation (of any order) shall be assessed in the					
4	fourth (91 and beyond) tier.					
5	7. Goodyear shall pa	y the following stipulated				
6		to begin routine operation				
7		Subparagraph VII.D.10.:				
8	activities pursuant to	Subparagraph vii.b.iv				
9						
10	Period of Failure to Comply	Penalty Per Violation Per Day				
11	lst through 20th calendar day	\$5,000				
12	21st through 45th calendar day	<b>\$</b> 15,000				
13 14	46th calendar day and beyond	\$25,000				
15	8. After routine ope	rations are commenced pursuant				
16	to Subparagraph VII.D.	10, Goodyear shall pay the				
17	following stipulated po	enalties for failure to comply				
18	with the requirements (	of Subparagraphs VII.C.3. and				
19	VII.D.10.:					
20 .						
21	Period of Failure to Comply	Penalty Per Violation Per Day				
22	1st through 20th					
23	calendar day	\$5,000				
24	21st through 45th calendar day	<b>\$10,000</b>				
25	46th calendar day and beyond	<b>\$</b> 15,000				

28

- B. Stipulated penalties under this Paragraph shall be paid by check payable to the Hazardous Substances Superfund and shall be paid by the 15th day of the month following the month in which the violation occurred. Failure to timely pay a stipulated penalty is an additional violation of the Consent Decree subject to stipulated penalties based on the schedule for the compliance obligation violated. A copy of the check and the letter forwarding the check, including a brief description of the non-compliance, shall be submitted to EPA in accordance with Paragraph XXIV.
- C. The stipulated penalties established in this Consent

  Decree shall be the exclusive mechanism for the assessment and

  collection of penalties for noncompliance with the provisions

  subject to stipulated penalties.
- D. In the event that stipulated penalties in accordance with Subparagraphs XXII. A.1.-4. become due and payable during the pendency of this Consent Decree, EPA shall delay requirement of payment of fifty percent of the stipulated penalties until the later of: (1) the deadline for commencement of routine operations pursuant to Subparagraph VII.D.10.; and (2) if Goodyear timely invokes dispute

9:

17.

resolution, the completion of a dispute resolution or judicial review as specified in Paragraph XXII. EPA shall, at that time, forgive payment of the remaining 50 percent of such penalties if Goodyear has met the deadline for commencement of routine operations in accordance with Subparagraph VII.D.10., as adjusted by any extensions of the schedule in accordance with this Consent Decree.

#### XXII. DISPUTE RESOLUTION

- A. In the event that the parties cannot resolve any dispute arising under this Consent Decree, then the interpretation advanced by EPA shall be considered binding unless Goodyear invokes the dispute resolution provisions of this Paragraph. Goodyear's decision to invoke dispute resolution shall not constitute a force majeure under Paragraph XXIV herein.
- B. Any dispute as to which this Consent Decree provides for dispute resolution shall in the first instance be the subject of informal negotiations between EPA and Goodyear. Such period of informal negotiations shall not extend beyond forty-five (45) days, unless the parties agree otherwise, during which time the parties may also agree to utilize appropriate Alternative Dispute Resolution ("ADR") mechanisms.
- C. At the termination of unsuccessful informal negotiations, should Goodyear choose not to accept EPA's position, Goodyear may file with the Court a petition which

shall describe the nature of the dispute and include a proposal for its resolution. Goodyear may not file such a petition until informal negotiations are completed; provided, however, that any party may present the matter to the Court for resolution earlier than forty-five (45) days from the time the dispute arises if the matter involves stipulated or statutory penalties or if EPA seeks to have Goodyear perform work which is in addition to the terms of this Consent Decree. The filing of a petition asking the Court to resolve a dispute shall not of itself postpone the deadlines for Goodyear to meet its obligations under this Consent Decree with respect to the disputed issue, or stay the provisions of Paragraph XXII (Stipulated Penalties), except that Goodyear shall not be obligated to pay penalties accrued until completion of the dispute resolution process.

D. The United States shall have sixty (60) days to respond to the petition. In the event of a dispute over an EPA decision regarding the extent, adequacy, or duration of the Work, including any relief pursuant to Paragraph XXXI of this Consent Decree, Goodyear shall have the burden of demonstrating that the EPA decision is inconsistent with the NCP. EPA's decision will be upheld by the Court unless shown by Goodyear to be arbitrary and capricious or otherwise not in accordance with law. Judicial review regarding any issue concerning the adequacy of a response action shall be limited to the

27

26

g

10

11

12

13

14

15.

16.

17:

18

19

20

21

22

23

24

administrative record pursuant to Section 113(j) of CERCLA, 42 U.S.C. § 9613(j). The adequacy of the response action 5 includes: (1) The adequacy of plans, and procedures to implement those plans, submitted for approval in accordance with this Consent Decree; and (2) the adequacy of the Work 7 required by this Consent Decree. If the Court finds that 8 Goodyear has satisfied its burden and therefore is the 9 prevailing party in the dispute, Goodyear shall pay no 10 stipulated penalties for failing to timely perform the disputed 11 In the event of a dispute, Goodyear shall continue 12 its undisputed activities required by this Consent Decree to 13 the fullest extent possible pending resolution of the dispute. 14 If the Court does not find that Goodyear has satisfied E. 15 its burden, Goodyear shall transmit payment of all penalties 16 which have accrued during the dispute, plus interest at the 17 rate specified in 28 U.S.C. § 1961, plus two percent, to the 18 Hazardous Substances Superfund within fifteen (15) working days 19 of resolution of the dispute. 20 21

F. Except as provided in Subparagraph D., in the event of a dispute over whether a stipulated penalty is owed, the United States shall bear the burden of showing noncompliance with the provision of the Consent Decree in question.

24

22

23

25

26

27

#### XXIII. FORCE MAJEURE

Goodyear shall perform all the requirements of this Consent

Decree according to the time limits set out in the Consent

Decree and referenced supporting documents or any modification
thereto unless its performance is prevented or delayed by

events which constitute a force majeure.

"Force Majeure" for purposes of this Consent Decree is defined as any event arising from causes beyond the control of Goodyear which delay or prevent the performance of any obligation under this Consent Decree. "Force Majeure" shall not include: (1) increased costs or expenses; or (2) delays due to acts or omissions of Loral Corporation while it owns any property within or contiguous to the Site. Goodyear reserves the right to demonstrate that under appropriate circumstances, events beyond the control of Goodyear include but are not limited to: adverse weather conditions; injunctions and other orders issued by courts or administrative agencies; delay associated with achieving the requirements of Paragraph VII. because to do so has become technically impracticable from an engineering perspective or because it would result in greater risk to human health and the environment than alternative options; unanticipated breakage or accident to machinery, equipment, or lines of pipe despite diligent maintenance; delay in obtaining access to property upon which the Work is to be done provided the property is no longer owned by Loral

27

1 N ... 01 ... 0

8

g.

1d

11

12

13

14

15,

16

17

18:

19

20

21

22

23

24

25

26

Corporation; delay in obtaining permits or approvals required for the Work; and selection by the State of Arizona of a response action inconsistent with the terms of this Consent Decree. EPA reserves the right to contend that any of the above circumstances do not constitute events beyond the control of Goodyear.

Goodyear shall have the burden of proving by clear and convincing evidence that any delay is or will be caused by events beyond its control and that the duration of the delay requested is necessary.

In the event of a <u>force majeure</u>, the time for performance of the activity delayed by the <u>force majeure</u> shall be extended for the minimum time necessary to allow completion of the delayed activity but in no event for a period longer than the period of the delay attributable to the <u>force majeure</u>. The time for performance of any activity dependent on the delayed activity shall be similarly extended. EPA shall determine whether and to what extent the time for performance shall be extended. Goodyear shall adopt all practicable measures to avoid or minimize any delay caused by a <u>force majeure</u>.

In the event Goodyear discovers a <u>force majeure</u>, Goodyear shall orally notify EPA's Project Coordinator no later than forty-eight (48) hours after Goodyear becomes aware of the occurrence of the <u>force majeure</u> and shall notify EPA, in writing, no later than seven (7) calendar days after discovery

13 -

17i

25.

of the <u>force majeure</u>, of the anticipated length and cause of the delay. If EPA agrees that a delay is or was attributable to the "force majeure" event, EPA and Goodyear shall modify the requirements of the Work to provide such additional time as may be necessary to allow the completion of the specific phase of Work and/or any succeeding phase of the Work affected by such delay, with such additional time not to exceed the actual duration of the delay. In the event that EPA and Goodyear cannot agree that any delay in the Work has been or will be caused by circumstances beyond the control of Goodyear, or as to the appropriate length of the delay, the dispute shall be resolved in accordance with Paragraph XXII (Dispute Resolution).

# XXIV. FORM OF NOTICE

When notification to or communication with EPA, Goodyear or the State is required by the terms of this Consent Decree, it shall be in writing, postage prepaid, and addressed as follows:

#### As to EPA:

EPA Project Coordinator - PGA Site Superfund Enforcement Branch U.S. Environmental Protection Agency 215 Fremont Street San Francisco, CA 94105

#### As to Goodyear:

Manager Corporate Environmental Engineering Dept 110-C Goodyear Tire & Rubber Company 1144 East Market Street Akron, OH 44316

28

1

12 !

7

8

9

19

 $11^{13}$ 

12

13

14

15

16.

17:

18

19

20

21

22

23

24

25

26

### As to the State:

Theo Camlin
Arizona Department of Environmental Quality
2501 N. Central Avenue
Suite 400
Phoenix, Arizona 85007

Any-submission to EPA for approval pursuant to this Consent Decree shall be made to the address shown above and shall be made by overnight mail or some equivalent delivery service.

#### XXV. MODIFICATION

The parties recognize that information or data gathered during the performance of the Work required by this Consent Decree may indicate that modifications to the Work are necessary to accomplish the objectives of Paragraph V and/or VII of the Consent Decree. In that event, Goodyear may recommend in writing modifications to the Work or the schedule for the Work's performance. Such modifications shall not be made prior to their written approval by EPA. If EPA denies a request for modification by Goodyear, Goodyear may invoke the dispute resolution process of Subparagraph XXII.B.; provided, however, that judicial review shall not be available for any such dispute. Any modifications ultimately made shall be memorialized in writing by EPA, made available to Goodyear, and constitute a modification of the Work.

Except as provided in this Paragraph or in this Consent

Decree, there shall be no modification of this Consent Decree

without written approval of all parties to this Consent Decree.

1...2

3

6

ÿ<sup>:</sup> .

8

9:

10:

11

12

13

14

15

16.

17.

18.

19

20

21

22

23

24

25

26

27 ·

17 ·

26 ! 

In the event that the Court is called upon to resolve a dispute concerning implementation of this Consent Decree, the parties waive any evidentiary objection to the admissibility into evidence of data gathered, generated or evaluated pursuant to this Consent Decree.

# XXVII. EFFECTIVE DATE

Except as provided in Paragraph VII, this Consent Decree is effective upon the date of its entry by the Court.

# XXVIII. INDEMNIFICATION

- A. Goodyear shall indemnify the United States and hold the United States harmless for any claims arising from any injuries or damages to persons or property resulting from any acts or omissions of Goodyear, its officers, employees, agents, receivers, trustees, successors, assigns, contractors, subcontractors, or any other person acting on its behalf in carrying out this Consent Decree. In the event of any suit alleging such injuries or damages, the United States will defend in good faith against such suit to the extent consistent with law and the public interest.
- B. The United States shall provide notice to Goodyear of any such suit within sixty (60) days of its service upon the United States. The United States shall provide Goodyear with

10

11

12 13

14

15

16

17 18

19

20

21

22

23

24

25 26

27

28

an opportunity to confer with the United States before settling any such suit. Rights of participation by Goodyear in any such suit shall be governed by the Federal Rules of Civil Procedure.

- In the event the United States fails to provide notice or an opportunity to confer as provided by Subparagraph B., indemnification required by this Paragraph shall be reduced by any amount Goodyear demonstrates to have been caused by such failure.
- D. Pursuant to the authorities in Section 119 of SARA, Goodyear shall have the right to seek indemnification from the United States for response action contractors retained to perform the Work.

#### XXIX. OTHER CLAIMS

With respect to any person, firm, partnership, or corporation not a signatory to this Consent Decree, nothing in this Consent Decree shall constitute or be construed as a covenant not to sue by any signatory with respect to, or as release from any claims, cause of action, or demand in law or equity.

#### XXX. CONTINUING JURISDICTION

The Court specifically retains jurisdiction over both the subject matter of and the parties of this action for the duration of this Consent Decree for the purposes of issuing

such further orders or directions as may be necessary or
appropriate to construe, implement, modify, enforce, terminate,
or reinstate the terms of this Consent Decree or for any
further relief as the interest of justice may require.

#### XXXI. TERMINATION AND SATISFACTION

- A. EPA agrees that, when it selects the final remedy for the PGA Superfund Site, it will address the relevancy of the Work being performed pursuant to this Consent Decree to that final remedy. In the event that the final remedy selected by EPA for the PGA Superfund Site does not incorporate a continuation of all or part of the Work required by this Consent Decree, the obligations of this Consent Decree shall be deemed satisfied with respect to those portions of the Work not incorporated, and Goodyear shall terminate those portions of the Work.
  - B. Except as provided in Subparagraph C., if the final remedial action selected for the PGA Superfund Site by EPA does incorporate the requirements of this Work, or if there is no final remedial action selected for the PGA Superfund Site, then the provisions of this Consent Decree shall be deemed satisfied at the end of eight years after Goodyear commences routine operations as specified in Paragraph VII D.10 of this Consent Decree. At the end of this eight year period, Goodyear shall relinquish control of the equipment and facilities required to perform the Work to EPA or its authorized designee, unless

**5** ;,

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

- 2 Goodyear and EPA renegotiate the provisions of this Consent 3 Decree.
  - Goodyear also may petition EPA for relief from the requirements of the Work and for termination of the requirements of this Consent Decree if Goodyear has reason to believe that one of the following conditions exist:
    - The requirements of the Work, including any modifications thereto pursuant to Paragraph XXV of this Consent Decree, are inconsistent with response actions selected for the PGA Superfund Site by EPA.
    - The Work as defined in Paragraphs V and VII of this Consent Decree is technically impracticable to achieve from an engineering perspective.
    - The Work as defined in Paragraphs V and VII of this Consent Decree will result in greater risk to human health and the environment than alternative options.
    - 4. The objectives of the Work as set forth in Paragraph V of this Consent Decree have been achieved prior to the time established for termination in Subparagraph VII.C.6., and no further Work is required to maintain achievement of those objectives.

EPA shall respond to any petition from Goodyear within 30 days of its receipt. In the event of a disagreement, the dispute resolution process of Paragraph XXII shall apply. Pending a decision, Goodyear shall continue to perform the Work.

27

1	• •
2	XXXII. SECTION HEADINGS
3	The section headings set forth in this Consent Decree and
4	its Table of Contents are included for convenience of reference
5	only and shall be disregarded in the construction and
6 :	interpretation of any of the provisions of this Consent Decree.
7	·
8	•
9	SIGNED AND ENTERED THIS day of, 1988.
10	·
11	
12	
13	UNITED STATES DISTRICT JUDGE
14	
15	
16	
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	-56-

1			•
2			
3	CONSENTED TO:		UNITED STATES OF AMERICA
4			Plaintiff -
5	•		
6 ,	Dated:	By:	ROGER J. MARZULLA
.7			Acting Assistant Attorney General Land and Natural Resources Division
8			United States Department of Justice Washington, D.C. 20530
9	-1 /		K 1/1/
10	Dated: 5/24/88	By:	Du Valance.
11	/ /		BARRY S. SANDALS Senior Counsel
12			Environmental Enforcement Section Land and Natural Resources Division
13			United States Department of Justice 100 Van Ness Avenue, 22nd Floor
14			San Francisco, California 94102
15			•
16	Dated:	By:	JAMES P. LOSS
17			Chief, Civil Section Office of the United States Attorney
18			4000 U.S. Courthouse 230 N. First Avenue
19			Phoenix, Arizona 85025
20			
21	Dated:	By:	THOMAS L. ADAMS
22			Assistant Administrator for Enforcement and Compliance
23			Monitoring
24			U.S. Environmental Protection Agency 401 M Street, S.W.
25			Washington, D.C. 20460
26			· ;
<b>4</b> 0			E 7

1				<b>1</b>
2	Dated:	5/24/88	By:	Daniel W.M. Horen
3				DANIEL W. MCGOVERN Regional Administrator
4				U.S. Environmental Protection Agency
5				Region IX
6	-			215 Fremont Street San Francisco, California 94105
7	,	·		
8			(	GOODYEAR TIRE & RUBBER COMPANY Defendant
9			ν,	
10	Datadi	5.21.88	D	The tack
11	Dated:	5.2.00	By:	ROBERT M. HEHIR Vice-President
12				Goodyear Tire & Rubber Company 1144 East Market Street
13				Akron, Ohio 44316
14		, ,		$\circ$
15	Dated:	5/21/88	By:	Valauti fire TAKASHI ITO
16				Attorney Goodyear Tire & Rubber Company
17				1144 East Market Street Akron, Ohio 44316
18				ARION, ONIO 44310
19				
20				
21				
22				
23				
24				
25				
26				
27				-58-

1 2 3	Dated:	5/2/88	Ву∶	WILLIAM N. HEDEMAN, JR. Beveridge & Diamond, P.C. 1333 New Hampshire Ave., N.W. Suite 900 Washington, D.C. 20036 Counsel for Goodyear Tire & Rubber Company
4 5 6 7 8	Dated:	<u>3/21/88</u>	By:	LISA MARIE MARTIN Beveridge & Diamond, P.C. 1333 New Hampshire Ave., N.W Suite 900 Washington, D.C. 20036 Counsel for Goodyear Tire & Rubber Company
10				
11				
12	0494D			
13				
14				
- 15 .				•
16 ;				
17 :				
18				
19				
20				
21				
22				
23				
24				
25				