



Operations Status Report

Information needed by 1400hrs each day

Send report to r2_rrc@epa.gov, glenn.keith@epa.gov, Jimenez.christopher@epa.gov,
casillas.laura@epa.gov, r.gascoyne@westonsolutions.com

You may call into 732-906-6850 if internet access is limited

General Information

Operational Period: 0700 9 November – 1900 9 November 2012

Today's Date: 9 November 2012

Time: 1340

Location (Municipality, County, State): Phillips 66 Bayway Refinery
1400 Park Avenue
Linden, Union County, NJ
40°38'9.11"N 74°13'4.28"W

Area of assignment (HHW Collection Site, Street, Damaged Facility): Assessment

Individual OSC Requests:

OSC(s)Assigned to location: Kelli Lucarino – NJ Ops (assessment)

OSC personal requests (i.e. leave, vacation, etc): I would like to take my day off as Holiday on 11/12/12

Specific Site Information:

Type of Operation: Conducted oversight of RP cleanup at the Phillips 66 Bayway Refinery in support of the USCG at the request of the USCG

Operational Schedule (Dates/Times): November 9, 2012 0700-1900

Site Resources deployed (including contractor personnel and equipment):

RST Personnel:

EPA equipment:

- 1 Emergency Response Vehicle – G63 2838K
- 2 hand held radios
- 1 Trimble GPS Unit
- 1 Area Rae w/calibration gas
- 1 TVA
- 1 SAT Phone

Additional resources needed for operations: N/A

Safety Issues: N/A

Contractor Issues: N/A

Work conducted during operational period:

OSC met with representatives from Phillips 66 and the USCG to discuss the facility's response efforts to date. The RP anticipates the removal work in the cemetery area will be completed by this Sunday. The cemetery area will then be transferred to the remedial group within Phillips 66 and will be monitored under the NJ State LSRP program. Removal of oily debris and oily water continues in the Reservoir area. The RP has made significant progress in their cleanup efforts and have demobilized several contract personnel and equipment.

As of November 8, 2012 at 0945, the RP has estimated 117 barrels of oil have been recovered from the ERB discharge and one barrel of oil has been recovered from the Tank 310 discharge.

As of November 8, 2012 at 0945, the RP had the following resources on site:

332 contractor personnel	50 light stands with
45 RP personnel	44 skimmers
11,900 feet of boom with 12,000 feet ordered	16 frac tanks
2 cranes	104 roll offs
41 vacuum trucks	

Wildlife Impacts as of November 8, 2012 at 0945:

229 oiled birds had been captured, 99 had been cleaned, 94 were dead on arrival and 36 were euthanized at the facility. The majority of the birds were Canada Geese.
6 deer had been captured, 5 were dead on arrival.
31 oiled turtles were captured, 27 were cleaned, and 4 were dead on arrival.
1 oiled domestic cat was found dead.

Next steps: Continue oversight as needed of response efforts.

Media attention: The oil spill has been featured on several different media outlets.

Additional Comments and Requests

NJDEP requested EPA presence on Tuesday, November 13, 2012, to meet with the Natural Resource Trustees at 1100.