

McKesson Corporation
One Post Street
San Francisco, CA 94104
608.848.4134 Tel

Jean Mescher
Director, Environmental Services

6SF-T
3/14/07 dg

McKESSON
Empowering Healthcare

Certified Mail

March 7, 2007

Mr. Shawn Ghose, EPA Project Coordinator
Superfund AR/LA Enforcement Section (6SF-AP)
U.S. Environmental Protection Agency
1445 Ross Avenue
Dallas, Texas 75202

**Subject: Monthly Progress Report – February 2007
Arkwood, Inc. Site, Omaha, Arkansas**

Dear Mr. Ghose:

Pursuant to Section IX (B) of the corrected Consent Decree in this matter, the following letter report is Millbrook Distribution Services' (MMI) monthly progress report.


I. CURRENT ACTIVITIES

The following is a general description of Work (as defined in the Consent Decree) activities commenced or completed during this reporting period:

During February, we operated the treatment system, collected operational samples and conducted Site maintenance activities. Water samples were collected February 5 and 19, 2007. Messrs. Jerry Neill and Masoud Arjmandi of the ADEQ have been provided with regular updates as analytical data becomes available. A summary of the data is attached for reference. Samples at the spring mouth and weir will continue to be collected bimonthly and during periodic storm events.

II. PROJECT DATA

Copies attached.



214953

III. PROJECTED ACTIVITIES

March: MMI plans to continue ongoing operations, Site maintenance activities and operate the pilot system.

April: MMI plans to continue ongoing operations, Site maintenance activities and operate the pilot system

May: MMI plans to continue ongoing operations, Site maintenance activities and operate the pilot system.

IV. PROBLEMS ENCOUNTERED OR ANTICIPATED


None.

RECEIVED
BY *V. Webb* DATE 3/19/07

I certify that the information contained in or accompanying this submission is true, accurate, and complete to the best of my knowledge, information and belief, and that I, as project coordinator, have made reasonable inquiry into its veracity.

If you have any questions regarding this monthly progress report, please do not hesitate to contact me at (608) 848-4134.

Sincerely,



Jean A. Mescher, Project Coordinator
Director, Environmental Services

Enclosure

Copy:

- EPA Assistant Regional Counsel (6C-WA)* (w/o enclosure)
- Chief, Superfund Enforcement Branch (6H-E)* (w/o enclosure)
- Arkansas Superfund Site Coordinator, ADPC&E*
- Frank Robinson, McKesson Corporation. (w/o enclosure)

* CERTIFIED MAIL