



Fox Rothschild LLP
ATTORNEYS AT LAW

Stone Manor Corporate Center
2700 Kelly Road, Suite 300
Warrington, PA 18976-3624
Tel 215.345.7500 Fax 215.345.7507
www.foxrothschild.com

M. Joel Bolstein
Direct Dial: (215) 918-3555
Email Address: jbolstein@foxrothschild.com

September 10, 2012

Via E-Mail and First Class Mail

Ms. Sharon Fang (3H521)
Remedial Project Manager
U.S. Environmental Protection Agency
Region III
1650 Arch Street
Philadelphia, PA 19103

**Re: Monthly Progress Report
Unilateral Administrative Order
North Penn Area 5 Superfund Site
Docket No. CERCLA-03-2012-0205DC**

Dear Ms. Fang:

Please find enclosed three (3) copies of the written monthly progress report that provides a summary of actions and activities undertaken pursuant to the above referenced Order.

My expectation is that future monthly progress reports will be submitted by Derek Tomlinson at Geosyntec, our designated Project Coordinator and Supervising Contractor. We are awaiting your approval of Mr. Tomlinson.

If you have any questions, please feel free to contact me.

Sincerely,



M. Joel Bolstein

MJB:jf

Enclosure

cc: Allison Gardner, Esquire
Tim Cherry, PADEP
(via e-mail with enclosure)

EPA UNILATERAL ADMINISTRATIVE ORDER
DOCKET NO. CERCLA 03-2012-0205DC

MONTHLY PROGRESS REPORT
STABILUS, INC.

This Progress Report is being submitted on behalf of Stabilus, Inc. for the North Penn Area 5 Superfund Site.

Actions Taken Toward Achieving Compliance in August 2012

- On August 15, 2012, Stabilus notified EPA of its intent to comply with the Unilateral Administrative Order.
- On August 15, 2012, Stabilus notified EPA of its selection of Derek W. Tomlinson from Geosyntec Consultants, Inc. as the Supervising Contractor and Project Coordinator.
- On August 27, 2012, Constantia Colmar submitted copies of the Deed Notice required under the Unilateral Administrative Order.

Actions To Be Taken in September 2012

- Although EPA has not formally approved Geosyntec as the Supervising Contractor and Project Coordinator, Derek Tomlinson at Geosyntec called the EPA Project Manager on September 7, 2012, to discuss the Quality Management Plan (QMP) and the Remedial Design Work Plan. The QMP will be submitted shortly. A kick-off meeting between EPA, Stabilus and Geosyntec is tentatively scheduled for October 11, 2012.