

SFUND RECORDS CTR
2163331

United States Environmental Protection Agency
Region IX
POLLUTION REPORT

Date: Thursday, July 20, 2006

From: Robert Wise, OSC

To: Peter Guria, ERS
 Taly Jolish, EPA ORC
 Ivania Brown, EPA ERS
 Peggy De La Torre, EPA PMD
 Annette Freihon, FBI
 Mark Merchant, EPA PR
 Daniel Meer, EPA SFD RPAB
 William Carter, USAO
 Victor Anderson, RHB
 Kevin Smith, CVIFD
 Robert Greger, RHB
 Francisco Arcaute, EPA

Richard Martyn, ERS
 John Jaros, EPA ERS
 Paul CasaGrande, EPA PMD
 Barbara Lee, EPA ERS
 Sherry Fielding, EPA HQ
 Steven John, EPA LA
 Alheli Banos, EPA
 Peter Brierty, SBCOFD
 Paul Benson, CVIFD
 Geralyn Perlas, START
 Celeste Temple, ERS

Subject: Chino Airport Radium Dial
 7000 Merrill Ave., Chino, CA

POLREP No.:	7	Site #:	09MU
Reporting Period:		D.O. #:	
Start Date:	3/10/2005	Response Authority:	CERCLA
Mob Date:	3/10/2005	Response Type:	Emergency
Completion Date:		NPL Status:	Non NPL
CERCLIS ID #:		Incident Category:	Removal Action
RCRIS ID #:		Contract #	

Site Description
 See POLREP # 6.

Current Activities

On Friday July 14, 2006, the last drum of mixed waste was transported off-site by Thomas Gray to Perma-Fix for disposal. There will be no further EPA fund lead removal activities on-site.

Key Issues

Chino Airport needs to provide the MARSSIM Final Status Survey reports for both impacted hanagars. Comments on the reports were submitted to the County several months ago, however, the adjusted reports have not yet been submitted. The hangars can not be released to be reoccupied until the reports are approved.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining

Extramural Costs				
ERRS - Cleanup Contractor	\$0.00	\$155,082.00	(\$155,082.00)	0.00%
Intramural Costs				
Total Site Costs	\$0.00	\$155,082.00	(\$155,082.00)	0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
RQ Waste Flammable Liquid, n.o.s. (trichloroethylene, xylene), 3 (7), UN 1993, PG II (limited quantity of radioactive material)(D001, F002, F003, F005)	650 pounds	2413055	Perma-Fix of Florida

[www.epaosc.net/Chino Aiport Radium Dials](http://www.epaosc.net/Chino_Aiport_Radium_Dials)