



Mdmushexpr@aol.com

05/18/2008 04:59 PM

To Craig Benson/R9/USEPA/US@EPA

cc

bcc

Subject Re: Mushroom Express Progress/Update

Craig

The following is a brief summary of the cleanup progress.

-As of this date a total of 35 loads of scrap metal have been taken to Ecology Scrap and Steel in Oceanside, Ca. I have receipts for each load. About 5 loads of metal remain for removal.

-All concrete block walls have been knocked down. The blocks are in a pile.

-The 4 drums with a small amount of oil have been pumped by Asbury on April 14. I have the paper receipt for this. The empty drums and empty propane tanks are in the holding area.

-The well has been repaired and is ready for testing.

-The soil sampling and water testing will be done prior to June 1, 2008.

Please contact me if there are any questions.

Marvin

---

Wondering what's for Dinner Tonight? [Get new twists on family favorites at AOL Food.](#)