

**SCHEDULE**  
**Oahu Sugar Site Removal Action**

**SFUND RECORDS CTR**  
**2291178**

|  |   |
|--|---|
| Within 21 days of Effective Date of UAO                        | Submit to EPA the Removal Action Work Plan (RAWP) & Quality Assurance Project Plan(QAPP)  |
| Within 14 days of receipt of EPA comments on RAWP and QAPP     | Submit to EPA the revised RAWP & QAPP with response to comments. RAWP is not final until approved by EPA  |
| Within 14 days of receiving notice to proceed from EPA         | Begin field work required by RAWP   |
| 48 hours prior to beginning field work                         | Written notification to EPA of start date for field work  |
| Within 18 days of beginning field work                         | Complete all field work   |
| Within 24 hours of completion of field work                    | Notify EPA of completion of field work  |
| Within 21 days after completion of field work                  | Written notification to EPA whether a step-out is necessary. Notification shall include proposed schedule and sampling plan for next round of sampling. No additional sampling to be conducted until sampling plan approved by EPA. |
| Within 7 days of receiving EPA Comments on Step-Out Notice     | Submit to EPA written response to Step-Out Notice comments and revised sampling plan.   |
| Within 14 days of final EPA approval of Step-Out sampling plan | Begin Step-Out field work   |
| 48 hours prior to beginning Step-Out field work                | Written notification to EPA of start date for Step-Out field work   |
| Within 24 hours of completion of Step-Out field work           | Notify EPA of completion of Step-Out field work   |

Within 30 days of completion of all field work

Submit Design Document with Site Characterization to EPA.  
Design/Characterization Report is not Final until approved by EPA

Within 14 days of receipt of EPA comments to the Design/Characterization Site Report

Submit to EPA the Revised Design/Characterization Report with Response to Comments. Report is not final until approved by EPA

Within 21 days of EPA approval of Design/Characterization Report

Begin Field Work

48 hours prior to beginning field work

Written notification to EPA of start date of field work

Within 18 days of beginning field work

Complete all field work

Within 24 hours of completion of field work

Notify EPA of completion of field work

Within 21 days of Completion of field work

Submit to EPA a Removal Action Completion Report (RACR). The RACR is not final until approved by EPA.

Within 21 days of receipt of EPA comments to the RACR

Submit to EPA a revised RACR with Response to Comments. The RACR is not final until approved by EPA.