

POLREP #06
AINSWORTH SITE
3200 BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID 2330120

ORIGINAL
(RED)

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS TUESDAY MARCH 7, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING INITIATED UNDER OSC'S DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 3
TAT - 2
USCG - 3
ERCS - 12

NOTE: OSC FOX AND FAS MCDONALD ONSITE; OSC FOX DEMOBED FROM SITE THIS DATE

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:

COST TO DATE

	<u>03/07/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 4,553	\$ 7,500
EPA INDIRECT	\$ 7,520	\$ 10,000
ERCS	\$ 65,452	\$ 150,000
TAT	\$ 12,856	\$ 15,000
USCG	\$ 8,307	\$ 17,500
TOTAL	\$ 98,688	\$ 200,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL ISOLATED THE ANHYDROUS AND PETROLEUM ETHERS CURRENTLY STORED ONSITE; OTHER MATERIALS FROM THE ETHER ROOM WERE REMOVED AND STAGED IN THE RACK ROOM NEAR THE HAZ-CATting AREA.

B. ERCS PERSONNEL BEGAN SMALL CONTAINER GATHERING OPERATIONS IN THE LAB AREA AND DRUM SAMPLING OPERATIONS IN THE SUB-BASEMENT; A TOTAL OF 22 SAMPLES WERE COLLECTED THIS DATE. TAT AND USCG CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING.

C. OSC GUARNI RECIEVED A PROPOSED SCOPE OF WORK FROM HERCULES, INC. FOR STABILIZATION OF THE NITROCELLULOSE DRUMS. HERCULES REPRESENTATIVES DUE ONSITE TO INVESTIGATE AND ADDRESS THE NITROCELLULOSE.

D. ERCS MOVED APPROXIMATELY 200 SMALL CONTAINERS FROM THE

ORIGINAL
(RED)

MIXING ROOM TO THE FIRST FLOOR STAGING ROOM.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM SAMPLING OPERATIONS.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- D. HERCULES, INC. REPRESENTATIVES TO BE ONSITE TO INSPECT AND STABILIZE DRUM OF NITROCELLULOSE.
- E. EPA, ERCS, USCG AND TAT TO FURTHER DISCUSS OPTIONS ON HOW TO ADDRESS ETHER.
- F. OSC TO SUBMIT ADDITIONAL FUNDING REQUEST IN ORDER TO COMPLETE THE REMOVAL RESPONSE.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA