



POLREP #10 AINSWORTH SITE 3200 E. BIDDLE STREET BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

- I. SITUATION: (AS OF 1730 HOURS MONDAY, MARCH 13, 1995)
  - A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING INITIATED UNDER OSC'S DELEGATION OF AUTHORITY 14-1-A.
  - B. PERSONNEL ON-SCENE: EPA 1
    TAT 2

USCG - 3 ERCS - 12

- C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED BY ERCS DURING ALL NON-WORKING HOURS.
- D. ESTIMATED COSTS:

COSTS TO DATE

	03/13/95	CEILING
EPA DIRECT EPA INDIRECT ERCS TAT USCG	\$ 7,585 \$ 12,192 \$ 109,330 \$ 18,151 \$ 14,219	\$ 27,500 \$ 40,000 \$ 150,000 \$ 65,000 \$ 67,500
TOTAL	\$ 161,477	\$ 350,000

## II. ACTIONS TAKEN

- A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING OPERATIONS IN THE MIXING ROOM AND TANK ROOM AND CONTINUED DRUM STAGING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT. A TOTAL OF 69 DRUM SAMPLES WERE COLLECTED; TO DATE, A TOTAL OF 193 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING OPERATIONS.
- B. TAT AND USCG REPRESENTATIVES BEGAN CONDUCTING AN INVENTORY OF TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN ASSESSMENT OF CONTENTS. A TOTAL OF 58 TANKS/VATS WERE INVENTORIED THIS DATE.
- C. REPRESENTATIVE OF CITY OF BALTIMORE ARRIVED ONSITE TO AID OSC GUARNI IN OBTAINING NECESSARY POWER HOOK-UPS.

## III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM



## SAMPLING OPERATIONS.

- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- D. BALTIMORE BOMB SQUAD TO BE ONSITE TO DISCUSS LOGISTICS OF REMOVAL AND DISPOSAL OF ETHER CONTAINERS CURRENTLY STORED ONSITE.