



SEMS DocID

2330125

ORIGINAL
(RED)

POLREP #11
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS TUESDAY, MARCH 14, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING INITIATED UNDER OSC'S DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
USCG - 3
ERCS - 12

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:

COSTS TO DATE

	<u>03/13/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 8,151	\$ 27,500
EPA INDIRECT	\$ 13,024	\$ 40,000
ERCS	\$ 115,482	\$ 150,000
TAT	\$ 19,220	\$ 65,000
USCG	\$ 15,454	\$ 67,500
TOTAL	\$ 171,331	\$ 350,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING OPERATIONS IN THE SUB-BASEMENT AND CONTINUED DRUM SAMPLING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT. A TOTAL OF 45 DRUM SAMPLES WERE COLLECTED; TO DATE, A TOTAL OF 238 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING OPERATIONS.

B. TAT AND USCG REPRESENTATIVES CONTINUED THE INVENTORY OF TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN ASSESSMENT OF CONTENTS. A TOTAL OF 117 TANKS/VATS HAVE BEEN INVENTORIED TO DATE.

C. BALTIMORE BOMB SQUAD REPRESENTATIVES ARRIVED ONSITE TO TOUR AREAS WHERE ETHER CONTAINERS ARE CURRENTLY STORED; ARRANGEMENTS WERE MADE FOR BOMB SQUAD PERSONNEL TO REMOVE, TRANSPORT, AND DISPOSE OF THE ETHER CONTAINERS OF CONCERN. IN ADDITION, MDE REPRESENTATIVES (DOUGLAS FRANTZ - SANITARIAN, WASTE MANAGEMENT DIVISION; ALAN MARK

ORIGINAL
(RED)

COX - CHIEF, SITE ASSESSMENT DIVISION, AND AMANDA SIGILLITO - GEOLOGIST, ENVIRONMENTAL RESPONSE AND RESTORATION PROGRAM) WERE ONSITE TO DISCUSS PERMITTING ISSUES; IT WAS DETERMINED BY MDE THAT SINCE THE OSC HAS DECLARED THIS AN EMERGENCY SITUATION, THE PERMIT REQUIREMENTS WOULD BE WAIVED.

- D. ERCS CHEMISTS BEGAN HAZ-CAT TESTING OF DRUM SAMPLES IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING SCHEME; A TOTAL OF 25 SAMPLES WERE TESTED THIS DATE.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM SAMPLING OPERATIONS.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- D. BALTIMORE BOMB SQUAD TO BE ONSITE TO REMOVE, TRANSPORT, AND DISPOSE OF OTHER CONTAINERS CURRENTLY STORED ONSITE.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA