


POLREP #14
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



ORIGINAL
(RED)

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS FRIDAY, MARCH 17, 1995)

- A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING PROVIDED UNDER ADDITIONAL FUNDING REQUEST WHICH WAS APPROVED ON WEDNESDAY, MARCH 15, 1995.
- B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
USCG - 3
ERCS - 12
- C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED BY ERCS DURING ALL NON-WORKING HOURS.
- D. ESTIMATED COSTS:

	COSTS TO DATE	
	<u>03/14/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 9,372	\$ 27,500
EPA INDIRECT	\$ 14,944	\$ 40,000
ERCS	\$ 135,578	\$1,350,000
TAT	\$ 22,426	\$ 65,000
USCG	\$ 19,026	\$ 67,500
UNALLOCATED		<u>\$ 405,000</u>
TOTAL	\$ 201,346	\$1,955,000

NOTE: SITE CEILINGS HAVE BEEN ADJUSTED ACCORDING TO ADDITIONAL FUNDING REQUEST.

II. ACTIONS TAKEN

- A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING OPERATIONS IN THE BASEMENT; MATERIALS ARE BEING MOVED FROM THE BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR. PERSONNEL ALSO BEGAN SETTING UP FOR BULKING OPERATIONS SCHEDULED TO BEGIN NEXT WEEK.
- B. TAT AND USCG REPRESENTATIVES COMPLETED THE INVENTORY OF TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN ASSESSMENT OF CONTENTS. A TOTAL OF 149 TANKS/VATS HAVE BEEN INVENTORIED TO DATE.
- C. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING SCHEME; A TOTAL OF APPROXIMATELY 60 SMALL CONTAINER

ORIGINAL
(RED)

SAMPLES WERE TESTED THIS DATE.

- D. LAWYERS REPRESENTING O'BRIEN PAINT COMPANY ARRIVED ONSITE TO INQUIRE ABOUT THEIR CLIENT'S POTENTIAL LIABILITIES; THEY REQUESTED TO SEE A CONTAINER FROM THE SITE WITH AN O'BRIEN LABEL. OSC GUARNI, AFTER CONSULTING WITH OFFICE OF REGIONAL COUNSEL, RETRIEVED AND DECONTAMINATED AN O'BRIEN PAINT CAN FROM THE SITE FOR THE REPRESENTATIVES TO VIEW; THE CAN WAS THEN RETURNED TO THE STAGING AREA.
- E. ANALYTICAL DATA FOR FLOOR SWEEPING SAMPLES COLLECTED FROM WORK AREAS WAS RECEIVED THIS DATE AND IS CURRENTLY BEING REVIEWED.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE SMALL CONTAINER GATHERING OPERATIONS; PERSONNEL ALSO TO CONTINUE SET-UP FOR BULKING OPERATIONS.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA