


POLREP #16
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID 2330130

ORIGINAL
(RED)

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1750 HOURS MONDAY, MARCH 20, 1995)

- A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 2
TAT - 2
USCG - 3
ERCS - 11
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS.
- D. ESTIMATED COSTS:

COSTS TO DATE

	<u>03/20/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 10,083	\$ 27,500
EPA INDIRECT	\$ 15,776	\$ 40,000
ERCS	\$ 150,828	\$1,350,000
TAT	\$ 24,706	\$ 65,000
USCG	\$ 21,211	\$ 67,500
UNALLOCATED		\$ 405,000

TOTAL	\$ 222,604	\$1,955,000

- E. OSC FOX ON-SITE.

II. ACTIONS TAKEN

- A. ERCS PERSONNEL COMPLETED SMALL CONTAINER GATHERING OPERATIONS IN THE BASEMENT; MATERIALS WERE MOVED FROM THE BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR.
- B. ERCS BEGAN BULKING OPERATIONS, GENERATING 1 DRUM (55-GAL) OF FLAMMABLE LIQUIDS AND 1 DRUM (55-GAL) OF FLAMMABLE SOLIDS.
- C. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING SCHEME; A TOTAL OF APPROXIMATELY 40 CONTAINERS WERE TESTED THIS DATE.
- D. ERCS PERSONNEL CONTINUED TO SEGREGATE BLUE AND GREY PAINTS DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE TO THE POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS

ORIGINAL
(RED)

(PCBs); THESE MATERIALS WILL BE BULKED INTO A SEPARATE
WASTESTREAM FOR DISPOSAL PURPOSES.

- E. ERCS SENT OUT LAB PACK BID THIS DATE.
- F. SITE PERSONAL PROTECTION LEVELS WERE UPGRADED TO LEVEL B FOR ALL HOT ZONE ACTIVITIES, DUE TO THE POTENTIAL OF MERCURY-CONTAMINATED DUSTS.
- G. MDE REPRESENTATIVE ON-SITE TO BE UPDATED ON SITE OPERATIONS

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO CONDUCT CONTINUOUS AIR MONITORING WITH A PID/FID, DATA RAM, AND MINI-RAM.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. POWER COMPANY TO BE ON-SITE ON WEDNESDAY TO INSPECT POTENTIAL NATURAL GAS LINES.
- D. TAT TO DRAFT AIR AND SOIL SAMPLING PLANS. ERCS TO ACQUIRE LABORATORY BIDS ON AIR SAMPLING ANALYTICAL.
- E. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA