

POLREP #22
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID 2330136

ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, MARCH 27, 1995)

- A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
USCG - 3
ERCS -13
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:

COSTS TO DATE

	<u>03/27/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 13,986	\$ 27,500
EPA INDIRECT	\$ 21,792	\$ 40,000
ERCS	\$ 220,165	\$1,350,000
TAT	\$ 32,707	\$ 65,000
USCG	\$ 29,101	\$ 67,500
UNALLOCATED		\$ 405,000

TOTAL	\$ 317,751	\$1,955,000

II. ACTIONS TAKEN

- A. BULKING OPERATIONS CONTINUED. TO DATE, 27 DRUMS OF FLAMMABLE LIQUIDS AND 4 DRUMS OF FLAMMABLE SOLIDS HAVE BEEN GENERATED.
- B. ERCS CONTINUED TO HAZ-CAT, COMPLETING APPROXIMATELY 10 DRUM SAMPLES THIS DATE. DRUM SAMPLES WERE COLLECTED FROM 2 ADDITIONAL DRUMS.
- C. ERCS GROUPED APPROXIMATELY 200 SMALL CONTAINERS INTO APPROPRIATE WASTE STREAMS FOR BULKING.
- D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.
- E. DURING SMALL CONTAINER IDENTIFICATION OPERATIONS, A CONTAINER OF NITROCELLULOSE WAS DISCOVERED. THE

ORIGINAL
(Red)

CONTAINER WAS HYDROLYZED SAFELY AND WITHOUT INCIDENT, AND STAGED WITH THE NITROCELLULOSE DRUMS.

F. SOIL SAMPLING PLAN WAS FINALIZED AND APPROVED THIS DATE.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS, AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE AND AT THE PROPERTY LINE DOWNWIND OF OPERATIONS. AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. TAT TO CONDUCT EXTENT OF CONTAMINATION SOIL SAMPLING IN THE TANK FARM AREA.
- D. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- E. ERCS TO SHIP TANK SAMPLES FOR LABORATORY ANALYSIS.
- F. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA