



POLREP #27 AINSWORTH SITE 3200 E. BIDDLE STREET BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

- I. SITUATION: (AS OF 1830 HOURS MONDAY, APRIL 3, 1995)
 - A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE OPERATIONS.
 - B. PERSONNEL ON-SCENE: EPA 1 TAT - 3 ERCS -13
 - C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
 - D. ESTIMATED COSTS:

COSTS TO DATE

	04/03/95	CEILING
EPA DIRECT EPA INDIRECT ERCS TAT USCG UNALLOCATED	\$ 15,883 \$ 25,024 \$ 273,169 \$ 40,483 \$ 32,407	\$ 27,500 \$ 40,000 \$1,350,000 \$ 65,000 \$ 67,500 \$ 405,000
TOTAL	\$ 387,070	\$1,955,000

II. ACTIONS TAKEN

- A. BULKING OPERATIONS CONTINUED. TO DATE, 47 DRUMS OF FLAMMABLE LIQUIDS AND 12 DRUMS OF FLAMMABLE SOLIDS HAVE BEEN GENERATED. CONTINUOUS AIR MONITORING DURING BULKING OPERATIONS WAS CONDUCTED BY TAT.
- B. ERCS HYDRATED THE TWO SMALL CONTAINERS OF NITROCELLULOSE AND BULKED THE MATERIAL WITH THE EXISTING DRUM OF NITROCELLULOSE; IN ADDITION, A SAMPLE WAS COLLECTED AND SHIPPED FOR TRANSPORTATION AND DISPOSAL ANALYSES.
- C. ERCS GROUPED/HAZ-CATTED 3 PALLETS OF SMALL CONTAINERS INTO APPROPRIATE WASTE STREAMS FOR BULKING.
- D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS



- A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS, AND SMALL CONTAINER WASTE STREAM GROUPING. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- D. TANK ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.
- E. SOIL ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.
- F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.