



SEMS DocID

2330144

0000000000
(P. 1)

POLREP #30
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, APRIL 10, 1995)

- A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. ESTIMATED COSTS:

COSTS TO DATE

	<u>04/10/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 18,588	\$ 38,500
EPA INDIRECT	\$ 29,248	\$ 51,000
ERCS	\$ 336,844	\$1,350,000
TAT	\$ 51,380	\$ 76,000
USCG	\$ 33,087	\$ 34,500
UNALLOCATED		\$ 405,000

TOTAL	\$ 469,147	\$1,955,000

II. ACTIONS TAKEN

- A. BULKING OPERATIONS CONTINUED. TO DATE, 81 DRUMS OF FLAMMABLE LIQUIDS AND 20 DRUMS OF FLAMMABLE SOLIDS HAVE BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED BY TAT DURING BULKING OPERATIONS.
- B. ANALYTICAL DATA FOR WATER SAMPLE COLLECTED FROM TANK FARM CONTAINMENT AREA WAS RECEIVED THIS DATE; CONCENTRATIONS WERE WITHIN PARAMETERS WHICH HAD BEEN OUTLINED FOR DISCHARGE TO STORM SEWERS. APPROVAL TO DISCHARGE WATER FROM TANK FARM CONTAINMENT AREA TO ONSITE STORM DRAIN WAS RECEIVED THIS DATE FROM EDWARD GERTLER (MDE - INDUSTRIAL PERMITS DIVISION).
- C. TWO TEST PITS WERE EXCAVATED TO APPROXIMATELY 10 FEET IN THE TANK FARM AREA IN ORDER TO INVESTIGATE POTENTIAL LEAKAGE FROM THE UNDERGROUND STORAGE TANKS; SUBSURFACE SOIL SAMPLES WERE COLLECTED FROM EACH TEST PIT AND WILL BE SHIPPED FOR VOLATILE ORGANICS AND BASE/NEUTRAL/ACID ANALYSES.

ORIGINAL
(Red)

- D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER BUILDING.
- E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- F. TAT TO SHIP TEST PIT SAMPLES FOR VOLATILE ORGANICS AND BASE/NEUTRAL/ACID ANALYSES.
- G. PETER AINSWORTH SMITH, PROPERTY OWNER AND PRESIDENT OF AINSWORTH PAINT COMPANY, TO BE ONSITE TO MEET WITH OSC GUARNI AND DISCUSS SITE ACTIVITIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA