



ORIGINAL
(Red)

POLREP #32
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS WEDNESDAY, APRIL 12, 1995)

- A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 4
TAT - 3
ERCS -12
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. ESTIMATED COSTS:

COSTS TO DATE

	<u>04/12/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 19,984	\$ 38,500
EPA INDIRECT	\$ 31,584	\$ 51,000
ERCS	\$ 350,295	\$1,350,000
TAT	\$ 54,649	\$ 76,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 405,000

TOTAL	\$ 489,702	\$1,955,000

- E. REMOVAL BRANCH CHIEF DENNIS CARNEY AND SECTION CHIEF GREGG CRYSTALL ONSITE YESTERDAY WITH OSC FOX TO VIEW SITE OPERATIONS; MDE REPRESENTATIVES COX AND SIGILLITO ALSO ONSITE FOR UPDATE.

II. ACTIONS TAKEN

- A. BULKING OPERATIONS CONTINUED. TO DATE, 89 DRUMS OF FLAMMABLE LIQUIDS AND 22 DRUMS OF FLAMMABLE SOLIDS HAVE BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED BY TAT DURING BULKING OPERATIONS.
- B. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO

ORIGINAL
(Recd)

CONTINUE DAILY.

- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER BUILDING.
- E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- F. ANALYTICAL DATA FOR TEST PIT SAMPLES DUE WEEK OF APRIL 21, 1995.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA