

POLREP #38
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID 2330152

ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, APRIL 27, 1995)

- A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -13
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. ESTIMATED COSTS: COSTS TO DATE

	<u>04/26/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 24,624	\$ 63,500
EPA INDIRECT	\$ 39,136	\$ 76,000
ERCS	\$ 459,326	\$1,350,000
TAT	\$ 70,643	\$ 101,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 330,000

TOTAL	\$ 626,919	\$1,955,000

II. ACTIONS TAKEN

- A. ERCS COMPLETED DRUM OVERPACKING OPERATIONS IN THE SUB-BASEMENT. OVERPACKED DRUMS HAVE BEEN STAGED IN THE BULKING/STAGING ROOM FOR FUTURE DISPOSAL.
- B. ERCS BEGAN OVERPACKING AND STAGING DRUMS FROM THE BASEMENT.
- C. ERCS CLEARED/PREPPE THE SUB-BASEMENT FOR POTENTIAL STORAGE OF ASTS AND OVERPACKS.
- D. ERCS REPACKAGED MERCURY IN DOT SHIPPING CONTAINER.
- E. ERCS COMPLETED SET UP FOR TANK CUTTING OPERATIONS.
- F. TAT CONDUCTED CONTINUOUS AIR MONITORING DURING OVERPACKING/STAGING OPERATIONS.
- G. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

ORIGINAL
(Red)

- H. NEVILLE CHEMICAL COMPANY ON-SITE TO PICK-UP 10 BAGS OF RESIN.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE DRUM OVERPACKING OPERATIONS. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR MERCURY VAPOR TO CONTINUE.
- B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. ERCS TO UTILIZE A PLASMA CUTTER TO CUT OPEN TANK #017. DRUMS AND BAGGED MATERIALS WILL BE CHAIN-HOISTED THROUGH TANK OPENINGS AND STAGED FOR DISPOSAL.
- D. ERCS TO PUMP CONTAINMENT CELL WATER INTO TANK #T-137; ALL WASTEWATER TO BE TRANSPORTED OFF-SITE FOR DISPOSAL.
- E. ERCS TO PUMP LIQUIDS FROM TANK FARM ABOVE-GROUND STORAGE TANKS INTO #T-136; BULKED LIQUIDS TO BE TRANSPORTED OFF-SITE FOR FUELS BLENDING.
- F. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA