


POLREP #45
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID

2330159

ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS WEDNESDAY, MAY 10, 1995)

- A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -14
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. ESTIMATED COSTS: COSTS TO DATE

	<u>05/10/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 28,935	\$ 63,500
EPA INDIRECT	\$ 45,984	\$ 76,000
ERCS	\$ 559,884	\$1,350,000
TAT	\$ 89,891	\$ 101,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 330,000

TOTAL	\$ 757,884	\$1,955,000

II. ACTIONS TAKEN

- A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN THE BACK ROOM OF THE BASEMENT; CONTINUOUS AIR MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT.
- B. ERCS PERSONNEL BEGAN PUMPING/TRANSFERRING OF UST CONTENTS; A TOTAL OF 2 TANKER TRUCKS (APPROXIMATELY 10,000 GALLONS) WERE LOADED THIS DATE CARRYING WASTEWATER; MATERIAL WAS SENT TO RESEARCH OIL (CLEVELAND, OH). MATERIALS BEING PUMPED INCLUDE UST CONTENTS, AND WATER PREVIOUSLY FROM THE TANK FARM CONTAINMENT AREA.
- C. ERCS CHEMIST CONTINUED UPDATING DRUM LOGS AND WASTE STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.
- D. FOUR LABPACK CONTAINERS WERE SHIPPED BY CHEMICAL ANALYTICS, INC. TO APTUS, INC. (LAKEVILLE, MN) FOR INCINERATION; MATERIALS WHICH WERE SHIPPED INCLUDED IODINE MONOCHLORIDE, MERCURIC NITRATE, AND BORON TRIFLUORIDE.

ORIGINAL
(Red)

III. FUTURE ACTIONS

- A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR MERCURY VAPOR TO CONTINUE.
- B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID NITROGEN PRIOR TO BEING CUT.
- C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE BUILDINGS.
- D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE TANK CONTENTS TO CONTINUE.
- E. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA