

POLREP #50
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, MAY 18, 1995)

- A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 2
TAT - 3
ERCS -12
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. ESTIMATED COSTS: COSTS TO DATE

	<u>05/18/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 33,161	\$ 63,500
EPA INDIRECT	\$ 52,064	\$ 76,000
ERCS	\$ 684,460	\$1,350,000
TAT	\$ 101,653	\$ 130,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 301,000

TOTAL	\$ 904,528	\$1,955,000

II. ACTIONS TAKEN

- A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN THE BASEMENT OF THE LACQUER BUILDING; CONTINUOUS AIR MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT.
- B. ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN THE TANK FARM PUMPHOUSE.
- C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION AND DISPOSAL ARRANGEMENTS FOR DRUMS AND PRODUCT REMAINING ONSITE.
- D. ERCS CONTINUED FILLING USTs WITH CONCRETE; A TOTAL OF 6 TANKS HAVE BEEN FILLED TO DATE.
- E. ONE ROLLOFF BOX CONTAINING RCRA EMPTY CONTAINERS WAS SHIPPED THIS DATE TO LAIDLAW (PINWOOD, SC) FOR DISPOSAL.

ORIGINAL
(Red)

III. FUTURE ACTIONS

- A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR MERCURY VAPOR TO CONTINUE.
- B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID NITROGEN PRIOR TO BEING CUT.
- C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE BUILDINGS.
- D. ERCS TO CLOSE OUT USTs BY FILLING WITH CONCRETE.
- E. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- G. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.
- H. REMAINING WASTEWATER (T-137) FROM CONTAINMENT AREA TO BE PUMPED AND SHIPPED FOR DISPOSAL.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA