


POLREP #52  
AINSWORTH SITE  
3200 E. BIDDLE STREET  
BALTIMORE, MARYLAND 21213



SEMS DocID

2330166

ORIGINAL  
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS TUESDAY, MAY 23, 1995,  
TO INCLUDE MONDAY, MAY 22, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE  
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1  
TAT - 2  
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL  
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

	<u>05/23/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 34,300	\$ 63,500
EPA INDIRECT	\$ 53,952	\$ 76,000
ERCS	\$ 733,822	\$1,350,000
TAT	\$ 107,195	\$ 130,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 301,000
-----		
TOTAL	\$ 962,459	\$1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN  
THE BASEMENT OF THE MAIN BUILDING; CONTINUOUS AIR  
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT  
DURING CUTTING OPERATIONS. TO DATE, 8 TANKS HAVE  
BEEN CLEANED.

B. ERCS REMOVED TANK T-138 FROM THE TANK FARM; TANK  
WAS INERTED WITH NITROGEN AND CUT INTO 3 SECTIONS.  
CONTINUOUS AIR MONITORING OF TANK CONDITIONS WAS  
CONDUCTED BY TAT DURING CUTTING OPERATIONS.

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION  
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND PRODUCT  
REMAINING ONSITE.

D. TWO TANKER TRUCKS OF WASTEWATER TRANSPORTED OFF-  
SITE TO RESEARCH OIL FOR TREATMENT.

ORIGINAL  
(Recd)

### III. FUTURE ACTIONS

- A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE OPERATIONS.
- B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS INSIDE BUILDING.
- C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- E. ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.
- F. ERCS TO REMOVE TANK T-137 FROM CONTAINMENT AREA AND STAGE FOR STORAGE OF ADDITIONAL WASTEWATER IF NECESSARY.

\*\*\*\*\*  
ROBERT GUARNI, OSC  
U.S. EPA REGION III  
PHILADELPHIA, PA