



SEMS DocID 2330172

ORIGINAL
(Red)

POLREP #58
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, JUNE 8, TO
INCLUDE WEDNESDAY, JUNE 7, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL
OPERATIONS.

B. PERSONNEL ON-SCENE:	<u>6/07/95</u>	<u>6/08/95</u>
	EPA - 0	EPA - 0
	TAT - 2	TAT - 2
	ERCS -12	ERCS-13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. WEATHER CONDITIONS: TEMPERATURES IN THE LOW 90'S,
WINDS VARIABLE AT 0-10 MPH, EXTREMELY HIGH
HUMIDITY.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS.

F. ESTIMATED COSTS: COSTS TO DATE

	<u>06/08/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 36,943	\$ 83,500
EPA INDIRECT	\$ 58,688	\$ 96,000
ERCS	\$ 833,026	\$1,350,000
TAT	\$ 118,505	\$ 155,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 236,000

TOTAL	\$1,180,552	\$1,955,000

G. TAT CEILING INCREASED UTILIZING UNALLOCATED FUNDS.

II. ACTIONS TAKEN

A. TANK CLEANING OPERATIONS COMPLETED IN THE TANK
ROOM. A PNEUMATIC JACKHAMMER WAS UTILIZED TO
REMOVE SOLIDIFIED PRODUCT FROM SEVERAL TANKS. ERCS
STAGED DRUMS GENERATED DURING CLEANING OPERATIONS
IN THE STAGING ROOM.

B. CLEANING OF AST T-137 WAS COMPLETED. TANK WAS
INERTED WITH NITROGEN, CUT WITH PLASMA CUTTERS, AND

ORIGINAL
(Red)

STAGED IN THE SUB-BASEMENT.

- C. ERCS RECEIVED 26 LOADS OF CLEANFILL TO BACKFILL CONTAINMENT CELL AREA. AREA WAS GRADED, SEEDED, AND HAYED, AND EROSION CONTROL FENCING WAS INSTALLED.
- D. ERCS SHIPPED A SAMPLE OF CONTAINMENT CELL SEDIMENT/SLUDGE TO LABORATORY FOR ANALYSIS.
- E. TAT CONDUCTED AIR MONITORING DURING SITE OPERATIONS.

III. FUTURE ACTIONS

- A. TAT TO CONDUCT AIR MONITORING DURING HOT ZONE OPERATIONS.
- B. ERCS TO HEPA-VAC TANK ROOM.
- C. ERCS TO MOVE TANK CLEANING/CUTTING OPERATIONS TO THE LACQUER BUILDING.
- D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA