

POLREP #64
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



ORIGINALS
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1500 HOURS, JUNE 27, TO INCLUDE THURSDAY, JUNE 22 THRU MONDAY, JUNE 26)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL OPERATIONS.

B. PERSONNEL ON-SCENE:

<u>06/22/95</u>	<u>06/23/95</u>	<u>06/26/95</u>	<u>06/27/95</u>
EPA - 1	EPA - 1	EPA - 0	EPA - 2
TAT - 1	TAT - 1	TAT - 1	TAT - 1
ERCS - 9	ERCS - 9	ERCS - 3	ERCS - 3
MDE - 3	MDE - 1		
BCHD - 1			
MSP - 2			

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS.

D. WEATHER CONDITIONS: TEMPERATURES IN THE 80'S, HAZY AND HUMID, WITH PERIODS OF RAIN.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND AFTER ALL HOT ZONE OPERATIONS.

F. ESTIMATED COSTS: COSTS TO DATE

	<u>06/22/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 41,605	\$ 83,500
EPA INDIRECT	\$ 65,728	\$ 96,000
ERCS	\$ 962,251	\$1,350,000
TAT	\$ 129,996	\$ 155,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 236,000

TOTAL	\$1,232,770	\$1,955,000

G. MARYLAND DEPARTMENT OF THE ENVIRONMENT (MDE) AND THE BALTIMORE CITY HEALTH DEPARTMENT (BCHD) ON-SITE 06/22/95 FOR A SITE WALK THROUGH. MARYLAND STATE POLICE (MSP), ENVIRONMENTAL CRIMES UNIT, ON-SITE 06/22/95 TO GATHER INFORMATION ON FACILITY OWNER.

H. MDE ON-SITE 06/23/95 TO SAMPLE FOR ASBESTOS IN THE MAIN BUILDINGS' SAFE ROOM.

ORIGINAL
(Red)

II. ACTIONS TAKEN

- A. OSC PROVIDED MDE AND BCFD WITH A MAP AND INVENTORY OF DRUMS REMAINING ON-SITE.
- B. ERCS COMPLETED STAGING REMAINING DRUMS ON-SITE INTO PROPER WASTE STREAMS FOR FUTURE DISPOSAL.
- C. ERCS SPLIT SLUDGE FROM SLUDGE-BOX INTO AN ADDITIONAL BOX TO MINIMIZE WATER CONTENT OF SLUDGE FOR FUTURE DISPOSAL.
- D. ERCS TRANSPORTED TWO ROLL-OFF CONTAINERS OF PPE AND PIGMENT OFF-SITE FOR DISPOSAL.
- E. ERCS COMPLETED DECON PROCEDURES FOR SITE EQUIPMENT.
- F. ERCS DISMANTLED THE DECON AREA.
- G. ERCS COMPLETED THE LOADING OF EQUIPMENT FOR SITE DEMOBE.
- H. ERCS DEMOBED FROM SITE ON 06/27/95.

III. FUTURE ACTIONS

- A. SITE REMOBE PROJECTED FOR AUGUST '95 TO DISPOSE OF REMAINING DRUMS AND SLUDGE-BOXES ON-SITE.
- B. TAT TO PERFORM A WEEKLY INSPECTION OF THE WASTES REMAINING ON-SITE TO CHECK FOR ANY EVIDENCE OF VANDALISM.
- C. ERCS TO PROVIDE 24-HOUR SITE SECURITY UNTIL AUGUST REMOBE.
- D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA