

POLREP #65
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1700 HOURS, THURSDAY, AUGUST 17, 1995, TO INCLUDE TUESDAY, AUGUST 15 AND WEDNESDAY, AUGUST 16.)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 1
ERCS - 6

C. WEATHER CONDITIONS: TEMPERATURES IN THE 80'S, HAZY AND HUMID.

D. ESTIMATED COSTS: COSTS TO DATE

	<u>08/15/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 42,204	\$ 83,500
EPA INDIRECT	\$ 66,528	\$ 96,000
ERCS	\$1,042,751	\$1,350,000
TAT	\$ 130,661	\$ 155,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 236,000

TOTAL	\$1,315,334	\$1,955,000

E. ERCS MOBED TO SITE ON MONDAY, AUGUST 14, 1995 FOR DISPOSAL OF WASTES REMAINING ON-SITE.

II. ACTIONS TAKEN

A. ERCS TRANSPORTED THE REMAINING 181 DRUMS FROM TANK CLEANING OPERATIONS OFF-SITE FOR DISPOSAL.

B. ERCS TRANSPORTED THE TWO SLUDGE-BOXES CONTAINING THE TANK FARM CONTAINMENT CELL SLUDGE OFF-SITE FOR DISPOSAL.

C. ERCS DEMOVED FOUR TECHS ON 08/16/95; ALL REMAINING EQUIPMENT AND PERSONNEL DEMOVED FROM SITE ON 08/17/95.

III. FUTURE ACTIONS

A. OSC GUARNI TO PROVIDE KEYS TO SITE TO MDE, THE BALTIMORE CITY FIRE DEPARTMENT, AND THE FACILITY

ORIGINAL
(Red)

OWNER.

- B. OSC TO COORDINATE ANY FUTURE ACTIVITIES WITH LOCAL,
STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA