


POLREP #66
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1700 HOURS, TUESDAY, AUGUST 29, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
MDE - 2
BCHD - 1

C. ESTIMATED COSTS: COSTS TO DATE

	<u>08/15/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 42,204	\$ 83,500
EPA INDIRECT	\$ 66,528	\$ 96,000
ERCS	\$1,042,751	\$1,350,000
TAT	\$ 130,661	\$ 155,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 236,000

TOTAL	\$1,315,334	\$1,955,000

D. ALL WORK PURSUANT TO ACTION MEMO HAS BEEN COMPLETED.

II. ACTIONS TAKEN

A. OSC GUARNI ESCORTED AMANDA SIGILLITO AND RICK JOHNSON OF MARYLAND'S DEPARTMENT OF THE ENVIRONMENT (MDE), AND DERRICK WILLIAMS OF THE BALTIMORE CITY HEALTH DEPARTMENT (BCHD) ON A FINAL SITE WALK THROUGH. BOTH MDE AND BCHD WERE SATISFIED THAT ALL THREATS POSED BY THE AINSWORTH SITE TO HUMAN HEALTH AND THE ENVIRONMENT HAD BEEN MITIGATED.

III. FUTURE ACTIONS

A. OSC TO PRODUCE FINAL COST ESTIMATES FOR THE AINSWORTH SITE.

B. OSC TO COORDINATE ANY FUTURE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA