

POLREP #67 AND FINAL
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID

2330181

ORIGINAL
(Red)

ATTN: CHARLIE KLEEMAN AND JOHN RILEY

EVENT: REMOVAL ACTION COMPLETION

I. SITUATION: THURSDAY, JANUARY 18, 1996

A. FIELD OPERATIONS AT THE AINSWORTH SITE CEASED ON AUGUST 29, 1995; THIS POLREP SERVES TO PROVIDE FINALIZED ESTIMATED COSTS FOR THE PROJECT.

B. ESTIMATED COSTS TO DATE: (COB 01/18/96):
CURRENT CEILING

EPA DIRECT:	\$ 42,729	83,500
EPA INDIRECT:	67,360	96,000
ERCS:	1,073,295	1,350,000
TAT:	132,243	155,000
USCG:	33,190	34,500
UNALLOCATED:		236,000

TOTAL:	\$1,348,817	1,955,000

II. ACTIONS TAKEN:

A. CERTIFICATES OF DISPOSAL HAVE BEEN RECEIVED FOR WASTES SHIPPED DURING THE REMOVAL ACTION.

III. FUTURE ACTIONS:

A. NO FURTHER ACTION BY EPA REMOVAL BRANCH IS EXPECTED AT THIS TIME.

ROBERT GUARNI
EPA REGION III
PHILADELPHIA, PA