

September 1, 2010

Ms. Kimberly Staiger, OSC
U.S. Environmental Protection Agency
Region II – Removal Action Branch
2890 Woodbridge Avenue, Building 209, MS-211
Edison, NJ 08837-3679

Alison Hess, RPM
U.S. Environmental Protection Agency
Region II – Eastern NY Remediation Section
Emergency and Remedial Response Division
290 Broadway, 20th Floor
New York City, NY 10007-1866


**Re: Removal Action - Bi-Weekly Progress Report No. 4
Standard Chlorine Chemical Co. Inc. Site
Kearny, New Jersey**

Dear Ms. Staiger and Ms. Hess:

Pursuant to the Settlement Agreement and Order on Consent for Removal Action (Agreement and Order) among the U.S. Environmental Protection Agency (EPA) and Standard Chlorine Chemical Co. Inc. (SCCC) and Beazer East, Inc. (Beazer), please find attached Bi-Weekly Progress Report No. 4 for the Removal Action at the SCCC Superfund Site located in Kearny, New Jersey. This report covers the successive two-week time period beginning with the receipt of the EPA approval of the Project Coordinator and Work Plan on July 7, 2010.

If you have questions regarding this submittal, please contact me at (412) 279-3363 or jzubrow@keyenvir.com.

Sincerely,


James S. Zubrow
Project Coordinator

cc: S. Flanagan – EPA Region II (electronic copy)
C. Kanakis – New Jersey Department of Environmental Protection
M. Kelly – SCCC (electronic copy)
C. McChesney – Beazer (electronic copy)
M. Brouman – Beazer (electronic copy)
L. Mills – Drinker Biddle & Reath (electronic copy)
E. Castro – Tierra Solutions, Inc. (electronic copy)
G. Coscia – Langan (electronic copy)