



November 10, 2010

Ms. Kimberly Staiger, OSC  
U.S. Environmental Protection Agency  
Region II – Removal Action Branch  
2890 Woodbridge Avenue, Building 209, MS-211  
Edison, NJ 08837-3679

Alison Hess, RPM  
U.S. Environmental Protection Agency  
Region II – Eastern NY Remediation Section  
Emergency and Remedial Response Division  
290 Broadway, 20<sup>th</sup> Floor  
New York City, NY 10007-1866

**Re: Removal Action - Bi-Weekly Progress Report No. 9  
Standard Chlorine Chemical Co. Inc. Site  
Kearny, New Jersey**

Dear Ms. Staiger and Ms. Hess:

Pursuant to the Settlement Agreement and Order on Consent for Removal Action (Agreement and Order) among the U.S. Environmental Protection Agency (EPA) and Standard Chlorine Chemical Co. Inc. (SCCC) and Beazer East, Inc. (Beazer), please find attached Bi-Weekly Progress Report No. 9 for the Removal Action at the SCCC Superfund Site located in Kearny, New Jersey. This report covers the successive two-week time period from October 27 to November 9, 2010.

If you have questions regarding this submittal, please contact me at (412) 279-3363 or [jzubrow@keyenvir.com](mailto:jzubrow@keyenvir.com).

Sincerely,

James S. Zubrow  
Project Coordinator

cc: S. Flanagan – EPA Region II (electronic copy)  
C. Kanakis – New Jersey Department of Environmental Protection  
M. Kelly – SCCC (electronic copy)  
C. McChesney – Beazer (electronic copy)  
M. Brouman – Beazer (electronic copy)  
L. Mills – Drinker Biddle & Reath (electronic copy)  
E. Castro – Tierra Solutions, Inc. (electronic copy)  
G. Coscia – Langan (electronic copy)