

RECEIVED  
UTILITIES DIV.  
LAW DEPT.

88 SEP 16 AM 9:04

Axlerod  
902  
922

September 14, 1988

Barbara K. Taber, Executive Director  
Board of Public Works  
City of Seattle

Attention: Barbara K. Taber

Members:

**Removal of Underground Tank  
at Georgetown Steam Plant  
Specification No. 2909  
Ordinance No. 113200  
BPW Project No. 87-101**

The work performed under this contract has received final inspection and is substantially complete in accordance with the plans and specifications. The application of grass seed, remaining to be performed under a Supplemental Contract must be accomplished later because broadcasting of seed cannot be done until there is assurance of sufficient rainfall to facilitate germination.

Contractor: Virginia L. Seitz Construction Co., Inc.

Date for Completion of Contract: May 29, 1988

Date of Completion of Work Performed: August 16, 1988

Required Extension of Time: 79 calendar days due to resolution of problems relating to disposal of larger quantities of oil-stained soil. A letter from Virginia L. Seitz, dated June 29, 1988 requesting approval to exceed the contract time by more than 25%, with the consent of Surety, was approved by the Board of Public Works on July 8, 1988.

Liquidated Damages Assessed: (None)

Final Contract Price: \$ 74,456.45

Date for Completion of Supplemental Contract: November 15, 1988

Amount of Supplemental Contract: \$858.13 plus sales tax.

We request that the work under this contract be accepted, an extension of time of 79 days be granted and approval of the enclosed Supplemental Contract be given.

SCL 03799

CTY0048786

SEA289265

Board of Public Works  
Page Two  
September 14, 1988

For your information and records, (a) performance evaluation form(s)  
for the prime contractor (and subcontractor(s)) is/are enclosed.

Yours truly,

~~Original Signed By~~  
**B. L. RUCKEY**

*for* Randall W. Hardy  
Superintendent

WES:rtb

Enclosures: Supplemental Contract  
Prime Contractor Performance  
Evaluation Form  
Subcontractor Performance  
Evaluation Forms  
B & B Diversified  
Explosives Blasting Services

cc: Virginia L. Seitz Construction Co., Inc.  
Human Rights Department

cc: Hardy  
Macdonald  
Bishop  
Post  
Scribner  
Bracken  
Shirley Axelrod  
822/Schwartz w/encl.(2)  
File

SCL 03800

CTY0048787

SEA289266