



September 8, 2001

**TENANT NOTICE #3  
SHORT RUNWAY REHAB**

TO: Airport Tenants

FM: Cynthia Stewart, Airport Manager

RE: Runway 13L – 31R Rehabilitation Project – Activities and Closures

On August 31, we notified you that there would be rehabilitation work on General Aviation Runway 13L – 31R (the Short Runway) coming up soon, and that we would be trying our best to keep you informed in advance of what to expect. At that time, we anticipated that the work, and closure of the Short Runway, would begin on or about September 5, 2001.

**The 75-day closure of the Short Runway is now scheduled for  
Noon, Monday, September 10, 2001.**

At this time, we anticipate reopening around Thanksgiving, but the ability to complete work within the anticipated 75 days and reopen on time is very much weather dependent.

For the first few days, you will not notice a great deal of construction. Most of the early work involves investigation of sub-surface systems, utilities, etc. Next, you will see contractor mobilization, then grinding, electrical system work, drainage system installation and finally paving. The end result of this work includes placement of an asphalt overlay, installation of a stormwater subdrain system, runway end identifier lights (REILS), and lighted distance-to-go signs.

Additional notices will be issued as the project progresses and we have more specifics. As before, the purpose of this notice is to provide you with as much advance information as possible; but **PLEASE WATCH THE NOTAMS FOR CHANGING DETAILS.**

If you have any questions, please feel free to contact me, or Mr. Tony Wasser, Capital Projects Coordinator, both at (206) 296-7380.

Thank you again for your patience during this improvement project.