



U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: July 22, 1985

Region II
Response and Prevention Branch
Edison, NJ 08837

(201) 321-6670 - Commercial
340-6670 - FTS

TO: C. Daggett, EPA
W. Librizzi, EPA
F. Rubel, EPA
J. Marshall, EPA
W. Mugdan, EPA
ERD, EPA Washington
(E-Mail)
USCG COTPNY
NRC
J. Berkowitz, NJDEP
J. Rogalski, NJDEP
R. Ogg, EPA

POLREP NO.: Twelve (12)
INCIDENT NAME: Duane Marine
SITE/SPILL NO.: 20
POLLUTANT: Contaminated Oil, Drums, and Tanks
CLASSIFICATION: Potential Major
SOURCE: Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey
WATER BODY: Arthur Kill

1. SITUATION:

A. Same as stated in previous POLREP.

2. ACTION TAKEN:

A. During the period of April 11, 1985 through July 11, 1985, the EPA continued to monitor the Duane Marine Site and awaited the signing of the contracts that would begin Phase II operations.

B. On Thursday, July 11, 1985, Chemical and Environmental Conservation System (CECOS, Marlton, NJ) arrived on site to mobilize equipment and prepare the site prior to Phase II cleanup activities. The Designated Coordinator, representing the Duane Marine Steering Committee is from Fred C. Hart and Associates (New York, New York).

C. On July 17, 1985, CECOS personnel continued with site preparation by setting up equipment and removing large trees/weeds to facilitate cleanup operations.

D. On Thursday, July 18, 1985, the contract between the responsible parties and the Phase II Contractor was signed which allowed Phase II operations to commence. CECOS personnel began the staging of empty drums in the northeastern portion of the site.

3. FUTURE PLANS AND RECOMMENDATIONS:

A. EPA will continue to monitor the Duane Marine Site during Phase II cleanup operation.

CASE PENDING X

CASE CLOSED _____

SUBMITTED BY _____

Bruce Sprague
Bruce Sprague, OSC
Response and Prevention
Branch

DATE RELEASED: 7/25/85