

## U.S ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: November 8, 1985

Region II  
Response and Prevention Branch  
Edison, NJ 08837  
  
(201) 321-6670 - Commercial  
548-8730 - 24 Hr. Emergency  
340-6670 - FTS

TO: Date Base Manager  
C. Daggett, EPA  
W. Librizzi, EPA  
F. Rubel, EPA  
J. Marshall, EPA  
W. Mugdan, EPA  
ERD, EPA Washington  
(E-Mail)  
USCG COTPNY  
NRC  
J. Berkowitz, NJDEP  
J. Rogalski, NJDEP  
R. Ogg, EPA  
G. Zachos, EPA

POLREP NO.: Twenty-Six (26)  
INCIDENT NAME: Duane Marine  
SITE/SPILL NO.: 20  
POLLUTANT: Contaminated Oil, Drums, and Tanks  
CLASSIFICATION: Potential Major  
SOURCE: Duane Marine, 26 Washington Street,  
Perth Amboy, New Jersey  
WATER BODY: Arthur Kill

1. SITUATION:

A. Same as stated in previous POLREP.

2. ACTION TAKEN:

A. During the period of November 4, 1985, through November 8, 1985, CECOS continued the solidification of liquids on site utilizing Kiln dust and the overpacking of drums for final disposal. CECOS also continued to consolidate debris for shipment and final disposal.

B. During this period CECOS continued to decontaminate roll-offs and clean out and decontaminate PCB contaminated tanks.

C. On November 7, 1985 one shipment consisting of 5,858 gallons of waste water was made to Du Pont De Nemours, Deepwater, New Jersey (EPA ID # NJD002385730). The shipment was made under manifest # NJA0155603.

D. On November 7, 1985 a backhoe accidentally broke a pipe on tank # 27 during cleanup activities. As a result, approximately 1,000 gallons of oily material spilled from the tank within the surrounding concrete dike. All material was contained on the site and has been cleaned up utilizing Kiln Dust for solidification. The leak has been repaired and spilled materials will be disposed of along with other contaminated soils on site. No material has reached the water of the Arthur Kill.

E. CECOS is still awaiting approval of disposal sites in order to continue off-site shipments.

F. John Ulshoefer has replaced Bruce Sprague as OSC on this project.

3. FUTURE PLANS AND RECOMMENDATIONS:

A. EPA will continue to monitor the Duane Marine Site during Phase II cleanup operation.

CASE PENDING X CASE CLOSED \_\_\_\_\_

SUBMITTED BY

John Ulshoefer  
John Ulshoefer, OSC  
Response and Prevention  
Branch

DATE RELEASED: 11/13/85