

7108229269

0098

EPA SPILLS NSH

SDMS DocID 268483



DATE: 27 JUN 83

SUBJ: POLREP 3 - IMMEDIATE REMOVAL ACTION, JOHNS MANVILLE ASBESTOS SITES

LOCATION: HUDSON AND WASHBURN, NH

POLLUTANT: ASBESTOS

OCURRENCE DATE: UNK

ENVIRONMENTAL MEDIUM AFFECTED: GROUND, AIR

SEVERITY: MAJOR

QUANTITY DISCHARGED: EST. 70,000 TONS

CATEGORY: ONSHORE NONTRANSPORTATION

SOURCE: HAZARDOUS WASTE SITES

CAUSE: DUMPING

REGION: 1

DSC: EPA

LATEST POLREP: N/A

REMARKS:

#### SITUATION

1. AUTHORIZATION TO PROCEED WITH IMMEDIATE REMOVAL ACTION RECEIVED FROM HEADQUARTERS ON 21 JUNE, 1983.

2. TWO PROPERTY OWNERS, BUSEY AND MATARAZZO, STILL WILL NOT GIVE PERMISSION FOR SITE ACCESS TO UNDERTAKE OPERATIONS. LEGAL STAFF ANTICIPATES FILING PRELIMINARY INJUNCTION ACTION AGAINST THESE TWO INDIVIDUALS ON 30 JULY.

#### ACTION

1. NTP #68-91-0009 ISSUED TO HAZARDOUS WASTE MANAGEMENT, INC. (A SUBSIDIARY OF J.J. O'BRIEN CONSTRUCTION COMPANY) ON 24 JUNE TO INITIATE ACTION ON SITES. IT IS ANTICIPATED THAT FENCING OF THE SITES AND PRELIMINARY ENGINEERING WORK WILL BEGIN ON 30 JUNE, 1983.

2. DSC MET WITH PERSONNEL FROM EASTERN ANALYTICAL LABS, INC., ON 27 JUNE, 1983, TO DEVELOP SCOPE OF WORK FOR AIR MONITORING PROGRAM DURING ON SITE OPERATIONS. ANTICIPATE ISSUING NTP FOR THIS WORK ITEM ON 28 JUNE, 1983.

3. COORDINATION MECHANISM HAS BEEN ESTABLISHED WITH STATE OF NH, TOWN OF HUDSON, AND CITY OF WASHBURN OFFICIALS.

4. DSC AND FEMA REPS MET WITH PROPERTY OWNERS TO BE RELOCATED DURING OPERATIONS AND EXPLAINED SITUATION TO THEM. ALL AFFECTED INDIVIDUALS WILL COOPERATE WITH RELOCATION PLAN.

#### FUTURE PLANS

1. CONTINUE MOBILIZATION FOR ON SITE OPERATIONS - ANTICIPATE WORK WILL COMMENCE ON 5 JULY, 1983.

2. PUBLIC MEETING WILL BE HELD ON EVENING OF 29 JUNE, 1983, TO EXPLAIN WORK SCOPE AND ANTICIPATED SCHEDULE TO LOCAL RESIDENTS.

3. CONTINUE TO PURSUE LEGAL AVENUES FOR ACCESS TO BURSEY AND MATARAZZO

ESJ

EPA LKH

\*

EPA SPILLS NSH

16:04 06/27/83