

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: December 27, 1990

Region II
Response & Prevention Branch
Edison, New Jersey 08837

TO: S. Caspe, EPA
R. Salkie, EPA
J. Marshall, EPA
B. Sprague, EPA
J. Trela, NJDEP
G. Zachos, EPA
H. Orleans, EPA
R. Perez, ORC
ERD, Washington,
(E-Mail)
TAT

(201) 548-8730 - Commercial and FTS
24 Hour Emergency

POLREP NO: Four (4)
INCIDENT NAME: Synkote Paints
SITE/SPILL NO: E004F
POLLUTANT: Solvents, Corrosives, Paint Waste
CLASSIFICATION: Major
SOURCE: Abandoned Paint Manufacturer
LOCATION: Elmwood Park, New Jersey
AMOUNT: 250 Drums, approx. 14,000 gallons
WATER BODY: None

1. Situation:

See Polrep One (Revised).

2. Actions Taken:

- A. On October 30, 1990, the Regional Administrator authorized additional funding for the site. The costs are outlined below.
- B. Between December 10, 1990 and December 12, 1990, ERCS mobilized to the site to transfer remaining hazardous debris to a roll-off. The activities consisted of removal of paint residue patches on the ground around the site, gathering PPE waste and removing debris from the interior of the empty drums on site.
- C. A representative sample of the hazardous debris in the roll-off was sent to ThermalKem, South Carolina, for disposal analysis.

268787



- D. The 275 empty drums were removed from the site by J.T.M. Drum Company, Sayerville, NJ, for recycling/reuse, at a cost of \$3.00 a drum.

3. Future Plans and Recommendations:

- A. The roll-off will be transported to ThermalKem for disposal, once approvals are met.

4. Cost Information:

	<u>Original Ceiling</u>	<u>Current Ceiling</u>	<u>Cost To Date</u>	<u>Amount Remaining</u>	<u>Percent of Project Ceiling</u>
Cleanup Contractor	328,000	406,000	341,170*	64,830	84.0
TAT	75,000	125,000	30,000	95,000	24.0
EPA (HQ and Region)	50,000	75,000	17,000	58,000	22.6
Contingency Costs	38,000	121,000			
TOTALS	544,000	727,000	388,170	217,830	53.3

* The large difference in ERCS costs from Polrep 3 is due to the inclusion of subcontractor, disposal and analytical costs.

FURTHER
POLREPS
FINAL POLREP _____ FORTHCOMING X SUBMITTED BY _____
Dwayne Harrington, OSC
Response & Prevention Branch

DATE _____